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West Paces Ferry Resurfacing and Safety Improvements 

 

INVITATION TO BID 
 

Sealed bids will be received by Buckhead CID, Buckhead CID, 3340 Peachtree Road, N.E. 100 Tower 
Place, Suite 1640 Atlanta, GA 30326, until 2:00 p.m. ET on July 14, 2023 for the construction of the West 
Paces Ferry Resurfacing and Safety Improvements project in the City of Atlanta, Fulton County, Georgia. 
Bids received after the designated time will not be accepted. All bids must be originals; no bond copies, 
facsimile copies, or electronic copies will be accepted. 

 

This is a Buckhead CID procurement of a City of Atlanta-sponsored project utilizing funds from the City of 
Atlanta and Buckhead Community Improvement District. Buckhead CID is serving as the Implementation 
Manager for the project. 
 
 

 
 

 

The Project Bid Manual may also be examined at the Buckhead CID office at 3340 Peachtree Road, N.E. 
100 Tower Place, Suite 1640 Atlanta, GA 30326. 

 

Should any question or need for information arise, it should be directed to Buckhead CID at 
tpeters@buckheadcid.com with subject line: West Paces Ferry Resurfacing and Safety Improvements 
– [insert nature of email]. All questions must be submitted by email by 5:00 p.m. ET on July 7, 2023. The 
response to the questions will be posted as an addendum on the BCID website by 2 p.m. on July 10, 2023. 

 

No bid proposal will be considered unless accompanied by a certified check or acceptable Bid Bond in an 
amount not less than five percent (5%) of the bid and made payable to Buckhead CID. 

 
Successful Bidder shall be required to furnish a Contract Performance Bond equal to 100% of the contract 
price and a Payment Bond equal to 110% of the contract price, with the terms and surety to be approved 
by Buckhead CID and the City of Atlanta, and furnish satisfactory proof of carriage of the insurance required. 

 
GDOT Standard Specifications Construction of Transportation Systems, 2021 Edition, and applicable 
special provisions and supplemental specifications apply to the contract. 

 
Bidders submitting a bid $2,000,000 or less must be either a prequalified contractor or a registered 
subcontractor with Georgia D.O.T. 

Bidders submitting bids in excess of $2,000,000 must be prequalified with Georgia D.O.T. 
 

The Equal Business Opportunity (EBO) goals for this project are 25% MBE and 10% FBE%. All MBE and 
FBE firms must be certified by the City of Atlanta’s Office of Contract Compliance. 

 

The City of Atlanta in accordance with Title VI of the Civil Rights Act of 1964 and 78 Stat. 252, 42 USC 
2000d-42 and Title 49, Code of Federal Regulations, Department of Transportation, Subtitle A, Office of the 
Secretary, part 21, Nondiscrimination in federally assisted programs of the Department of Transportation 
issued pursuant to such Act, hereby notifies all bidders that it will affirmatively ensure that in any contract 
entered into pursuant to this advertisement, minority business enterprises will be afforded full opportunity 
to submit bids in response to this invitation and will not be discriminated against on the ground of race, 

mailto:tpeters@buckheadcid.com%20with
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color, sex, or national origin in consideration for an award. 
 

If the Contract is awarded, it will be awarded to the lowest reliable bidder whose proposal shall have met 
all the prescribed requirements per the Project Manual, including Section 00100 Instructions to Bidders. 

 
Low Bid will be determined based on the sum of the base bid and any alternates selected by Buckhead 
CID. The required forms, certifications and affidavits shall be submitted with the bid per the Bid Submittal 
Checklist. 

 
No bidder may withdraw her/his bid within one-hundred and twenty (120) days after the actual date 
of the opening thereof. 

 

The successful bidder shall commence work with adequate force and equipment on July 24, 2023 and shall 
complete the work from I-75 to Habersham Road by August 14, 2023.  The section from Habersham to 
Peachtree Road shall be complete by no later than September 15, 2023. 
 
The work shall be milling with paving right behind and shall commence first then any concrete work second.  

 
  Lane closure hours: 
 
   Monday through Friday, 9:30 a.m. to 4 p.m. 
   Saturday, 9 a.m. to 5 p.m.  
 
 
 
   



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Instructions to Bidders 
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INSTRUCTIONS TO BIDDERS 

1.0 GENERAL 
 

1.01 SUBMITTING BIDS 
 

A. The Bid Submittal Package shall consist of those documents contained in and identified as Sections 
00200 through and including 00495 of the Project Manual (See Table of Contents). No interlineations, 
additions, or deletions shall be made to the documents in the Bid Submittal Package by the bidder. Erasures 
or other changes to responses of the bidders must be noted and signed by the bidder on the page where they 
occur. All forms contained in the Bidding Requirements section must be completed and included as a part of 
the Bid Submittal Package. The failure to follow instructions in completing any part of the Bid Submittal 
Package may cause the bid to be deemed non-responsive and be rejected. 

 

B. The Bid Submittal Package will be received by Buckhead CID, 3340 Peachtree Road, N.E. 100 Tower 
Place, Suite 1640 Atlanta, GA 30326 until 2:00 p.m. ET on July 14, 2023 as stated in the Invitation to Bid 
(Section 00020). 

 
C. All Bid Submittal Packages shall be in sealed envelopes (inner and outer), both clearly marked and 
labeled on the outside with the following project description: 

 

West Paces Ferry Resurfacing and Safety 
Improvements  
Bid Submittal 

and shall also include the full name and complete address of the bidder, and the date and time that bids are 
due. 

 

D. No bids may be withdrawn after submission for a period of one hundred and twenty (120) days after the 
date set for bid opening. 

 

E. Sealed Bids received on time will be opened and publicly read. 
 

1.02 PRE-BID CONFERNCE 
 

There will not be a Pre-bid Conference. 
 

1.03 NOTICE OF OTHER REGULATIONS OR REQUIREMENTS 
 

A. Bids will be considered only from pre-qualified bidders for work of this type and magnitude. 
Bidders shall be qualified as outlined below: 
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• All bidders submitting bids in excess of $2,000,000 shall be pre-qualified with the Georgia Department 
of Transportation (GDOT). 

• All bidders submitting bids $2,000,000 or less shall be registered subcontractors or pre-qualified with 
the GDOT. 

• Subcontractors shall be pre-qualified or registered with the GDOT. 
• If construction work involves welded structures, such as bridges, the manufacturer of the structure shall 

be on the GDPT QPL List 60. 

 
B. Bidders are required to examine the Plans and Specifications carefully and to make such examinations 
of the site of the Work as are necessary to familiarize themselves with the nature and extent of the tasks to 
be completed and with all local conditions and/or all laws and regulations which may affect the Work. Bidders 
are also required to inform themselves fully in regard to construction and labor conditions under which the 
Work will be performed. The Implementation Manager will not be responsible for bidder’s errors or 
misjudgment, nor for any information or lack of information on location conditions or general laws and 
regulations. 

 

C. The Code of Federal Regulations (CFR) is cited at several locations in the following project 
documentation. The complete text of the CFR is available at https://www.ecfr.gov. 

 

D. GDOT Standard Specifications Construction of Transportation Systems, 2021 Edition, and applicable 
special provisions and supplemental specifications apply to the contract. It is the responsibility of Bidders to 
become knowledgeable with this document. It can be purchased by contacting the Georgia Department of 
Transportation. 

 

E. The City of Atlanta Code of Ordinances is available at https://www.atlantaga.gov. 
 

F. Failure of a bidder to be aware of any applicable federal, state or local regulation shall not excuse 
compliance, regardless of whether specifically cited in the Contract Documents, the Plans and Specifications 
or any related document. 

 

G. All testing is to meet the requirement outlined in the GDOT Sampling, Testing and Inspection Guide 
 

H. The contractor shall use suppliers on the appropriate GDOT qualified Products List. 
 

1.04 AUTHORITY TO SIGN 
 

A. If a bid is made by an individual, the name and mailing address must be shown. If made by a firm or 
partnership, the name and mailing address of each member of the firm or partnership must be shown. If made 
by a corporation, the Corporate Certificate must be executed. 

 

B. The bidder should ensure that the legal and proper name of her/his proprietorship, firm, partnership,    or 
corporation is printed or typed in the space provided. 

 

1.05 BID SECURITY 
 

A. Bids must be accompanied by a certified check to Buckhead CID or acceptable Bid Bond in an amount not 
less than five (5%) of the amount of bid. The Bid Bond shall name Buckhead CID as the obligee. The Bid 
Bond shall be secured by a guaranty or surety company listed in the latest issue of United States Treasury 
Circular 570. The amount of the Bid Bond must be within the maximum amount specified for such guaranty 
or surety company by Circular 570. No bid will be considered unless it is accompanied by the required 
security. 

https://www.ecfr.gov/
https://www.atlantaga.gov/
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B. The bid security of the bidders submitting the five lowest total bid  amounts shall  be retained until  either 
a bidder has signed the contract and furnished performance and payment bonds and certificates of insurance, 
or until one-hundred and twenty days (120) after the bid opening date whichever date is sooner. Other bid 
securities will be returned within ten (10) calendar days after the bid opening date. Bid securities being held 
pending the signing of the contract and the furnishing of other documents will be returned within three (3) 
calendar days. 

 

C. Each bidder agrees that if it is awarded the contract to perform this work and fails within the stipulated 
time to execute the contract and/or furnish other required documents that Buckhead CID will retain the bid 
security as liquidated damages and not as a penalty. 

 

D. Attorneys-in-Fact who sign bid bonds must file with the bond a certified and effectively date copy of  their 
power of attorney. 

 
1.06 RIGHTS RESERVED 

 

A. Buckhead CID reserves the right to reject any or all bids, to waive informalities and to re-advertise. 
Buckhead CID also reserve the right to reject bids which are non-conforming or to re-open the bidding if all 
bids are in excess of funds available for the Project. 

 

B. Georgia Department of Transportation (GDOT) requires a bidder to be pre-qualified based upon the size 
of the project and that if the bid involves major structures such as bridges and retaining walls, the contractor 
must be pre-qualified regardless of  bid  amount. If  a single sub-contract is in excess of two hundred and fifty 
thousand dollars ($250,000), the sub-contractor must be registered with GDOT. Buckhead CID reserves the 
right to reject any or all bids from any bidder who is not pre-qualified with GDOT. 

 

C. Buckhead CID reserves the right to reject any or all bids from bidders who are declared “non- responsive.” 
Bidders failing to meet the Diversity requirements of The City of Atlanta may be declared “non- responsive” if 
they have not made a good faith effort to meet the Diversity goal or the City of Atlanta’s requested participation 
level. Bidders failing to include all documents in the Bid Submittal Package as required by the Bidding 
Requirements may cause the bid to be declared as “non-responsive” and be rejected. The failure to follow 
instructions in completing any part of the Bid Submittal Package may also cause the bid to be declared “non-
responsive” and be rejected. 

 

D Buckhead CID reserves the right to reject any bid which contains unauthorized additions, conditions, 
limitations, or provisions to the terms of the bid, including any such changes which result from interlineations, 
additions or deletions made to the documents in the Bid Submittal Package. 

 

1.07 AWARD OF CONTRACT 
 

A. The contract for the Work, (the “Contract”), if awarded, will be awarded to the lowest reliable bidder whose 
bid shall have met all the prescribed requirements. 

 

B. Buckhead CID shall issue a written notice of award (“Notice of Award’) to the successful bidder. 
 

C. The Contract shall be executed on the form as shown in Section 00500 by the successful bidder 
(hereinafter, the “Contractor”), will be subject to all requirements of the Contract Documents, and shall form 
a binding contract between the contracting parties. 
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D. The Contractor shall be required to furnish six (6) executed copies of: (i) Bid Submittal Checklist; (ii) Bid 
Form; (iii) Corporate Certificate; (iv) Bid Bond; (v) Oath of Successful Bidder; (vi) E-Verify Affidavit; (vii) E- 
Verify Subcontractor Affidavit; (viii) Appendix A – Diversity Participation; (ix) Disclosure of Lobbying Activities; 
(x) Certification Regarding Lobbying; (xi) Certification of Primary Participant Regarding Debarment, 
Suspension and Other Responsibility Matters; and (xii) Certification of Lower-Tier Participant Regarding 
Debarment, Suspension, and Other Ineligibility and Voluntary Exclusion. 

 

E. The Contract Performance Bond shall be equal to  100%  of  the  Contract  Price. The Contract Payment 
Bond shall be equal to 110% of the Contract Price. All bonds must be provided by a company qualified to do 
business in Georgia and shall meet the requirements of Sections 13-10-1, 36-10-4 and 36- 82-101 to 103 of 
the Official Code of Georgia. 

 
1.08 FAILURE TO EXECUTE CONTRACT 

 

A. Failure to execute Contract, Contract Performance Bond and Payment Bond,  or  furnish satisfactory proof 
of insurance coverage as required within 10 days after the date of Notice of Award of the Contract shall be 
just cause for the annulment of the award and for the forfeiture of the bid bond, not as a  penalty, but as 
liquidation of damages sustained. At the discretion of Buckhead CID, the award may then be made to the next 
lowest responsible and responsive bidder, or the Work may be re-advertised. 

 

1.09 INSURANCE, PROOF OF COVERAGE 
 

A. The Contractor shall be required to furnish Buckhead CID with satisfactory proof of the insurance coverage 
specified in the Project Manual within ten (10) days from the date of the Notice of Award. The Supplemental 
General Conditions list required insurance limits for this project. 

 

1.10 NOTICE OF COMMENCEMENT 
 

A. The Contractor, after furnishing the Payment Bond or Security Deposit, shall post on the public works 
construction site and file with the clerk of the Superior Court in the county in which the site is located a notice 
of commencement no later than fifteen (15) days after the Contractor physically commences work on the 
project and supply a copy of the notice of commencement to any subcontractor, materialman, or person who 
makes a written request to the Contractor. Failure to supply a copy of the notice of commencement within ten 
(10) calendar days of receipt of written request from the subcontractor, materialman, or person shall render 
the provisions of paragraph (1) of subsection (a) of Georgia Code Section 46-91-73 inapplicable to the 
subcontractor, materialman, or person making the request. The notice of commencement shall include: 
• The name, address, and telephone number of the Contractor. 
• The name and location of the public work being constructed or a general description of the improvement. 
• The name and address of the surety for the performance and payment bonds, if any. 
• The name and address of the holder of the security deposit provided, if any. 

 

B. The failure to file a notice of commencement shall render the notice to contractor requirements of 
paragraph (1) of subsection (a) of Code Section 36-91-73 inapplicable. 

1.11 TIME 
 

A. Time is of the essence in the construction of this project. The Contractor shall commence work with 
adequate force and equipment on July 24, 2023 and shall complete the work  from I-75 to Habersham Road 
by August 14, 2023.  The section from Habersham to Peachtree Road shall be complete by no later than 
September 15, 2023.. Payment will be made to the contractor each calendar month based on the estimated 
work completed in place as prescribed 
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by the standard specifications. Final payment of amounts withheld will not be made until Buckhead CID and 
the City of Atlanta have certified that the work has been satisfactorily completed and accepted. 

B. The Contract Time for completion of the Work for this Contract shall be as stated in the Project Manual. 
For failure to complete the Work within this period, the Contractor shall pay Buckhead CID liquidated damages 
of $1,169.00 per calendar day. 

 
1.12 LOCATION AND SITE 

 

A. The Site of the proposed Work is located within the City of Atlanta, Fulton  County, Georgia  as indicated 
on West Paces Ferry Road between I-75 an Peachtree Road. Bidders shall inform themselves concerning all 
applicable Georgia laws and local ordinances and comply with same. 

 

B. The Contractor shall accept the Site in its present condition and carry out all work in accordance with the 
requirements of the Specifications and as indicated on the Drawings. 

 

C. The Contractor shall, before submitting a bid, visit the Site and acquaint himself with the actual conditions 
and the location of any or all obstructions that may exist on the Site. 

 

D. The Contract Documents contain the provisions required for the completion of the Work to be performed 
pursuant to this Contract. Information obtained from an officer, agent, or employee of Buckhead CID or City 
of Atlanta or any other person shall not affect the risks or obligations assumed by the contractor or relieve 
her/him from fulfilling any of the conditions of the contract. Each bidder is responsible for inspecting the Site 
and for reading and being thoroughly familiar with the contract documents. The failure or omission of any 
bidder to so familiarize herself/himself shall in no way relieve any bidder from any obligation in respect to 
her/his bid. 

 

E The Contractor shall inspect all easements and rights-of-way to ensure that Buckhead CID and the City 
of Atlanta has obtained all land and rights-of-way necessary for completion of the Work to be performed 
pursuant to the Contract Documents. The Contractor shall comply with all stipulations contained in easements 
acquired by Buckhead CID and the City. The Contractor shall not be entitled to damages for the failure of 
Buckhead CID or the City to obtain rights-of-way. The Contractor shall accurately locate above and below 
ground utilities and structures which may be affected by the Work using whatever means may be appropriate. 

 

F. The limits of work are as defined on the drawings and specifications and other contract documents. 
Demolition and new work on this project is to be staged  in  300  linear foot increments (excluding paving and 
saw cutting). 

 
G. The Contractor shall fully familiarize himself with the requirements of the Project Manual, 
including Section 00800 Special Conditions. 

 

1.13 BIDDERS NOTICE 
 

A. Bidders are hereby notified and agree by submission of their bid that should, after award of contract, 
additional items not listed in the bid become necessary and require unit prices not established by the bid, that 
the unit prices of such items shall be negotiated and shall be directly proportional to the established unit prices 
of similar items in the Bid. 

 
B. Bidders and their authorized representatives are expected to fully familiarize themselves with the 
conditions, requirements, and specifications before submitting bid. Failure to do so will be at the bidder’s risk. 



Buckhead CID Section 00100 

Page 6 of 6 

 

 

West Paces Ferry Resurfacing and Safety Improvements Instructions to Bidders 
 

In case of error in extension of prices in the Bid, the unit price shall govern. In the event of a discrepancy 
between the sum of the extended amounts and the bid total, the sum of the extended amounts shall govern. 

 
1.14 COMPLIANCE WITH OSHA STANDARDS AND REGULATIONS 

 

A. The Work connected with this contract shall be performed in accordance with all applicable OSHA 
regulations and standards including any additions or revisions thereto until the job is completed and accepted 
by Buckhead CID and the City. 

 
1.15 INFORMATION AND QUESTIONS 

 

A. Should any question or need for information arise, it should be directed to Buckhead CID at 
tpeters@buckheadcid.com with subject line: West Paces Ferry Resurfacing and Safety Improvements 
– [insert nature of email]. All questions must be submitted by email by 5:00 p.m. ET on July 7, 2023. The 
response to the questions will be posted as an addendum on the BCID website by 2 p.m. on July 10, 2023. 

 
B. All bidders and representatives of any bidder are strictly prohibited from contacting any other City or 
Buckhead CID employees or any third-party representatives of the City or Buckhead CID on any matter 
regarding this ITB. This restriction of communication is effective from the advertisement date of each 
solicitation until successful the award is made official and announced. Exceptions are the submission of 
questions as instructed in the ITB, or as provided by any existing work agreement(s). For violation of this 
provision, Buckhead CID reserves the right to reject the submittal of the offending bidder. The purpose of this 
restriction is to ensure all prospective bidders have access to the same information at the same time so as 
not to provide any unfair advantage to any bidder. 

 
1.16 ADDENDA AND INTERPRETATION 

 

A. No interpretation of the meaning of the Contract Documents will be made orally to any bidder. Any request 
for such interpretation should be in writing addressed to tpeters@buckheadcid.com. Each such interpretation 
shall be given in writing, separately numbered and dated and furnished to each interested bidder at least three 
(3) days, excluding Saturdays, Sundays and Legal Holidays, prior to the bid opening date. Any request not 
received seven (7  ) days prior to bid opening date will not be accepted because of the difficulty in completing 
the interpretation and making distribution to each bidder. 

 

END OF SECTION 

mailto:tpeters@buckheadcid.com
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PROJECT OVERVIEW AND SCOPE 

 

 

 

June 29, 2023 

 

Overview 

Resurfacing and Safety Improvements along West Paces Ferry Road from I-75 to Peachtree Road. 

Scope 

Mill and resurface West Paces Ferry Road from I-75 to Peachtree Road. 
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Bidding Requirements – Documents to 
be the Bid Submittal Package 

*Section 00200 Bid Submittal Checklist 
*Section 00300 Bid Form 
*Section 00405 Corporate Certificate 
*Section 00410 Bid Bond 
*Section 00480 Oath of Successful Bidder 
*Section 00485 E-Verify Affidavit 
*Section 00486 E-Verify Subcontractor Affidavit 
*Section 00490 Appendix A – Diversity Participation 
*Section 00492 Disclosure of Lobbying Activities 
*Section 00493 Certification Regarding Lobbying 
*Section 00494 Certification of Primary Participant Regarding 

Debarment, Suspension, and Other Responsibility 
Matters 

*Section 00495 Certification of Lower-Tier Participant Regarding 
Debarment, Suspension, and Other Ineligibility and 
Voluntary Exclusion 
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Bid Submittal Checklist  
 

All Required Submittals (indicated with * in the Table of Contents) including the completion and acknowledgment 

of this checklist 
 

Section Number √ Required Submittals 
 

00200  Bid Submittal Checklist (this document) 

 

00300  Bid Form 

 

00405  Corporate Certificate 

 

00410  Bid Bond 

 

00480  Oath of Successful Bidder 

 

00485  9π±ŜǊƛŦȅ !ŦŦƛŘŀǾƛǘ 

 

00486  9π±ŜǊƛŦȅ {ǳōŎƻƴǘǊŀŎǘƻǊ !ŦŦƛŘŀǾƛǘ 

 

00490  !ǇǇŜƴŘƛȄ ! π 5ƛǾŜǊǎƛǘȅ tŀǊǘƛŎƛǇŀǘƛƻƴ 

 

00492  Disclosure of Lobbying Activities 

 

00493  Certification Regarding Lobbying 

 

00494  Certification of Primary Participation Regarding Debarment, Suspension, and Other 
Responsibility Matters 

 

00495  /ŜǊǘƛŦƛŎŀǘƛƻƴ ƻŦ [ƻǿŜǊπ¢ƛŜǊ tŀǊǘƛŎƛǇŀƴǘ wŜƎŀǊŘƛƴƎ 5ŜōŀǊƳŜƴǘΣ {ǳǎǇŜƴǎƛƻƴΣ ŀƴŘ hǘƘŜǊ 
Ineligibility and Voluntary Exclusion 

 

 

Bidders Official Company Name: 

Company Address: 
 

 

 

President/Vice President/Owner Name: 
 

Title:    

Office Telephone: 

Direct Telephone: 

Email Address: 

tǊƛƳŀǊȅ tƻƛƴǘπƻŦπ/ƻƴǘŀŎǘ /ƻƴŎŜǊƴƛƴƎ ITB: 
 

Title:     

Office Telephone: 

Direct Telephone: 

Email Address: 

 

Revised 12.5.22 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

Bid Form 
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Item Code Item Description Unit Quantity Unit Price Total 

ROADWAY ITEMS 

150-1000 TRAFFIC CONTROL LS 1   

402-1802 
RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H 
LIME 

TN -   

402-3113 
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, 
INCL BITUM MATL & H LIME 

TN 7,497.60   

402-3190 
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 
2,INCL BITUM MATL & H LIME 

TN 7,497.60   

413-0750 TACK COAT GAL 10,144.40   

432-0216  MILL ASPH CONC PVMT, 4 IN DEPTH SY 68,160   

647-6250 LOOP DETECTOR, 6 FT X 40 FT, BIPOLE EA 15   

647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 5   

STRIPING ITEMS 

653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE LF 850   

653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITE  LF 7,200   

653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE LM 1   

653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW LM 6.30   

653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE  GLM 1.20   

653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOW  GLM 4.80   

653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP 1  EA 15   

653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP 2  EA 130   

653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP 3 EA 10   

653-6004 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 500   

653-6006 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 700   

654-1000 RAISED PVMT MARKERS TP 1 EA 900   

654-1002 RAISED PVMT MARKERS TP 3 EA 250   

659-7015 
HOT APPLIED PREFORMED PLASTIC PVMT MKG, BIKE 
LANE MARKING, TP 4 SYMBOL 

EA 5   

659-7035 
HOT APPLIED PRFORMED PLASTIC PAVEMENT MARKING, 
BIKE SHARED LANE SYMBOL ς arrows only 

EA 10   

652-9000 TRAFFIC STRIPE, GREEN SY 75   

MISCELLANEOUS ITEMS 

441-0104 CONC SIDEWALK, 4 IN - repair damaged sidewalk SY 525.00   

441-0106 CONC SIDEWALK, 6 IN - repair damaged sidewalk SY 75.00   

441-7014 CURB CUT WHEELCHAIR RAMP, TYPE D - new/replace EA 8.00   

    TOTAL BID  
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1. The BIDDER understands the IMPLEMENTATION MANAGER reserves the right to evaluate and award the 
Contract to the BIDDER based upon the method as stated in the Instructions to Bidders and other sections of the 
Solicitation. 

2. The BIDDER understands that the IMPLEMENTATION MANAGER reserves the right to reject any or all bids and 

to waive any informalities in the bidding. 

3. The BIDDER agrees that this bid shall be good and may not be withdrawn for a period of 120 calendar days after 
the scheduled closing time for receiving bids. 

4. The BIDDER understands and agrees that the project scope is identified by the Plans and Specifications. Since it 
is not possible to have a line item for every work element shown on the Plans and Specifications included on the 
Bid Schedule, the BIDDER has accounted for the costs of work elements which don't have a specific line item in 
Grading Complete. 

5. The BIDDER understands and agrees that for all line items which are not Lump Sum, the Bidder has included in 
their Bid Total the number of units shown on the Bid Schedule. 

 

A.    TOTAL BID as stated in the detailed attached Bid Form: $   
 

 

RECEIPT OF REQUEST FOR BID AMENDMENTS / ADDENDA 

I hereby acknowledge receipt of the following checked amendments / amendments of the Solicitation: 

Amendment Nos.: 1 2 3 4 5 6 7 

Witness my hand and seal this  day of  , 20  . 
 
 
 

(Print Company Name) 
 

The Submitter(s) whose signature(s) appear on this By   
document, having personally appeared before me, and  Corporate President, Vice President 
being duly sworn, deposes and says that the above or Individual Owner or Partner (Strike 

statements are true and correct. through all except the one which applies) 
 

Sworn to and subscribed before me this 
 

  day of  , 20  . 
 

 
(Notary Public)    

 

 
My Commission expires    

END OF SECTION 
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CORPORATE CERTIFICATE 

 
 
 

 
I,  , certify that I am the Secretary of the Corporation named as Contractor 

 

in the foregoing bid; that  ,  who  signed  said  Bid in 
 

behalf of the Contractor was then of said Corporation; that said Bid was duly signed for and in behalf of said 

Corporation by authority of its Board of Directors, and is within the scope of its corporate powers; that said 

Corporation is organized under the laws of the State of  . 

 

 

This  day of  , 20  . 
 
 
 

 

Company 
 
 
 

Signature / Secretary of Corporation 

 
 
 
 

Corporate Seal 
 
 
 
 
 
 
 
 
 
 

 

END OF SECTION 
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West Paces Ferry Resurfacing and Safety Improvements Bid Bond 
 

BID BOND 
 

KNOW ALL MEN BY THESE PRESENT, that we   (hereinafter called the 
Principal) and   (hereinafter called the Surety) a Corporation chartered and 
existing under the laws of the State of   with its principal offices in the City of   , 
and authorized to do business in the State  of Georgia,  are held and firmly  bound  unto the Implementation 
Manager in the full and just sum of   Dollars                          ($  ) good and lawful money 
of the United States of American, to be paid upon demand of the Implementation Manager to which payment 
well and truly to be made, we bind ourselves, our heirs, executors, administrators, and assigns jointly and 
severally and firmly by these presents. 

 
WHEREAS, the Principal is about to submit, or has submitted, to the Implementation Manager, a Bid for 
furnishing materials, labor and equipment to construct the construction of Intersection Improvements, and 
WHEREAS, the Principal desires to file this bond in accordance with law, in lieu of a certified bidder’s check 
otherwise required to accompany this Bid. 

 
NOW, THEREFORE, the conditions of this obligation are such that if the Bid be accepted, the Principal shall 
within ten (10) days after receipt of notification of the acceptance, execute a Contract in accordance with the 
Bid and upon the terms, conditions and prices set forth, in the form and manner required by the 
Implementation Manager and execute a sufficient and satisfactory Performance Bond in the amount of 100% 
of the total Contract Price, and Payment Bond in the amount of 110% of the Contract Price payable to the 
Implementation Manager, in form and with security satisfactory to said Implementation Manager, then this 
obligation to be void; otherwise, to be and remain in full force and virtue in law; and the Security shall, upon 
failure of the Principal to comply with any or all of the foregoing requirements within the time specified above, 
immediately pay to the Implementation Manager upon demand, the amount hereof in good and lawful money 
of the United States of America, not as a penalty, but as liquidated damages. 

 

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and 
sealed 

This  day of  , 20_ . 
 

ATTEST: 
 
BY:    

 
 

BY: 

Principal Seal 
 

   

Title:     Title:    

ATTEST: 
 

Surety Seal 

BY:    BY:    

Title:     Title:    

 

 
END OF SECTION 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Oath of Successful Bidder 
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West Paces Ferry Resurfacing and Safety Improvements Oath of Successful Bidder 
 

OATH OF SUCCESSFUL BIDDER 

 
 

I. EXAMINATION OF PLANS AND SPECIFICATIONS 
 

I hereby acknowledge that this Project will be constructed in English units. I certify that I have carefully examined 
the plans, specifications and provisions for this project, and I have also personally examined the site of the 
work. On this basis I propose to furnish all necessary machinery, tools, apparatus, and other means of 
construction, and do all the work and furnish all the materials in the manner specified. 

 
I understand the quantities mentioned are approximate only and are subject to either increase or decrease and 
hereby proposed to perform any increased or decreased quantities of work or extra work on the basis provided 
for in the Specifications. 

 
I further propose to execute the Contract agreement described in the Solicitation as soon as the work is 
awarded to me, and to begin and complete the work within the time limit provided. I also propose to furnish a 
Performance and Payment Bond, approved by Buckhead CID. This bond shall not only serve to guarantee the 
completion of the work on my part, but also to guarantee the excellence of both workmanship and materials until 
the work is finally accepted, as well as to fully comply with all the laws of the State of Georgia. 

 
II. CONFLICT OF INTEREST 

 

By signing and submitting this Oath I hereby certify that employees of this company or employees of any 
company supplying material or subcontracting to do work on this Contract will not engage in business ventures 
with employees of Buckhead CID nor shall they provide gifts, gratuities, favors, entertainment, loans or other 
items of value to employees of this organization. 

 
Also, by signing and submitting this Oath I hereby certify that I will notify Buckhead CID through its Project 
Manager of any business ventures entered into between employees of this company or employees of any 
company supplying material or subcontracting to do work on this Contract with a family member of Buckhead 
CID employees. 

 
III. PROHIBITED SOURCES’ (CONTRACTORS) ETHICS PLEDGE 

 
I hereby certify that employees of this company or employees of any company supplying material or 
subcontracting to do work on this Contract will not offer money or a personal gift, meal, ticket, travel, 
entertainment, or other gratuity as defined per City of Atlanta Code Section 2-801 to any Buckhead CID or 
City employee or official who has interest in this Bid. 

 
IV. DRUG FREE WORKPLACE 

 

The undersigned certifies that the provisions of Code Sections 50-24-1 through 50-24-6 of the Official Code of 
Georgia Annotated, relating to the "Drug-free Workplace Act", have been complied with in full. The undersigned 
further certifies that: 

a) A drug-free workplace will be provided for the Contractor's employees during the performance of the 
Contract; and 

b) Each Contractor who hires a Subcontractor to work in a drug-free workplace shall secure from that 
Subcontractor the following written certification: 

 
"As part of the subcontracting agreement with (Contractor's firm name) , 
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West Paces Ferry Resurfacing and Safety Improvements Oath of Successful Bidder 
 

(Subcontractor's firm name) certifies to the Contractor 

that a drug free workplace will be provided for the Subcontractor’s employees during the performance of this 

Contract pursuant to paragraph (7) of subsection (b) of Code Section 50-24-3.” 

 
Also, the undersigned further certifies that he will not engage in the unlawful manufacture, sale distribution, 
dispensation, possession, or use of a controlled substance or marijuana during the performance of the Contract. 

 

V. NON-COLLUSIONCERTIFICATION 
 

I hereby certify that I have not, nor has any member of the firm(s) or corporation(s), either directly or indirectly 
entered into any agreement, participated in any collusion, nor otherwise taken any action in restraint of free 
competitive bidding in connection with this Bid. 

VI. SIGNATURES 
 

GEORGIA,  County 

The following personally appeared before the undersigned officer duly authorized by law to administer oaths: 

 
(Officer name, title)  

Who, after being first duly sworn, depose and say that they are all of the officers, agents, persons, or 

employees who have acted for or represented (Contractor’s firm name)  
 

In bidding or procuring the Contract with: Buckhead CID  

on the following Project: West Paces Ferry Resurfacing and Safety Improvements                                                                  

And that said undersigned officer has not by (herself, himself, themselves) or through any persons, 

officers, agents, or employees prevented or attempted to prevent by any means whatsoever competition in 

such bidding, or by any means whatsoever prevented or endeavored to prevent anyone from making a bid 

therefore, or induced or attempted to induce another to withdraw a bid for said work. 

 

SIGNED: ATTESTED: 
 

BY:  Bidder Firm Name 
 

By:    By:   
Name   Name 

 
Title:   Title:    

 

Sworn to and subscribed before me this   day of  , 20  . 

Notary Public:  My Commission Expires:      

 
 
 
 

 
END OF SECTION 
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E-Verify  
 

Contractor Affidavit under O.C.G.A. § 13-10-91(b)(1) 

 
 

By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. § 13-10-91, 

stating affirmatively that the individual, firm or corporation which is engaged in the physical performance 

of services on behalf of Buckhead CID and the City of Atlanta has registered with, is authorized to use and 

uses the federal work authorization program commonly known as E-Verify, or any subsequent replacement 

program, in accordance with the applicable provisions and deadlines established in O.C.G.A. 

§ 13-10-91. 

 

Furthermore, the undersigned contractor will continue to use the federal work authorization program 

throughout the contract period and the undersigned contractor will contract for physical performance of 

services in satisfaction of such contract only with subcontractors who present an affidavit to the contractor 

with the information required by O.C.G.A. § 13-10-91(b). Contractor hereby attests that its federal work 

authorization user identification number and date of authorization are as follows: 
 

 

 

 

 

Federal Work Authorization User Identification Number Date of Authorization 

 

Name of Contractor:     
 

Name of Project:  Buckhead CID West Paces Ferry Resurfacing and Safety Improvements  
 

Name of Public Employer: City of Atlanta  
 

I hereby declare under penalty of perjury that the forgoing is true and correct. 

 

Executed on  , , 20  in  (city),   (state) 
 

 

 

 

Signature of Authorized Officer or Agent 
 

 

 

Printed name and Title of Authorized Officer or Agent 

 

SUBSCRIBED AND SWORN BEFORE ME 

 

ON THIS THE  , DAY OF  _, 20   
 

 

 

 

 

NOTARY PUBLIC 

 

My Commission Expires:     
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E-Verify Subcontractor 

 

Subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(3) 

 

By executing this affidavit, the undersigned subcontractor verifies its compliance with O.C.G.A. § 13-10-91, stating 

affirmatively that the individual, firm or corporation which is engaged in the physical performance of services under a 

contract with (name  of contractor)  on behalf 

of Buckhead CID and the City of Atlanta has registered with, is authorized to use and uses the federal work 

authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance with 

the applicable provisions and deadlines established in O.C.G.A. § 13-10-91. 

 

Furthermore, the undersigned subcontractor will  continue to use the federal work authorization program throughout 

the contract period and the undersigned subcontractor will contract for the physical performance of services in 

satisfaction of such contract only with sub-subcontractors who present an affidavit to the subcontractor with the 

information required by O.C.G.A. §  13-10- 91(b). Additionally, the undersigned subcontractor will  forward  notice 

of the receipt of an affidavit from a sub- subcontractor to the contractor within five  business days of  receipt. If the 

undersigned subcontractor receives notice of receipt of an affidavit from any sub-subcontractor that has contracted 

with a sub-subcontractor to forward, within five business days of receipt, a copy of such notice to the contractor. 

Subcontractor hereby attests that its federal work authorization user identification number and date of authorization 

are as follows: 
 

 

 

Federal Work Authorization User Identification Number Date of Authorization 

 

Name of Contractor:     
 

Name of Project: Buckhed CID West Paces Ferry Resurfacing and Safety Improvements 
 

Name of Public Employer: City of Atlanta  
 

I hereby declare under penalty of perjury that the forgoing is true and correct. 

 

Executed on  , , 20  in  (city),   (state) 
 

 

 

 

Signature of Authorized Officer or Agent 
 

 

 

Printed name and Title of Authorized Officer or Agent 
 

SUBSCRIBED AND SWORN BEFORE ME 

 

ON THIS THE  , DAY OF  _, 20   
 

 

 

 

NOTARY PUBLIC 

 

My Commission Expires:     
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Disclosure of Lobby Activities 
Form 



 

 

DISCLOSURE OF LOBBYING ACTIVITIES 

Complete this form to disclose lobbying activities pursuant to 31 U.S.C.1352 

 
 

Approved by OMB 

4040-0013 

 
 

1. * Type of Federal Action: 

a. contract 

b. grant 

c. cooperative agreement 

d. loan 

e. loan guarantee 

f. loan insurance 

2. * Status of Federal Action: 

a. bid/offer/application 
 

b. initial award 

c. post-award 

3. * Report Type: 

a. initial filing 

b. material change 

4. Name and Address of Reporting Entity: 

Prime SubAwardee 
 

* Name 

 
* Street 1 Street 2 

 
* City State 

 

 
Congressional District, if known: 

  
 
 
 
 
 
 
 

 
Zip 

5. If Reporting Entity in No.4 is Subawardee, Enter Name and Address of Prime: 

6. * Federal Department/Agency: 7. * Federal Program Name/Description: 

 

 
CFDA Number, if applicable: 

8. Federal Action Number, if known: 9. Award Amount, if known: 

$ 

10. a. Name and Address of Lobbying Registrant: 

Prefix * First Name Middle Name 

 
* Last Name Suffix 

 

* Street 1 Street 2 

 
* City State 

  
 
 
 
 
 
 
 
 
 

Zip 

b. Individual Performing Services (including address if different from No. 10a) 

Prefix * First Name Middle Name 

 
* Last Name Suffix 

 

* Street 1 Street 2 

 
* City State 

  
 
 
 
 
 
 
 
 

 
Zip 

11. Information requested through this form is authorized by title 31 U.S.C. section  1352.  This disclosure of lobbying activities is a material representation of fact  upon which 
reliance was placed by the tier above when the transaction was made or entered into. This disclosure is required pursuant to 31 U.S.C. 1352. This information will be reported to 

the Congress semi-annually and will be available for public inspection. Any person who fails to file the required disclosure shall be subject to a civil penalty of not less than 

$10,000 and not more than $100,000 for each such failure. 

* Signature: 

 
*Name: Prefix * First Name Middle Name 

 
* Last Name Suffix 

 
 

Title: Telephone No.: Date: 

Federal Use Only: 
Authorized for Local Reproduction 

Standard Form - LLL (Rev. 7-97) 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Certification Regarding 
Lobbying 



 

 

CERTIFICATION REGARDING LOBBYING  
 

 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence a member of the City 

Council, Board of Directors, officer, or any elected, appointed, or employed official or 

employee of the State of Georgia, member of Congress, an officer or employee of Congress, 

or an employee of a member of Congress in connection with the awarding of any Federal 

contract, or the amendment or modification of any Federal contract. 

 

2. If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence a member of the Board of Directors, officer, 

or a member of Congress, an officer or employee of Congress, or an employee of a member 

of Congress in connection with this Federal Contract, the undersigned shall complete and 

submit Standard Form-LLL, "Disclosure Form to Report Lobbying", in accordance with its 

instructions. 

 

3. The undersigned shall require that the language of this certification be included in the award 

of all subcontracts anticipated to be of a value of $100,000 or more and that all subcontractors 

shall certify and disclose accordingly. 

 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into.  Submission of this certification is a prerequisite for making  or 

entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to 

file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 

than $100,000 for each such failure. 

 
 

Signature:  Date:   
 

Title:  Telephone No.:   
 

Firm or Corporate Name:   
 

Address:   



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Certification of Primary 
Participant Regarding 

Debarment, Suspension, and 
Other Responsibility Matters 



 

 

 

CERTIFICATION OF PRIMARY PARTICIPANT  

REGARDING DEBARMENT, SUSPENSION, AND OTHER RESPONSIBILITY MATTERS  
 
 

The Primary Participant (potential consultant for a major third party contract),    

, certifies to the best of its knowledge and belief, that it and its principals: 
 

1. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 

2. Have not within a three-year period preceding this proposal been convicted of or had a 

civil judgment rendered against them for commission of fraud or criminal offense in 

connection with obtaining, attempting to obtain, or performing a public (Federal, State or 

Local) transaction or contract under a public transaction; violation of Federal or State 

antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records, making false statements, or receiving stolen property; 

 

3. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State, or Local) with commission of any of the offenses enumerated in 

paragraph (2) of this certification; and 

 

4. Have not within a three-year period preceding this application/proposal had one or more 

public transactions (Federal, State or Local) terminated for cause or default. 

 

(If the primary participant is unable to certify to any of the statements in this certification, the 

participant shall attach an explanation to this certification.) 

 

THE PRIMARY PARTICIPANT, (POTENTIAL CONSULTANT FOR A MAJOR THIRD 

PARTY CONTRACT) , CERTIFIES OR 

AFFIRMS THE TRUTHFULNESS AND ACCURACY OF THE CONTENTS OF THE 

STATEMENTS SUBMITTED ON OR WITH THIS CERTIFICATION AND UNDERSTANDS 

THAT THE PROVISIONS OF 31 U.S.C. SECTIONS 3801 ET SEQ. ARE APPLICABLE 

THERETO. 
 

Signature and Title of Authorized Official 
 

 

Date 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Certification of Lower‐Tier 
Participant Regarding 

Debarment, Suspension, and 
Other Ineligibility and 
Voluntary Exclusion 



 

 

 
 

CERTIFICATION OF LOWER -TIER PARTICIPANT  

REGARDING DEBARMENT, SUSPENSION, AND OTHER INELIGIBILITY  AND 

VOLUNTARY EXCLUSION  
 

 

The Lower-Tier Participant (potential subconsultant under a major third party contract),    

  , certifies by submission of this proposal that neither 

it nor its principals are presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded from participation in this transaction by any Federal department or agency. 

 

(If the Lower-Tier participant is unable to certify to any of the statements in this certification, such 

participant shall attach an explanation to this proposal.) 

 

THE LOWER-TIER PARTICIPANT (POTENTIAL SUBCONSULTANT UNDER A MAJOR 

THIRD PARTY CONTRACT)  , CERTIFIES 

OR AFFIRMS THE TRUTHFULNESS AND ACCURACY OF THE CONTENTS OF THE 

STATEMENTS SUBMITTED ON OR WITH THIS CERTIFICATION AND UNDERSTANDS 

THAT THE PROVISIONS OF 31 U.S.C. SECTIONS 3801 ET SEQ. ARE APPLICABLE 

THERETO. 
 

 

 

 
 

Signature and Title of Authorized Official 
 

 

 

Date 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Form of Contract 
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FORM OF CONTRACT 
 
 
 

Any conflict(s) between the contractual language and the current editions of the Georgia Department of Transportation 
 

(GDOT) Standard Specifications and Supplemental Specifications, the GDOT  language and  specifications will  take 
 

precedence. 
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STATE OF GEORGIA, COUNTY OF FULTON 

 
 
 

CONTRACT FOR PROVISION OF CONSTRUCTION SERVICES 
 

THIS AGREEMENT, by and between Buckhead Community Improvement District, party of the first part, hereinafter 

referred to as “Buckhead CID,” and  , party of the second part, 

hereinafter called the “Contractor.” 

 
 

WITNESSETH: 
 
I. SCOPE OF WORK 

 

That the Contractor has agreed and by these presents does agree with Buckhead CID to furnish all equipment, tools, 

materials, skill, labor of every description, and all things necessary to carry out and complete in a good, firm, substantial 

and workmanlike manner, the Work and construction in strict conformity with the Drawings and Specifications entitled 

West Paces Ferry Resurfacing and Safety Improvements 
 

which Drawings and Specifications together with the Advertisement for Bids, Instructions to Bidders, Bid Manual, and 

Proposal for the construction of said Project submitted by the Contractor shall all form essential parts of this agreement. 

 
 

In addition to the foregoing, and notwithstanding anything to the contrary stated herein, the following terms and 

conditions, amendments to this Contract and other documents are incorporated by reference and made a part of the 

terms and conditions of this Contract as if fully set out herein. 

1. “GENERAL CONDITIONS 
 

2. “SUPPLEMENTAL GENERAL CONDITIONS 
 

3. “Special Conditions” 
 

4. “Bid MANUAL” Dated 
 

5. “DRAWINGS” as listed in the Bid Manual 
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6. GDOT Standard Specifications, 2021 Edition as amended and including GDOT Supplemental Specifications, 

is incorporated by reference and made a part of the terms and conditions of this Contract as if fully set out 

herein. 

7. “ADDENDA” consisting of Addendum No.  through Addendum No.  . 
 
 

The successful bidder shall commence work with adequate force and equipment on July 24, 2023 and shall 
complete the work from I-75 to Habersham Road by August 14, 2023.  The section from Habersham to Peachtree 
Road shall be complete by no later than September 15, 2023. 

 

. 

 
 

If said Work is not completed within the time stated above, the Contractor shall be liable and hereby agrees to pay 
 

Buckhead CID as  liquidated damages and not  as  a  penalty, the sum  of One Thousand One Hundred and Sixty- 
 

nine Dollars ($1,169.00) per calendar day for each and every day or part of a day thereafter that said Work remains 
 

uncompleted. 
 
 

 

II. PAYMENT 
 

A. Fees. As full payment for the faithful performance of this Contract, Buckhead CID shall pay said Contractor 
 

(the “Contract Amount”). 

 
 

B. Fee Schedule. Payment shall be made as follows: Partial payments to the Contractor shall be made monthly, 
 

based on the value of work completed as provided in the Contract Documents, plus the value of materials and 

equipment suitably stored, insured and protected at the construction site. Payment to the Contractor shall be made 

within thirty (30) days of submission by the Contractor of a duly certified and approved estimate of work performed 

during the preceding calendar month, less the amount of retainage. The estimate shall be submitted on or before the 

fifteenth (15th) day following the month in which the Work was performed. The amount of retainage shall be as follows: 

   ($  ), 
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1. Ten (10%) percent of each progress payment shall be withheld as retainage, including change orders and 
 

other authorized additions provided in the Contract is due; 
 

2. When the Work is substantially complete (operational or beneficial occupancy) and Buckhead CID determines 

the Work to be reasonably acceptable, the Contractor shall submit an invoice or other documents as may be 

required and receive payment thereof within thirty (30) days. If there are any remaining incomplete minor 

items, an amount equal to two hundred (200%) percent of the value of each item, as determined by Buckhead 

CID, shall be withheld until such items are completed. 

 

 
Within sixty (60) days after the Work is fully completed and accepted by Buckhead CID, the balance due hereunder 

shall be paid; provided, however, that final payment shall not be made until said Contractor shall have completed all 

work necessary and reasonably incidental to the Contract, including final cleanup and restoration. All claims by the 

Contractor for compensation and extensions of time shall  be  submitted in writing within sixty (60)  days after completion 

and acceptance of the Work as herein provided or they shall be forever barred. 

 
 

In such event no further payment to the Contractor shall be deemed to be due under this agreement until such new or 

additional security for the faithful performance of the Work shall be furnished in manner and form satisfactory to 

Buckhead CID. 

Invoice(s) must be submitted as follows: Original invoice(s) must be submitted to: 

Buckhead CID 

C/O Tony Peters 
 

3340 Peachtree Road N.E. 
 
100 Tower Place, Suite 1640 

 
Atlanta, GA 30326 
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III. INSURANCE 
 

All Insurance and Bonding requirements shall be satisfied per the Supplemental General Conditions to this Contract. 

 
 

A. Performance Bond and Payment Bond. Within ten (10) days from the date of Notice of Award of this Contract, 

the Contractor, as Principal, and  , a surety company listed in the Federal Register  and licensed 

to write surety insurance in the State of  Georgia, as surety, shall give a Contract Performance Bond in the amount  

of  and   a   Payment  Bond,  in  the amount of  for the use of  all persons doing work 

or furnishing skills, tools, machinery, or materials under or for the purpose of this Contract. 

 
 

B. Workers  Compensation. The Contractor shall, without expense to Buckhead CID, provide statutory 
 

workers compensation insurance and comprehensive liability insurance covering all operations and automobiles as 

required by the provisions of the Contract, including Subcontractors. The Contractor may carry statutory workers 

compensation insurance on Subcontractors or require all Subcontractors likewise to carry such insurance. 

 
 

C. Surety Bonds. It is further agreed between the parties hereto that if at any time after the execution of 
 

this agreement and the surety bonds for its faithful performance, Buckhead CID shall deem the surety or sureties upon 

such bonds to be unsatisfactory, or if, for any reason, such bonds cease to be adequate to cover the performance of the 

Work, the Contractor shall, at its expense within five days after the receipt of notice from Buckhead CID to do so, furnish 

additional bond or bonds in such form and amount and with such surety or sureties as shall be satisfactory to Buckhead 

CID. 

 

 
IV. WARRANTY AND GUARANTEE 
 

The Contractor warrants to Buckhead CID that materials and equipment furnished under the Contract will be of good 

quality and new unless otherwise required or permitted by the Contract Documents, that the Work will be free 
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from defects not inherent in the quality required or permitted, and that the Work will conform to the requirements of the 

Contract Documents. Work not conforming to these requirements, including substitutions not properly approved and 

authorized, is considered defective. Buckhead CID, in its sole discretion, may exclude from the Contractor's warranty, 

remedies for damage or defect which Buckhead CID determines were caused by abuse, modifications not executed 

by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal 

usage. If required by Buckhead CID, the Contractor shall furnish satisfactory evidence as to the kind and quality of 

materials and equipment. The obligation of this paragraph shall survive acceptance of the Work and termination of the 

Agreement. All manufacturer warranties and guarantees shall be delivered to Buckhead CID prior to Substantial 

Completion and such delivery shall be a condition precedent to the issuance of the Certificate of Substantial 

Completion. 

 

 
V. INDEMNIFICATION 

 

The General Contractor shall be responsible from the time of signing the Contract, or from the time of the beginning of 

the first work, whichever shall be the earlier, for all injury or damage of any kind resulting from this work to persons or 

property, including employees and property of the Buckhead Community Improvement District and City of Atlanta. The 

Contractor shall exonerate, indemnify, and save harmless Buckhead Community Improvement District and City of 

Atlanta from and against all claims or actions, and all expenses incidental to the defense of any such claims, litigation, 

and actions, based upon or arising out of damage or injury (including death) to persons or property caused by or 

sustained in connection with the performance of this Contract or by conditions created thereby or arising out of or any 

way connected with work performed under this Contract and shall assume and pay for, without cost to Buckhead 

Community Improvement District or City of Atlanta, the defense of any and all claims, litigations, and actions suffered 

through any act or omission of the Contractor, or any Subcontractor, or anyone directly or indirectly employed by or 

under the supervision of any of them. The Contractor expressly agrees to defend against any claims brought or actions 

filed against the Buckhead Community Improvement District or City of 



Buckhead CID 

Construction Project 

Section 00500 

Form of Contract 

Page 7 of 14 

 

 

 
 

 

Atlanta, where such claim or action involves, in whole or in part, the subject of the indemnity contained herein, whether 

such claims or actions are rightfully or wrongfully brought or filed. 

 
 

VI. DEFINITIONS 
 

The following definitions shall apply to and modify all Contract Documents: 

 
A. THE OWNER – Shall refer to the City of Atlanta 

 
B. IMPLEMENTATION MANAGER – Shall refer to Buckhead CID 

 

C. PROJECT ENGINEER or ENGINEER –  
 

D. PROJECT MANAGER – Shall refer to Jacobs Engineering 

 
If there is no Project Engineer or Engineer on the project, the Implementation Manager will act as the Engineer 

throughout Contract Documents. 

 
 
VII. RELATIONSHIP OF THE PARTIES 

 

A. Extent of Responsibility. The Contractor shall exercise reasonable care in preparing schedules and estimates 
 

for the Engineer’s review and Buckhead CID acceptance. The Contractor is not required to ascertain that the Drawings 

and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of public authorities, but the Contractor shall promptly report to the Engineer, Project Manager, and the 

Implementation Manager any nonconforming discovery by or made known to the Contractor as a request for information 

in such form as the Engineer may require. 

 
 

B. Consultation. The Contractor shall schedule and conduct meetings with the Engineer, Project Manager and 
 

Implementation Manger to discuss such matters as procedures, progress, coordination, and scheduling of the Work. 

The Contractor shall advise the Implementation Manager, Project Manager and the Engineer on proposed site use and 

improvements, selection of materials, and building systems and equipment. 
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The Contractor shall also provide recommendations consistent with the Project requirements to the Implementation 

Manager, Project Manager and Engineer on constructability; availability of materials and labor; time requirements for 

procurement, installation and construction; and factors related to construction cost including, but not limited to, costs 

of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions. 

 
 

The Contractor shall prepare and periodically update a Project schedule for the Engineer's review and the 

Implementation Manager’s acceptance. The Contractor shall obtain the Engineer's approval for the portion of the 

Project schedule relating to the performance of the Engineer's services. The Project schedule shall coordinate and 

integrate the Contractor’s performance of the Work, the Engineer's services, other Buckhead CID consultants' services, 

and the Implementation Manager’s responsibilities, and identify items that could affect the Project's timely completion. 

The updated Project schedule shall include the following: submission of the Price proposal; components of the Work; 

times of commencement and completion required of each Subcontractor, ordering and delivery of products, including 

those that must be ordered well in advance of construction. 

 
 

C. Relationships of Trust and Confidence. The Contractor accepts the relationship of trust and confidence 
 

established by this Agreement and covenants with the Implementation Manager to cooperate with the Engineer and 

exercise the Contractor’s skill and judgment in furthering the interests of the Implementation Manager and Project 

Manager to furnish efficient construction administration, management services and supervision; to furnish  at  all times 

an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner 

consistent with the Implementation Manager’s interests. The Implementation Manager agrees to furnish or approve in 

a timely manner, information required by the Contractor and to make payments to the Contractor in accordance with 

the requirements of the Contract Documents. 
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VIII. DISPUTE RESOLUTION 
 

Any claim or dispute related to contract performance, additional costs, additional time or for consequential damages 

(the ‘Claims’) shall be referred to the Implementation Manager for an initial decision. An initial decision shall be required 

as a condition precedent for the mediation of any claim arising prior to the date final payment is due unless the 

Implementation Manager does not provide a decision concerning the claim within thirty (30) days of submission of the 

claim. 

 
 

In the event a Claim is not resolved between the parties in conjunction with the decision of the Implementation Manager, 

such Claim shall be subject to mediation as a condition precedent to the filing of a civil action by either party. Following 

the decision of the Implementation Manager, either party may within thirty (30) days of that decision demand in writing 

that the other party file for mediation within sixty (60) days of the Implementation Manager ’s decision. If such demand 

is made and the party receiving the demand fails to file for mediation within the time required, then both parties waive 

their rights to mediate with respect to the Claim. 

 
 

In the event the Claim does proceed to mediation the parties will mutually select a mediator with offices based in Fulton 

County, Georgia. The parties shall share the mediator’s fee equally. Agreements reached in mediation shall be 

enforceable as settlement agreements in any court having jurisdiction. 

 
 

IX. TERMINATION OF THE CONTRACT 
 

The Implementation Manager may terminate this Agreement if the Contractor: a) repeatedly refuses or fails to supply 

sufficient proper materials or properly skilled workers; b) fails to make payment to subcontractors or suppliers in 

accordance with the terms of any contracts between the Contractor and said subcontractors or suppliers; c) repeatedly 

disregards applicable laws, statutes, ordinances, rules and regulations or lawful orders of a public authority; or d) is in 

substantial breach of a provision of the Contract Documents. 
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When any of the reasons stated exist, the Implementation Manager may, without prejudice to any other rights or 

remedies of the Buckhead Community Improvement District and the City of Atlanta, and after giving the Contractor and 

the Contractor’s surety written notice with opportunity to cure the underlying conditions upon which the termination notice 

is based within seven (7) days of the date of said notice or to undertake substantial efforts satisfactory to Buckhead CID 

to cure said conditions within the seven (7) day period, terminate the Contractor and may, subject to any prior rights of 

the surety: a) exclude the Contractor from the construction site and take possession of all materials; and b) finish the 

Work by whatever reasonable method the Implementation Manager may deem expedient. Upon written notice by the 

Contractor, the Implementation Manager shall furnish the Contractor a detailed accounting of the costs incurred in order 

to finish the Work. 

 
 

Upon termination of the Contractor for one of the reasons stated herein, the Contractor shall not be entitled to receive 

further payment until the Work is finished. If the unpaid balance of the Contract Amount exceeds the costs of finishing 

the Work, inclusive of any compensation for the reasonable and necessary Engineer’s services and expenses resulting 

from the termination, and any other damages incurred by the Implementation Manager and not expressly waived, such 

excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance the Contractor shall pay 

the difference to the Implementation Manager. 

 
 

X. DOCUMENT CONFLICTS 
 

In the event of conflicts or discrepancies among the Contract Documents, interpretations will be based on the following 

priorities: 

1. This Contract for Construction Services and any written Amendments. 
 

2. Addenda, with those of later date having preference over those of earlier date. 
 

3. The Additional Special Conditions and Technical Specifications 
 

4. The Supplemental Conditions. 
 

5. The General Conditions. 



Buckhead CID 

Construction Project 

Section 00500 

Form of Contract 

Page 11 of 14 

 

 

 
 

 

6. The Plans and Specifications. (In the case of an inconsistency between Plans and Specifications or within either 

Document not clarified by addenda, the better quality or greater quantity of Work shall be provided in accordance 

with the Engineer’s interpretation.) 

7. Referenced Documents. 

 
 

XI. RIGHT, TITLE, OR INTEREST 
 

The Contractor agrees it shall not sublet, assign, transfer, pledge, convey, sell, or otherwise dispose of the whole or 

any part of this Contract or his right, title, or interest therein to any person, firm, or corporation without the previous 

consent of Buckhead CID in writing. 

 
 

XII. SIGNATURES 
 

IN WITNESS WHEREOF, the parties hereto have set  their  hands and  caused their  seals to  be  affixed hereupon in 

four (4) counterparts, each to be considered as an original by their authorized representatives, on this  day 

of  , 20  . 

 

 
SIGNATURE PAGES TO FOLLOW. 
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SIGNATURE PAGE TO 
 

CONTRACT FOR CONSTRUCTION SERVICES 
 
 
 
 

 

BUCKHEAD CID 

 
 

Signature:    
 
 
 

Name (Typed or Printed):    
 
 
 

Title:    
 
 
 
 

 

ATTEST: 

 
 

Signature:    
 
 
 

Name (Typed or Printed):    
 
 
 

Title:    
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SIGNATURE PAGE TO 
 

CONTRACT FOR CONSTRUCTION SERVICES 
 
 
 
 

 

CONTRACTOR 

 
 

Signature:    
 
 
 

Name (Typed or Printed):    
 
 
 

Title:    
 
 
 
 

 

ATTEST: 

 
 

Signature:    
 
 
 

Name (Typed or Printed):    
 
 
 

Title:    



Buckhead CID 

Construction Project 

Section 00500 

Form of Contract 

Page 14 of 14 

 

 

 
 

 

FULTON COUNTY, GEORGIA CERTIFICATE OF CORPORATE AUTHORITY 

 
 

I,  , certify that I am Secretary of the corporation named 

as  Contractor  herein,  same  being  organized  and  incorporated  to  do  business  under  the  laws  of  the  State of 

  ; that  , who executed this Contract on behalf of the 
 

Contractor was, then and there,  ; and that said Contract was  duly  signed by 
 

said officer for and in behalf of said corporation, pursuant to  the  authority  of  its governing body and within the 

scope of its corporate powers. 

 
 
 

This  day of  , 20  . 
 
 
 
 
 

   (Corporate Seal) 

Secretary 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Performance Bond 
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CONTRACT PERFORMANCE BOND 

 
KNOWN ALL MEN BY THESE PRESENT, that we,  the Principal and 

    Surety hereto, as named above, are held and firmly bound to 

Buckhead CID and the City of Atlanta as obligees for the use of said obligees and all persons doing work or furnishing 

skill, tools, machinery, supplies or material under or for the purpose of the contract hereinafter referred to, in the full 

and just sum of   Dollars ($  ) lawful money of the United 

State of America, to be paid to said Buckhead CID and the City of Atlanta as obligee, its successors, and assigns to 

which payment well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 

assigns, jointly and severally, firmly by these presents. 

 
WHEREAS, the above bound Principal has entered into a Contract or  Contracts with the  said Owner, bearing  date 

of  ,20 , for furnishing material, labor and equipment to construct the Project. 
 

NOW THEREFORE, the conditions of this obligation are such that if the Principal shall faithfully and fully comply with, 
perform and fulfill all of the undertakings, covenants, conditions and all other of the terms and conditions of said 
Contract, including any and all duly authorized modifications of such Contract, within the original term of such Contract 
or any extensions thereof, which shall include, but not be limited to any obligations created by way of warranties 
and/or guarantees for workmanship and materials which warranty and/or guarantee may extend for a period of time 
beyond completion of said Contract, this obligation shall be void, otherwise of full force and effect. 

 

And the Surety to this bond, for value received, agrees that no modification, change, extension of time, alteration  or 
addition to the terms of the Contract or to the Work to be performed thereunder shall in any wise affect its obligation 
on this bond, and it does hereby waive notice of any such modification, change, extension of time, alteration or 
addition to the terms of the Contract or the Work or to the Specifications. 

 
It is agreed that this bond is executed pursuant to and in accordance with the provisions of O.C.G.A. Sections 13- 
10-1, 36-10-4 and 36-82-101 to 103 to the official code of Georgia, et seq. and is intended to be and shall be construed 
to be a bond in compliance with  the  requirements thereof, though not  restricted thereto.  The  life  of this Bond 
extends through the  life of  the  contract and until one year  after the  final acceptance of the Work by  the Owner. 

 
IN WITNESS WHEREOF, the Principal and the Surety have caused these present to be duly signed and sealed in 

quadruplicate this  day of  , 20  . 
 

CORPORATE NAME:    

PRESIDENT / VICE PRESIDENT:    
 

Attested to By: 

SECRETARY/ASSISTANT SECRETARY:   [SEAL] 
 

Corporate Surety: BY:    
 

ATTORNEY-IN-FACT   (Signature)    

 

ATTORNEY-IN-FACT  (Typed)    
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INSTRUCTIONS 

1. This form is required for use in connection with the Contract identified on its face. There shall be no deviation 
from this form without approval by the Implementation Manager. 

 

2. The full legal name and business address of the Principal shall be inserted in the space designated “Principal” 
on the face of the form. The bond shall be signed by an authorized person. Where such person is signing in a 
representative capacity (e.g. an attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or 
an officer of the corporation involved, evidence of this authority must be furnished. 

 

3. Corporation executing the bond as “Surety” must be among those appearing on the US Treasury Department’s 
most current list of approved sureties and must be acting within the amounts and limitations set forth herein. 

 

4. Do not date this bond. The Implementation Manager will date this bond the same date or later than the date 
of the contract. 

 

5. The Surety shall attach a duly authorized power of attorney authorizing signature on its behalf of an attorney- 
in-fact. 

 

6. Corporations executing the bond shall affix their corporate seal. Individuals shall execute the bond opposite 
the word “Seal”. 

 

7. The name of each person signing this bond should be typed in the space provided. 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Payment Bond 
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PAYMENT BOND 

 
KNOWN ALL MEN BY THESE PRESENT, that we,  the 
Principal and   Surety hereto, as named 
above, are held and firmly bound to Buckhead CID and the City of Atlanta   , in the full sum of 
Dollars ($  ) 

 

For the use and protection of said Buckhead CID and the City of Atlanta as obligee, and all subcontractors and  
all  persons  supplying  labor,  materials,  and  machinery  and  equipment  for  the performance and the Work 
provided for in the contract hereinafter referred to, for the payment of which well and truly to be made we bind 
ourselves, our heirs, executors, administrators, successors, and assigns, jointly  and severally by these 
presents. 

 
WHEREAS, the above bound Principal has entered into a contract or contracts with Buckhead CID and the 
City of Atlanta dated  , 20 for furnishing material, labor, and equipment to 
construct Intersection Improvements. 

 
NOW THEREFORE, the conditions of this obligation are such that if the Principal shall make payment 
promptly to all subcontractors and all persons supplying labor, materials, machinery, and equipment for the 
performance of said Work, this obligation shall be void; otherwise of full force and effect. 

 
And the Surety to this bond, for value received, agrees that no modification, change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder shall in any wise 
affect its obligation on this bond, and it does hereby waive notice of any such modification, change, extension 
of time, alteration or addition to the terms of the Contract or the Work or to the Specifications. 

 
It is agreed that this bond is executed pursuant to and in accordance with the provisions of O.C.G.A. Sections 
13-10-1, 36-10-4 and 36-82-101 to 103 of the Official Code of Georgia, et seq. and is intended to be and shall 
be construed to be a bond in compliance with the requirements thereof, though not restricted thereto. 

 
IN WITNESS WHEREOF, the Principal and the Surety have caused these present to be duly signed and 
sealed this  day of  , 20  . 

 

CORPORATE NAME:                                                                                                                  

PRESIDENT/VICE   PRESIDENT:    
 

Attested to By: 

SECRETARY/ASSISTANT SECRETARY:  [SEAL] 

 

Corporate Surety:    
 

BY: 

ATTORNEY-IN-FACT 

(Signature):  

ATTORNEY-IN-FACT (Typed):   
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INSTRUCTIONS 

 
1. This form is required for use in connection with the Contract identified on its face. There shall be 

no deviation from this form without approval by the Implementation Manager. 

 
2. The full legal name and business address of the Principal shall be inserted in the space 

designated “Principal” on the face of the form. The bond shall be signed by an authorized person. 
Where such person is signing in a representative capacity (e.g. an attorney-in- fact), but is not a 
member of the firm, partnership, or joint venture, or an officer of the corporation involved, evidence 
of this authority must be furnished. 

 
3. Corporation executing the bond as “Surety” must be among those appearing on the US Treasury 

Department’s most current list of approved sureties and must be acting within the amounts and 
limitations set forth herein. 

 
4. Do not date this bond. The Implementation Manager will date this bond the same date or later 

than the date of the contract. 

 
5. The Surety shall attach a duly authorized power of attorney authorizing signature on its behalf 

of an attorney-in-fact. 

 
6. Corporations executing the bond shall affix their corporate seal. Individuals shall execute the 

bond opposite the word “Seal”. 

 
7. The name of each person signing this bond should be typed in the space provided. 
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01 CONTRACT AND CONTRACT DOCUMENTS 

 
The General Conditions, Supplemental General Conditions and Special Conditions, General Specifications, 
Technical Provisions, Drawings, Changes, and all other parts of the Contract Documents are complementary, 
and a requirement occurring in one shall be as binding as though occurring in all. The parts of the Contract are 
complementary and describe and provide for completion of the Work. The table of contents, titles, headings, 
running headlines and marginal notes contained herein and in said documents are solely to facilitate reference 
to various provisions of the Contract Documents and in no way affect, and shall not be considered in the 
interpretation of the provisions to which they refer. 

 
Execution of the Contract by Contractor is a representation that Contractor has visited the Site, become familiar 
with the local conditions under which the Work is to be performed, and has correlated personal observations 
with the requirements of the Contract Documents. 

 
The intent of the Contract Documents is to include all items necessary for the proper execution and completion 
of the Work. Work not specifically covered in the Contract Documents shall be required if it is consistent 
therewith and reasonably inferable therefrom as being necessary to produce the intended results. Words and 
abbreviations that have well-known technical or trade meanings are used in the Contract Documents in 
accordance with such recognized meanings. 

 
If and to the extent of any inconsistency, ambiguity, conflict, discrepancy or error in the Contract Documents 
(a “discrepancy”), Contractor shall immediately notify the Implementation Manager in writing and seek 
clarification from the Implementation Manager (within 24 hours of discovery). In the event that the 
Implementation Manager fails to clarify such discrepancy within a reasonable time under the circumstances, 
Contractor shall proceed with the Work and give precedence to the Contract Documents in the following order 
of priority: 

 
.01 Written modifications (including without limitation Change Orders and Change Directives) issued 

after execution of the Contract; 

 
.02 Addenda issued in writing prior to the execution of the Contract; 

 
.03 the Contract; 

 
.04 the Special Conditions; 

 
.05 the Federal Provisions; 

 
.06 the Supplemental General Conditions; 

 
.07 the General Conditions; 

 
.08 the Technical Special Provision Specifications; 

 
.09 the Georgia Department of Transportation Supplemental Specifications; 

 

.10 the Georgia Department of Transportation Standard Specifications; 
 

.11 the Plans and Drawings; 
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.12 the City of Atlanta Standards and Specifications; 
 

.13 the Georgia Department of Transportation Construction Standards and Details; 
 

.14 the Atlanta Department of Watershed Maintenance Water Specifications and Sewer 
Specifications. 

 
If the application of the foregoing procedure fails to resolve the discrepancy, then unless Contractor sought 
and obtained the clarification of the discrepancy prior to entering into this Contract, then the discrepancy shall 
be resolved by construing the provision in favor of the Implementation Manager and in such a manner as will 
further the Implementation Manager’s best interests and which may impose the more expensive or greater 
obligation upon Contractor. When Contractor fails to provide this notice and seek clarification, Contractor 
assumes full responsibility to correct or adjust work performed pursuant to Contract Documents known, or 
which should have been known, to contain such a discrepancy. 

 

 
02 ADDITIONAL INSTRUCTIONS AND DETAIL DRAWINGS 

 

During the progress of the Work, the Engineer may issue additional instructions and Drawings supplemental 
to those listed in the Special Conditions and Drawing Index showing additional details required for the 
performance of the Work and may issue revised Drawings pursuant to Change Orders or Change Directives, 
or for correction of errors in the Drawings. The additional instructions and Drawings thus supplied will become 
a part of the Contract Documents. Contractor shall carry out the Work in accordance with the additional 
instructions and Drawings. 

 

 
03 DEFINITIONS OF TERMS 

 

Wherever used in the Contract Documents, the following terms shall have the  meanings indicated which shall 
be applicable to both the singular and plural thereof: 

 
“Acceptance” shall mean the formal written acceptance by the Implementation Manager and City of 
the fully and finally completed Work. 

 

“Addenda” shall mean written or graphic instruments issued prior to the execution of the agreement 
which modify or interpret the Contract Documents by additions, deletions, clarifications, or corrections. 

 

“Agreement” shall mean the Contract – the written agreement for the performance of and payment for 
the Work, which includes by reference and is a part of the Contract Documents, executed on behalf of 
the Implementation Manager and the Contractor, also called Implementation Manager-Contractor 
Agreement. 

 

“Amendment” shall mean a written order to the Contractor authorizing an addition, deletion, or revision 
in the Work within the general scope of the  Contract Documents, or  authorizing an  adjustment in the 
Contract Price or Contract Time, as approved by Implementation Manager. 

 

“Application for Payment” shall mean the form approved by the Implementation Manager and City that 
is to be used by Contractor in requesting progress payments or final payment, together with such 
supporting documentation as is required in the Agreement Documents. The Application for Payment 



Section 00690 
General Conditions Buckhead CID 

Page 5 of 23 

 

 

may also be called Payment Application or Progress Payment. 
 

"Approved, Directed, Ordered, or their Derivatives” shall mean approved, as directed, or ordered by the 
Implementation Manger or the City, unless otherwise clearly indicated. 

 
“Bid” shall mean the offer or Proposal of the Bidder submitted on the prescribed form setting forth the 
price(s) for the Work to be performed. 

 

“Bidder” shall mean any person, firm, or corporation submitting a Bid for the Work. 
 

“Bonds” shall mean Bid, Performance, and Payment Bonds and other instruments of security, furnished 
by the Contractor and his surety in accordance with the Contract Documents. Bond means a written 
instrument of surety approved by the City with a valid Certificate of Authority issued by the United 
States Department of Treasury under Sections 9304 to 9308 of Title One of the United States Code as 
security to the City and its Implementation Manager, on behalf of a Bidder or the Contractor, to guaranty 
faithful performance of acts, duties or obligations under the Contract Documents and includes the 
following: 

 

¶ Bid Bond means the security instrument furnished with a Bid to guaranty that, if the Bidder is 
awarded the Contract, the Bidder will execute the Agreement within the time specified in the 
Bidding Documents. 

 

¶ Maintenance Bond, if required on the Project, means the security instrument furnished by the 
Contractor and its surety on the approved form as a guaranty, in addition to other warranties 
and guaranties, to remedy any defects in the Work of the Contractor which may develop 
during the warranty period after Completion of the Contract. 

 

¶ Payment Bond means the security instrument furnished by the Contractor and its surety on 
the Payment Bond Form as a guaranty that Contractor will pay in full all bills and accounts for 
materials and labor used in the Work. 

 

¶ Performance Bond means the security instrument furnished by the Contractor and its surety 
on the Performance Bond Form as a guaranty that the Contractor will complete the Work in 
accordance with the terms of the Contract. 

 
“Change” shall mean any change in the Work authorized by the Engineer, including Field Changes, 
Work Authorizations or Change Orders. 

 
“Change Directive” shall mean a written order prepared by the Owner and signed by the Owner 
directing a Change in the Work prior to or absent an agreement or adjustment, if any, in the Agreement 
Price or Agreement Time, or both. 

 

“Change Order” shall mean a written order to the Contractor authorizing an addition, deletion, or 
revision in the Work within the general scope of the Contract Documents, or authorizing an adjustment 
in the Contract Price or Contract Time, as approved by Implementation Manager. 

 

“City” shall mean the City of Atlanta, Georgia and shall include all agencies, establishments or officials 
of the government of the City. The City may also be referred to from time to time as the “Owner.” 

 
“Construction Easement” or “Temporary Easement” shall mean any space or area dedicated to the 
City or other entity for the purpose of utilities or location of utilities for a specific period of time. 
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“Contract Documents” shall consist of Advertisement for Bids, Proposal, Bid Bond, Certificate of 
Corporate Bidder, Oath of Successful Bidder, Contract, Contract Performance Bond, Payment Bond, 
Instructions to Bidders, General Requirements, General Conditions, Supplementary Conditions, 
Technical Specifications, Certificates of Insurance, and Drawings. The  intent  of  these  documents is 
to include all materials, appliances, tools, labor and services of every kind necessary for the  proper 
execution of the Work, and the terms and conditions of payment therefor. The Contract Documents 
shall be considered as one, and whatever is called for by any one of them shall be as binding as if 
called for by all. 

 

“Contractor” or “General Contractor” shall mean the individual, firm, partnership, corporation, joint 
venture, LLC or any combination thereof who enters into a contractual Agreement with the 
Implementation Manager to undertake the execution of the Work as an independent contractor under 
the terms of the Contract and acting through his or its agents or employees. This excludes 
Subcontractors/Subconsultants. 

 
“Contract Price” shall mean the total monies payable to the Contractor under the terms and conditions 
of the Contract Documents. 

 

“Contract Time” shall mean the number of calendar days stated in the Contract Documents for the 
completion of the Work, or the achievement of a specific interim milestone, as the context may require. 

 
"Day” shall mean a calendar day of twenty-four (24) hours lasting from midnight one day to midnight 
the next day. 

 

“Drawings” shall mean the part of the Contract Documents which show largely through graphical 
presentation the characteristics and scope of the Work to be performed and which have been prepared 
or approved by the Engineer. 

 
“Engineer” shall mean an individual, partnership, or corporation performing professional Engineering 
services for the Implementation Manager as an independent contractor. 

 

“Equipment” shall mean Equipment incorporated or to be incorporated in the Work. 
 

“Field Order” or “Field Change” shall mean a written order effecting a change in the Work not involving 
an adjustment in the Contract Price or an extension of the Contract Time, issued by the Engineer to 
the Contractor during construction. 

 
“Final Acceptance” shall mean the date as certified by the Engineer when the project is complete, all 
Work is complete, and all requirements in accordance with the contract documents are complete. 

 
“GDOT” shall refer to the Georgia Department of Transportation. 

 

“Implementation Manager” shall mean the legally authorized representative of the City, a private contractor, 
or other concerned agency performing Work under a direct Agreement with the City. For this project the 
Implementation Manager shall refer to Buckhead Community Improvement District. 

 
“Inspector” shall mean the authorized representative of the Implementation Manager, the City or GDOT 
assigned to make detailed inspection of any or all portions of the Work or materials thereof. 

 
“Materials” shall mean Materials incorporated or to be incorporated in the Work unless otherwise clearly 
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indicated. 
 

“Notice of Award” shall mean the written notice of the acceptance of the Bid from Implementation 
Manager to the successful Bidder as evidenced by return receipts of registered or certified letters. 

 

“Notice to Proceed” (“NTP”) shall mean written communication issued by the Implementation Manager 
to the Contractor authorizing it to proceed with the Work and establishing the date of commencement 
of the Contract Time on which the Contractor shall start to perform its obligations in accordance with 
the Contract Documents. 

 
“Owner” shall mean City of Atlanta, Georgia. 

 

“Permanent Easement” shall mean any space or area dedicated to the City or other entity for the 
purpose of constructing and/or maintain existing or future utilities. 

 
“Project” is identified in the Implementation Manager-Contractor Agreement and is the total 
construction of which the Work performed under the Contract Documents is a part. 

 
“Public Space” or “Public Right-of-Way” shall mean the area between private property lines under the 
jurisdiction of the City, county, state or federal government, including, but not limited to, an alley, 
roadway, median, sidewalk, public way, or any combination thereof. 

 
“Punch List” shall mean the lists prepared by the Implementation Manager prior to Final Completion 
indicating items of Work not in accordance with the requirements of the Contract Documents and which 
must be performed, corrected and accomplished prior to acceptance of the Work. 

 
“Samples” shall mean physical examples furnished by Contractor, which illustrate materials, equipment 
or workmanship. Approved samples in conformance with the Contract Documents established the 
standards of the Work. 

 
“Shall” is mandatory; “may” is permissive. 

 

“Shop Drawings” shall mean all drawings, diagrams, illustrations, brochures, schedules, and other data 
which are prepared by the Contractor, a Subcontractor, manufacturer, Supplier, or distributor, which 
illustrate how specific portions of the Work shall be fabricated or installed. 

 
“Site” shall mean the areas required for the performance of the Work. 

 

“Special Conditions” shall mean a part of the Contract Documents consisting of supplements or 
modifications to the General Conditions and Supplementary Conditions. 

 
“Specifications” or “Technical Specifications” shall mean a part of the Contract Documents consisting of 
written descriptions of a technical nature of materials, equipment, construction systems, standards, and 
workmanship specified for this Project. 

 

“State” shall mean the State of Georgia. 
 

“Subcontractor” shall mean an individual, firm, or corporation having a direct contract with the 
Contractor or with any other Subcontractor for the performance of a part of the Work at the site. 

 
“Substantial Completion” shall mean that date determined by the Implementation Manager when the 
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construction of the Project or an expressly stipulated part thereof is sufficiently completed, in 
accordance with the Contract Documents, so that the Project or stipulated part can be fully utilized for 
the purposes for which it is intended. The date of Substantial Completion shall constitute the contract 
time for purposes of liquidated damages. 

 
“Supplementary Conditions” shall mean a part of the Contract Documents consisting of modifications 
to the General Conditions. 

 

“Superintendent” shall mean the Contractor’s authorized on-job representative designated in writing by 
the Contractor prior to commencement of any work. 

 
“Suppliers” shall mean any person, supplier, or organization who furnishes materials or equipment for 
the Work, including that fabricated to a special design, but who does not perform labor at the site. 

 
“Utility” shall mean and include all public, private, or cooperatively owned lines, facilities and systems 
for producing, transmitting or distributing communications, power, electricity, heat, gas, oil, crude 
products, water, steam, waste, storm water, and other similar commodities, such as public owned fire 
and police signal systems, which directly or indirectly serve the public or any part thereof. 

 
“Work” of the Contractor or Subcontractor shall include all labor, material, equipment, transportation, 
skill, tools, machinery and other equipment, and things useful or necessary in order to complete     the 
Contract. 

 

“Working Days” shall generally mean Monday, Tuesday, Wednesday, Thursday, and Friday; however, 
on some projects, Saturday and/or Sunday may be considered working days, if specified as working 
days by the Implementation Manager. Holidays are not considered Working Days. 

 
04 APPLICABLE REQUIREMENTS 

 

The work shall comply with the Contract Documents and with all applicable codes, laws, and regulations of the 
City, State, or Federal agencies which may have cognizance of any part of the Work. In the event of any conflict 
between the terms of this Contract and such codes, laws, and regulations, the codes, laws, and/or regulations 
shall prevail. If the Contractor performs any work knowing it to be contrary to such codes, laws,  or regulations, 
and without such notice to Implementation Manager, he shall assume full responsibility therefore and shall 
bear any and all costs necessary to correct the Work. All codes, Specifications, regulations, laws, ordinances, 
and standards referred to in the Contract Documents shall mean, and are intended to be, the latest editions, 
amendment, and revisions of such reference standard in effect as of the date of the Invitation to Bid for this 
Contract, and as may be updated or amended to be applicable to the Project. 

 
05 EXAMINATION OF WORK BY CONTRACTOR 

 

It is understood and agreed that the Contractor has, by careful examination, satisfied himself as  to the nature 
and location of the Work, the conformation of the ground, the character, quality, and quantity of the facilities 
needed preliminary to and during the prosecution of the Work, the  general and local conditions,  and all other 
matters which can in any way affect the Work or the cost thereof under this Contract. No verbal agreement or 
conversation with any officer, agent, or employee of Implementation Manager or the Engineer, either before or 
after the execution of the Contract, shall affect or modify any of the terms or obligations herein contained. 
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06 ADEQUACY OF DESIGN 
 

Before placing its Bid to the Implementation Manager, and continuously after the execution of the Agreement, 
Contractor shall carefully study and compare the Contract Documents and shall at once report any error, 
ambiguity, inconsistency or omission that may be discovered, including any requirement which may be contrary 
to any law, ordinance, rule, regulation, or order of any public authority bearing on the performance of the Work. 
By submitting its Bid for the Contract and the Work under it, Contractor agrees that the Contract Documents, 
along with any supplementary written instructions issued by or through the Engineer that have become a part 
of the Contract Documents, appear accurate, consistent, and complete. Contractor shall perform no portion of 
the Work at any time without Contract Documents or, where required, approved shop Drawings, product data, 
or samples for such portion of the Work. 

 
No claims shall be made by Contractor based on claims of defects, errors, omissions, ambiguities or 
inconsistencies in the Contract Documents which were reasonably discoverable by a review of the Contract 
Documents and correlation thereof with the actual conditions at the Project Site. No observation of the 
Implementation Manager, Engineer or City, and no inspections, tests or approval shall relieve Contractor from 
its obligation to perform the Work in strict conformity with the Contract Documents. 

 
Contractor has determined, by its own investigation and research, all the conditions affecting the work to be 
done and materials to be furnished and does not rely upon any representation by the Implementation Manager 
in connection therewith. 

 

The Implementation Manager or City, its agents and employees make no representation or warranty of 
any nature whatsoever to Contractor concerning the Contract Documents. By the execution hereof, 
Contractor acknowledges and represents that it has received, reviewed and carefully examined such 
documents, has found them to be complete, accurate, adequate, consistent, coordinated and sufficient for 
construction, and that Contractor has not, does not, and will not rely upon any representations or warranties 
by the Implementation Manager and City concerning such documents as no such representations or warranties 
have been or are hereby made. 

 

Prior to execution of the Contract, Contractor has evaluated and satisfied itself as to the condition and 
limitations under which the Work is to be performed, including, without limitation, (i) the location, condition, 
layout, and nature of the Project Site and surrounding areas, (ii) generally prevailing climatic conditions, (iii) 
anticipated labor supply and costs, (iv) availability and cost of materials, tools and equipment, and (v) other 
similar issues. With the exception of any differing site conditions clause, if any, that may be included in the 
Contract Documents, the Implementation Manager and City assumes no responsibility or liability for the 
physical condition of the Project Site, or any improvements located on the Project Site. Contractor shall be 
solely responsible for providing a safe place for the performance of the Work. 

 

Contractor acknowledges and agrees that its obligation to construct the Work in accordance with the Contract 
Documents is not in any way altered or affected by the observations or inspections of the City, Implementation 
Manager, or the Engineer. Further, Contractor acknowledges and agrees that any warranty periods included 
herein merely set forth the time period during which Contractor is contractually required to specifically perform 
corrective work and that these warranty periods are not and shall not be construed to be exclusive remedies 
of the Implementation Manager and City. Instead, Contractor acknowledges and agrees that it shall be liable 
to the Implementation Manager and City for the cost of correcting Work not performed in accordance with the 
Contract Documents for the full period of the applicable statute of limitations. 

 
The Contractor shall take no advantage of any apparent error or omission in the plans or specifications but if 
such error or omission does occur, the Engineer shall have the authority to make corrections and 



Section 00690 
General Conditions Buckhead CID 

Page 10 of 23 

 

 

interpretations deemed necessary to fulfill the intent of the plans and specifications; nor shall such corrections 
or interpretations, if any, be construed as a waiver of any Contract provision. 

 
 

07 NOTICE AND SERVICE THEREOF 
 

Any notice to Contractor from Implementation Manager or the Engineer relative to any part of this Contract 
shall be in writing and considered delivered and the service thereof completed, when said notice is posted by 
mail, to the said Contractor at his last given address or delivered in person to said Contractor or his authorized 
representative on the work site. 

 
08 LIENS 

 

Contractor acknowledges that neither it nor any of its Subcontractors or Suppliers have lien rights on public 
property. Contractor will furnish the Implementation Manager and City with evidence, satisfactory to the 
Implementation Manager and City that all persons who have done Work or furnished materials in performance 
of this Agreement have been fully paid before it shall demand final payment due or unpaid under this 
Agreement. In case such evidence is not furnished, an amount necessary to meet the lawful claims of the 
persons aforesaid may be retained from any monies due or that may become due the said Contractor under 
this Agreement until the lawful claims aforesaid shall be fully discharged, and it is understood and agreed that 
the Implementation Manager and City assumes no obligation nor in any way undertakes to pay such lawful 
claim out of any funds due or that may become due the said Contractor out of the Implementation Manager or 
City’s own funds. 

 
If, in their discretion, the Implementation Manager and City wishes to make joint payment to Contractor and 
any of its Subcontractors or Suppliers, Contractor agrees that the Implementation Manager and City may do 
so, and Contractor agrees to cooperate with the Implementation Manager and City in identifying the amounts 
due Subcontractors and Suppliers to facilitate the making of said joint payment. 

 
 

09 SPECIFICATIONS 
 

.01 The Specifications, the Drawings accompanying them, and the other Contract Documents shall 
be supplementary to each other, and any  material, workmanship, and/or service which may be in 
one, but not called for in the others, shall be as binding as if indicated, called for, or implied by all. 

 
.02 The General Contractor will be held responsible to furnish all labor and materials necessary      to 

complete the Work as indicated by the Drawings and Specifications. 

 
.03 Unless otherwise stipulated, the General Contractor shall provide and pay for all materials, labor, 

water, tools, equipment, light, power, transportation, and other facilities necessary for the 
execution and completion of the Work. He shall be responsible for entire Work and every part 
thereof. 

 
.04 Each section or type of work is described separately in the Technical Specifications; however, 

should any item of material, equipment, work, or combinations of such be required in one section, 
and not be described in that section and a similar item described in another section, that 
description shall apply regardless of the section under which it is described. 
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.05 Upon award of the Contract, upon request the Contractor will be supplied, free of charge, up to 
three complete sets of the Contract Drawings and Specifications. Any prints and Specifications in 
excess of these shall be furnished at cost at the Contractor’s expense. 

 

10 DRAWINGS AND SPECIFICATIONS 
 

.01 The intent of the Drawings and Specifications is that the Contractor shall furnish all labor, 
materials, tools, equipment, and transportation necessary for the proper execution of the Work in 
accordance with the Contract Documents and all incidental work necessary to complete the 
Project in an acceptable manner, ready for use, occupancy, or operation by the City. 

 
.02 In case of conflict between the Drawings and Specifications, the Specifications shall govern. 

Figure dimensions on Drawings shall govern over scale dimensions, and detailed drawings shall 
govern over general drawings. 

 
.03 If existing utilities or structures are indicated by the Contract Documents, no warranty is made as 

to the accuracy or completeness of such indication. 
 

.04 Any discrepancies found between the Drawings and Specifications and site conditions or any 
inconsistencies or ambiguities in the Drawings or Specifications shall be immediately reported to 
the Engineer, in writing, who shall promptly correct such inconsistencies or ambiguities in writing. 
Work done by the Contractor after his discovery of such discrepancies, inconsistencies, or 
ambiguities shall be done at the Contractor’s risk. 

 
.05 The Engineer may (without changing the scope of the Work) furnish the Contractor additional 

instructions and detail drawings, as necessary to carry out the Work required by the Contract 
Documents. The additional drawings and instructions thus supplied will become a part of the 
Contract Documents. The Contractor shall carry out the Work in accordance with the additional 
detail drawings and instructions. 

 
.06 Abridging: Attention is directed to the fact that the detailed Specifications and separate sections 

may be written in short or abridged form. In regard to every section of the Specifications and all 
parts thereof, mention therein, or indications on the Drawings of articles, materials, operations, or 
methods requires that the Contractor: 

 
A. Provide each item mentioned and indicated, of quality or subject to qualifications noted. 

 
B. Perform according to conditions stated, each operation prescribed. 

 
C. Provide therefore all necessary labor, equipment, and incidentals. 

 
.07 Wording: Whenever in these Specifications or on the Drawings the words “directed,” “required,” 

“permitted,” “ordered,” or words of like import are used, it shall be understood that the direction, 
requirement, permission, or order of Implementation Manager is intended, and similar words, 
“approved,” “acceptable,” “satisfactory,” or words of like import shall mean approved by, 
acceptable to, or satisfactory to Implementation Manager. 

 
.08 Specification Sections: For convenience of reference and to facilitate the letting of contracts and 

subcontracts, these Specifications are separated into titled sections. Such separation shall not, 
however, operate to make Implementation Manager an arbiter to establish limits to the contracts 
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between the Contractor and Subcontractors, nor shall such separation be interpreted as 
superseding normal union jurisdictions. 

 

.09 Language: Notwithstanding the appearance of such language in the various sections of the 
Specifications as, “The Paving Contractor,” “The Grading Contractor,” etc., the Contractor is 
responsible to Implementation Manager for the entire Contract and the execution of all work 
referred to in the Contract Documents. 

 
 

11 PRESENT DOCUMENTS GOVERN 
 

The Contractor shall in no case claim a waiver of any specification requirements on the basis of previous 
approval of material or workmanship on other jobs of like nature or on the basis of what might be considered 
“standard” for material or workmanship in any particular location. The Contract Documents for this job shall 
govern the Work. 

 
 

12 CONTRACTOR’S SHOP DRAWINGS 
 

.01 The approved Drawings will be supplemented by such Shop Drawings as are needed to 
adequately control the Work. It is mutually agreed that all authorized alterations affecting the 
requirements and information given on the approved Drawings shall be in writing. 

 
.02 Shop Drawings to be furnished by the Contractor for any structure shall consist of such detailed 

drawings as may be required for the prosecution of the Work. 
 

.03 Shop Drawings must be approved by the Engineer before the work in question is performed. 
Drawings for false work, centering, and form work may also be required, and in such cases shall 
be likewise subjected to approval unless approval be waived. It is expressly understood, however, 
that approval of the Contractor’s Shop Drawings does not relieve the Contractor of any 
responsibility for accuracy of dimensions and details. It is mutually agreed that the Contractor shall 
be responsible for agreement and conformity of his Shop Drawings with the approved Drawings 
and Specifications. 

 
.04 It is the responsibility of the Contractor to check all Shop Drawings before they are submitted to 

the Engineer for approval. Shop Drawings which have not been checked and approved by the 
Contractor will not be approved. 

 
.05 Shop Drawings shall be submitted only by the Contractor who shall indicate by a signed stamp on 

the drawings that he has checked the Shop Drawings and that the work shown on them is in 
accordance with Contract requirements and has been checked for dimensions and relationship 
with work of all other trades involved. Under no conditions shall Shop Drawings be accepted from 
anyone other than the Contractor. 

 
.06 The Contractor shall furnish the Engineer with at least six (6) copies of all Shop Drawings for 

approval. Two finally approved copies will be returned to the Contractor for his use. 
 

.07 The Contract Price shall include the cost of furnishing all Shop Drawings and the Contractor will 
be allowed no extra compensation for such drawings. 

 
.08 The approval of such Shop Drawings shall not relieve the Contractor from responsibility for 



Section 00690 
General Conditions Buckhead CID 

Page 13 of 23 

 

 

deviations from Drawings or the Specifications unless he has in writing called attention to such 
deviations, and the Engineer has approved the changes or deviations in writing at the time of 
submission, nor shall it relieve him from the responsibility for errors of any kind in Shop Drawings. 
When the Contractor does call such deviations to the attention of the Engineer, he shall state in 
his letter whether or not such deviations involve any extra cost. If this is not mentioned, it will be 
assumed that no extra cost is involved for making the change. 

 
13 INSTRUCTIONS, CHANGES, ETC. 

 

.01 All changes, alterations, or instructions in regard to any feature of the Work that differ from the 
Drawings and Specifications must be approved in writing by Change Order in all cases, and no 
verbal orders will be regarded as a basis for claims for extra work. 

 
.02 If the Contractor claims that any instruction by Drawings or otherwise involves extra cost or an 

extension of time, he shall notify the Engineer in writing within ten (10) days after the receipt of 
such instructions and in any event before proceeding to execute the Work. Thereafter, the 
procedure shall be the same as that described for changes in the Work. No such claim shall be 
valid unless made in accordance with the terms of this section. 

 
.03 No claims for extra cost will be considered based on an escalation of material prices throughout 

the period of the Contract. 
 

.04 No extra work is to be performed or any changes made that involves any extra cost or extension 
of time unless approved by the Engineer and authorized by Change Order. 

 
14 MATERIALS, SERVICES, AND FACILITIES 

 

.01 The Contractor shall at all times employ sufficient labor and equipment for prosecuting the Work 
to full completion in the manner and time specified. Failure of the Contractor to provide adequate 
labor and equipment may result in default of the Contract. The labor and equipment to be used in 
the Work by the Contractor shall be sufficient to meet the requirements of the Work and shall be 
such as to produce a satisfactory quality of work, in accordance with accepted industry practices 
within the time specified in the Contract. 

 
.02 Materials and equipment shall be so stored and handled as to insure the preservation of their 

quality and fitness for the Work. Stored materials and equipment to be incorporated in the Work 
shall be located so as to facilitate prompt inspection. No product which has in any way become 
unfit for the intended purpose shall be incorporated into the Work. 

 
.03 Manufactured articles, materials, and equipment shall be applied, installed, connected, erected, 

cleaned, and conditioned as directed by the manufacturer. 
 

.04 Materials, supplies, and equipment to be incorporated into the Work shall be new and unused 
unless otherwise specifically stated in the Contract Documents. The source of supply for all such 
products shall be submitted to the Engineer, together with detailed descriptions thereof in the form 
of samples, Shop Drawings, tests, or other means necessary to adequately describe the items 
proposed. If, after trial, it is found that sources of supply, even though previously approved by the 
Engineer, have not furnished products meeting the intent of the Contract Documents, the 
Contractor shall thereafter furnish products from other approved sources, and shall remove 
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completed Work incorporating products which do not meet Contract requirements. 

 
15 REQUESTS FOR SUBSTITUTIONS 

 

Requests for substitutions of proprietary products or of a particular manufacturer or vendor must be 
accompanied by documentary proof of equality, and difference in price and deliveries, if any, in form of certified 
quotations from Suppliers of both specified and proposed equipment. The item proposed for substitution shall 
be equal to or superior to the specified item or items, in construction, efficiency, and utility in the opinion of the 
Engineer. The opinion of the Engineer shall be final and no substitute material or article shall be purchased or 
installed without such written approval. 

 
In case of a difference in price, Implementation Manager shall receive all benefits of the difference in cost 
involved in any substitution, when lower, and the Contract altered by Change Order to credit Implementation 
Manager with any savings to be obtained. However, Implementation Manager shall not be charged for any 
additional cost in case of a price difference. 

 
 

16 RIGHT OF ENTRY 

 
The Implementation Manager and City reserves the right to enter the Site of the Work herein contracted for, 
by such agent or agents as they may elect, for the purpose of inspecting the Work, or for the purpose of 
installing such collateral Work as the Implementation Manager and City may desire. Contractor shall cooperate 
and coordinate with other contractors prosecuting other phases of the construction. Furthermore, if deemed 
necessary by the Engineer, Contractor will incorporate work activities of other Implementation Manager and 
City contractors directly into the schedule such that no phase of the Project(s) is delayed or impacted. The City 
maintains ultimate control of the City right of way and reserves the right to stop work for any reason deemed 
appropriate by the ATLDOT commissioner. 

 
17 INSPECTION AND TESTING OF MATERIALS 

 

Unless otherwise specifically provided for, the inspection and testing of materials and finished articles to be 
incorporated in the Work at the site shall be made by bureaus, laboratories, or agencies approved by the 
Engineer. The cost of such inspection and testing shall be paid by Implementation Manager. The Contractor 
shall furnish evidence satisfactory to the Engineer that the material and finished articles have passed the 
required tests prior to the incorporation of such materials and finished articles in the Work. 

 
18 INSPECTION OF WORK 

 

.01 The Contractor shall, at all times, permit and facilitate inspection of the Work by authorized 
representatives of the Engineer and public authorities having jurisdiction in connection with the 
Work of this Contract. The presence or observations of the Engineer or its representative at the 
site of the Work shall not be construed to, in any manner, relieve the Contractor of this 
responsibility for strict compliance with the provisions of the Contract Documents. 

 
.02 If the specifications, laws, ordinances, or a public authority require any work to be specially tested 

or approved, the Contractor shall give the Engineer timely notice of its  readiness  for observation 
or inspection. If the inspection is by another authority, then the Engineer shall be advised of the 
date fixed for such inspection. Required certificates of inspection shall be 
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secured by the Contractor. Contractor having secured all certificates of inspection will deliver same 
to the Engineer upon completion. If any work should be covered up without approval or consent 
of the Engineer, it shall, if required by the Engineer, be uncovered for examination at the 
Contractor’s expense. 

 
.03 Should any disagreement or difference arise as to the estimate, quantities, or classifications or as 

to the meaning of the Drawings or Specifications, or any point concerning the character, 
acceptability, and nature of the several kinds of work, any materials and construction thereof, the 
decisions of the Engineer shall be final and conclusive and binding upon all parties to the Contract. 

 
19 AUTHORITY OF THE ENGINEER 

 

.01 The Contractor shall perform all of the Work herein specified under the general direction, and to 
the entire satisfaction, approval, and acceptance of the Engineer. The Engineer shall decide all 
questions relating to measurements of quantities, the character  of  the  Work  performed, and as 
to whether the rate of progress is such that the Work will be completed within the time limit of the 
Contract. All questions as to the meaning of these Specifications will be decided by the Engineer. 

 
.02 The approval of the Engineer of any materials, plants, equipment, Drawings, or of any other items 

executed, or proposed by the Contractor, shall be construed only to constitute an approval of 
general design. Such approval shall not relieve the Contractor from the performance of the Work 
in accordance with the Contract Documents, or from any duty, obligations, performance 
guarantee, or other liability imposed upon him by the provisions of the Contract. 

 
20 REJECTIONS OF WORK AND MATERIALS 

 

.01 All materials and equipment furnished and all work done that is not in accordance with the 
Drawings or Specifications or that is defective will be rejected. All rejected materials, equipment, 
or work shall be removed immediately. If rejected materials, equipment, or work is not removed 
within forty-eight (48) hours from the date of letter of notification, the Engineer shall have the right 
and authority to stop the Contractor and his work immediately, and/or shall have the right to 
arrange for the removal of said rejected materials, equipment, or work at the cost and expense of 
the Contractor. All rejected materials, equipment, or work shall be replaced with other material, 
equipment, or work which conforms with the Drawings and Specifications at no additional cost to 
Implementation Manager. 

 
.02 Inspection of the Work shall not relieve the Contractor of any of his obligations to fulfill his Contract 

and defective work shall be made good regardless of whether such work, material, or equipment 
has been previously inspected by the Engineer and accepted or estimated for payment. The failure 
of the Engineer to condemn improper materials or workmanship shall not be considered as a 
waiver of any defect which may be discovered later, or for work actually defective. 

 
21 WEATHER CONDITIONS 

 

The Contractor will be required to protect all work and materials against damage or injury from the weather. If, 
in the opinion of the Engineer, any work or materials shall have been damaged or injured by reason of failure to 
protect such, all such materials or work shall be removed and replaced at the expense of the Contractor. 
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22 ROYALTIES AND PATENTS 
 

The Contractor shall hold and save Implementation Manager and the City and its officers, agents, servants, 
and employees, harmless from liability of any nature or kind, including cost and expenses for, or on account 
of, any patented or unpatented invention, process, article, or appliance manufactured or used in the 
performance of the Contract, including its use by Implementation Manager, unless otherwise specifically 
stipulated in the Contract Documents. 

 
23 CONTRACTOR’S PERSONNEL 

 

.01 The Contractor will supervise and direct the Work. He will be solely responsible for the means, 
methods, techniques, sequences, and procedures of construction. An experienced 
Superintendent and necessary assistants competent to supervise the particular types of work 
involved shall be assigned to the Project by the Contractor,  and  shall  be  available  at  all  times 
when work is in progress. The name of the Superintendent shall be submitted with qualifications 
of same prior to start of the Work and shall be approved by the Engineer prior to start of the Work. 
The Superintendent so named by the Contractor shall be employed by the Contractor and shall 
have served in a supervisory capacity on at least one Project of like description and size performed 
by the Contractor during the previous twelve months. Under no circumstances shall an employee 
of any Subcontractor serve as Project Superintendent. The Superintendent shall represent the 
Contractor, and all directions given to the Superintendent shall be as binding as if given to the 
Contractor. 

 
.02 Only persons skilled in the type of work which they are to perform shall be employed. The 

Contractor shall, at all times, maintain discipline and good order among his employees, and shall 
not employ on the Work any unfit person or persons or anyone unskilled in the work assigned him. 

 
 

24 LINES, GRADES, AND MEASUREMENTS 
 

.01 Such stakes and markings as the Engineer may set for either its or the Contractor’s guidance shall 
be preserved by the Contractor. Failure to protect such stakes or markings, or gross negligence 
on the Contractor’s part resulting in loss of same, may result in the Contractor being charged for 
their replacement. 

 
.02 The Contractor must exercise proper care and caution to verify the grades and figures given him 

before proceeding with the Work, and shall be responsible for any damage or defective work 
caused by his failure of such care and caution. He shall promptly notify the Engineer of any errors 
or discrepancies he may discover in order that the proper corrections may be made. 

25 PERMITS AND INSPECTION FEES 
 

Permits shall be secured by the Contractor and inspections will be required. The Contractor shall secure and 
pay for any permits and inspection fees required. Contractor shall give all notices and comply with all permits, 
laws, ordinances, rules and regulations bearing on the conduct of the Work as drawn and specified. If any 
permit, license or certificate expires or is revoked, terminated or suspended as a result of any action on the 
part of Contractor or any person or entity for which Contractor is responsible, it shall neither be entitled to any 
additional compensation, nor to an extension of Agreement Time. 



Section 00690 
General Conditions Buckhead CID 

Page 17 of 23 

 

 

 

26 LAWS AND REGULATIONS 
 

The Contractor’s attention is directed to the fact that all applicable Federal, State, and City laws, municipal 
ordinances, and the rules and regulations of all authorities having jurisdiction over construction of the Project 
shall apply to the Contract throughout, and they will be deemed to be included in the Contract Documents  the 
same as though herein written out in full. The Contractor shall keep himself fully informed of all laws, 
ordinances, and regulations of the Federal, State, and City in any manner affecting those engaged or employed 
in the Work or the materials used in the Work or in any way affecting the  conduct of  the  Work and of all orders 
and decrees of bodies or tribunals having any jurisdiction or authority over same. If any discrepancy or 
inconsistency should be discovered in this Contract, or in the Drawings or Specifications herein referred to, in 
relation to any such law, regulation, ordinance, order, or decree, he shall herewith report the same, in writing, 
to the Engineer. He shall at all times himself observe and comply with all such laws, ordinances, and 
regulations, and shall protect and indemnify the City Buckhead Community Improvement District and its agents 
against any such law, ordinance, regulation, order, or decree, whether by himself or by his employees. 

 
27 CONTRACTOR’S OBLIGATIONS 

 

The Contractor shall, in good workmanlike manner, do and perform, all work and furnish all supplies and 
materials, machinery, equipment, facilities, and means, except as herein otherwise expressly specified, 
necessary, or proper to perform and complete all the Work required by this Contract, within the time herein 
specified, in accordance with the provisions of this Contract and said Specifications and in accordance with 
the Drawings of the Work covered by this Contract and any and all supplemental drawings of the Work covered 
by this Contract. He shall furnish, erect, maintain, and remove such construction, plants, and such temporary 
works as may be required. He alone shall be responsible for the safety, efficiency, and adequacy of his plants, 
appliances, and methods, and for any damage which may result from their failure or their improper construction, 
maintenance, or operation. The Contractor shall observe, comply with, and be subject to all terms, conditions, 
requirements and limitations of the Contract and Specifications, local ordinances, and State and Federal laws; 
and shall do, carry on, and complete the entire Work. 

 
28 ASSIGNMENTS 

 

The Contractor shall not  assign the whole or any part of this Contract or any monies due or to become     due 
hereunder without written consent of Implementation Manager. 

 
29 CONTRACTOR’S HOLD HARMLESS AGREEMENT 

 

The General Contractor shall be responsible from the time of signing the Contract, or from the time of the 
beginning of the first work, whichever shall be the earlier, for all injury or damage of any kind resulting from this 
work, to persons or property, including employees and property of the City. The Contractor shall exonerate, 
indemnify, and save harmless the City and Buckhead Community Improvement District from and against all 
claims or actions, and all expenses incidental to the defense of any such claims, litigation, and actions, based 
upon or arising out of damage or injury (including death) to persons or property caused by or sustained in 
connection with the performance of this Contract or by conditions created thereby or arising out of or any way 
connected with work performed under this Contract and shall assume and pay for, without cost to the City, and 
the Buckhead Community Improvement District, the defense of any and all claims, litigation, and actions 
suffered through any act or omission of the Contractor, or any Subcontractor, or anyone directly or indirectly 
employed by or under the supervision of any of them. The Contractor expressly agrees to 
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defend against any claims brought or actions filed against the City and the Buckhead Community Improvement 
District, where such claim or action involves, in whole or in part, the subject of the indemnity contained herein, 
whether such claims or actions are rightfully or wrongfully brought or filed. 

 
30 LAND AND RIGHTS-OF-WAY 

 

.01 Prior to entering on any land or  right-of-way, the Contractor shall ascertain the requirements     of 
applicable permits or easements obtained by Implementation Manager, and shall conduct his work 
in accordance with requirements thereof including the giving of notice. The Contractor shall be 
fully responsible for performing work to the requirements of any permit or easement granting entity 
even though such requirements may exceed or be more stringent than that otherwise required by 
the Contract Documents, and shall compensate Implementation Manager fully for any loss or 
expense arising from failure of the Contractor to perform as required by such entity. 

 
.02 The Contractor shall provide at his own expense and without liability to Implementation Manager 

any additional land and access thereto that the Contractor may desire for temporary construction 
facilities, or for storage of materials. 

 
 

31 PROTECTION OF WORK, PROPERTY, AND PERSONS 
 

.01 The Contractor will be responsible for initiating, maintaining, and supervising all safety precautions 
and programs in connection with the Work. He will take all necessary precautions for the safety of, 
and will provide the necessary protection to prevent damage, injury or loss to all employees on 
the Work and other persons who may be affected thereby, all the Work and all materials or 
equipment to be incorporated therein, whether in storage on or off the site, and other property at 
the site or adjacent thereto, including trees, shrubs, lawns, lakes, drainage ways, walks, 
pavements, roadways, structures, and utilities not designated for removal, relocation or 
replacement in the course of construction. 

 
.02 The Contractor will comply with all applicable laws, ordinances, rules, regulations, and orders of 

any public body having jurisdiction. He will erect and maintain, as required by the conditions and 
progress of the Work, all necessary warning safeguards for devices and safety and protection of 
the Work, the public, and adjoining property. He will notify owners of adjacent utilities when 
prosecution of the Work may affect them. The Contractor will remedy all damage, injury, or loss to 
any property caused, directly or indirectly, in whole or in part, by the Contractor, any Subcontractor, 
or anyone directly or indirectly employed by any of them or anyone for whose acts any of them may 
be liable. 

 
.03 The Contractor shall, prior to commencing other on-site work, accurately locate above and below 

ground utilities and structures which may be affected by the Work, using whatever means may be 
appropriate. The Contractor shall mark the location of existing utilities and structures, not 
otherwise readily visible, with flagging, stakes, barricades, or other suitable means, and shall 
preserve and protect all utilities and structures not designated for removal, relocation, or 
replacement in the course of construction. He shall notify the Implementation Manager promptly 
on discovery of any conflict between the Contract Documents and any existing facility. 

 
.04 In emergencies affecting the safety of persons or the Work or property at the site or adjacent 

thereto, or unanticipated conditions where delay would substantially impact the time or cost of 
work, the Contractor, upon notification to the Engineer, shall act to prevent threatened damage, 
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injury, or loss. Any claim for compensation or extension of time by the Contractor due to such extra 
work shall be submitted to the Engineer within ten (10) days of the date of performing such work 
or deviations in the manner prescribed for a Change Order. 

 

.05 All existing utilities, both public and private, including sewer, gas, water, electrical, and telephone 
services, etc., shall be protected and their operation shall be maintained through the course of the 
Work. Any temporary shutdown of an existing service shall be arranged between the Contractor 
and the responsible agency. The Contractor shall assume full responsibility and hold the City and 
the Buckhead Community Improvement District harmless from the result of any damage that may 
occur as a result of the Contractor’s activities. 

 
32 PRIOR USE BY CITY 

 

Prior to completion of the Work, the City may take over  operation and/or use of the incomplete Project        or 
portions thereof. Such prior use of facilities by the City shall not be deemed as acceptance of any work or 
relieve the Contractor from any of the requirements of the Contract Documents. 

 
33 CLEANING UP 

 

The Contractor shall at all times keep the premises free from accumulation of waste materials or rubbish 
caused by Contractor’s employees or work. Upon completion of the  Work, the  Contractor shall remove all his 
plants, tools, materials, and other articles from the property of the City. 

 
 

34 CHANGES IN THE WORK 
 

.01 Implementation Manager may at any time, as the need arises, order changes within the scope  of 
the Work without invalidating the agreement. If such changes increase or decrease the amount 
due under the Contract Documents, or in the time required for  performance of  the Work, an 
adjustment may be authorized by Change Order. 

 
.02 The Engineer, also, may at any time, by issuing a Field Order make changes in the  details of the 

Work. The Contractor shall proceed with the performance of any changes in the Work so ordered 
by the Engineer unless  the  Contractor  believes  that  such  Field  Order  entitles  him to a change 
in Contract Price or Time, or both, in which event he shall give the Engineer written notice thereof 
within fifteen (15) days after the receipt of the ordered change, and the Contractor shall not 
execute such changes pending the receipt of an executed Change Order or further instruction 
from Implementation Manager. 

 
.03 The Contract Price may be changed only by a Change Order. The value of any work covered by 

a Change Order or of any claim for increase or decrease in the Contract Price shall be determined 
by one or more of the following methods in the order of precedence listed below. 

 
A. Unit prices previously approved. 

 
B. An agreed lump sum. 

 
C. The actual cost for labor, direct overhead, materials, supplies, equipment, and other services 

necessary to complete the Work. In addition, there shall be added an amount agreed upon 
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but not to exceed eight percent (8%) of the actual cost of such work to cover the cost of 
general overhead and profit. 

 

D. Agreement on any Change Order constitutes a final settlement of all matters relating to the 
change in the Work which is the subject of the Change Order, including, but not limited to, all 
direct or indirect costs associated with such change and any and all adjustments to the 
Contract Sum and the construction schedule. In the event that a Change Order increases the 
Contract Sum, Contractor must include the Work covered by such Change Orders in 
Applications for Payment as if such Work were originally part of the Contract Documents. 

 
 

35 TIME FOR COMPLETION AND LIQUIDATED DAMAGES 
 

.01 It is hereby understood and mutually agreed, by and between the Contractor and Implementation 
Manager, that the date of beginning, rate of progress, and the time for completion of the Work are 
essential conditions of this Contract; and it is further mutually understood and agreed that the 
Work embraced in this Contract shall be commenced on a date to be specified in the Notice to 
Proceed. 

 
.02 The Contractor agrees that said work shall be prosecuted regularly, diligently, and uninterrupted 

at such rate of progress as will insure full completion thereof within the time specified. It is 
expressly understood and agreed, by and between the Contractor and Implementation Manager, 
that the time for the completion of the Work described herein is a reasonable time for the 
completion of the same, taking into consideration the average climate range and usual industrial 
conditions prevailing in this locality. 

 
.03 If the said Contractor shall neglect, fail or refuse to complete the Work within the time herein 

specified, then the Contractor does hereby agree, as a part consideration for the awarding of this 
Contract, to pay to Implementation Manager, the amount specified herein, not  as  a  penalty,  but 
as liquidated damages. 

 
.04 It is further agreed that time is of the essence of each and every portion of this Contract and of the 

Specifications wherein a definite portion and certain length of time is fixed for the performance of 
any act whatsoever; and where under the Contract an additional time is allowed for the completion 
of any work, the new time limit fixed by such extension shall be the essence of this Contract. 
Provided, that the Contractor shall not be charged with liquidated damages or any excess cost 
when the delay in completion of the Work due to unforeseeable causes beyond the control and 
without the fault or negligence of the Contractor including, but not restricted to, acts of God, or to 
the public enemy, acts of Implementation Manager, acts of another contractor in the performance 
of the contract with Implementation Manager, fires, floods, epidemics, quarantine restrictions, 
strikes, freight embargoes, and unusually severe weather exceeding the average climatic 
conditions in the area of the Work. 

 
.05 Provided further, that the Contractor shall within ten (10) days from the  beginning of  such delay, 

notify Implementation Manager, in writing, of the causes of the delay, who shall ascertain the facts 
and extent of the delay and notify the Contractor within a reasonable time of its decision in the 
matter. If adverse weather conditions are the basis for a Claim for additional time, such Claim shall 
be supported by the attachment of records of the National Oceanic and Atmospheric 
Administration showing meaningful variances from historic trends thereby substantiating the fact 
that weather conditions were abnormal for the relevant period of time, could not have been 
reasonably anticipated and had an adverse effect on the scheduled construction activities. The 
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Contractor shall be entitled to an extension of the Contract Time only for extraordinary adverse 
weather conditions, and then only for the number of days which are due solely to such 
extraordinary adverse weather conditions. The Contractor is not entitled to any costs associated 
with extraordinary adverse weather conditions. 

 
.06 Where the City has beneficial occupancy of a usable facility prior to the expiration of the specified 

Contract Time, but where contract work items remain outstanding, Implementation Manager, at its 
option, may, in lieu of all or a portion of liquidated damages owed by the Contractor, charge the 
Contractor for actual cost of administering the Contract for the period subsequent to expiration of 
the Contract completion date (not to exceed the total amount which could be assessed under 
liquidated damages). 

 
36 PAYMENTS TO CONTRACTOR 

 

.01 Cost Breakdown - The Contractor shall be prepared to submit a cost breakdown immediately after 
the opening of Bids. Cost breakdown shall be based on values of parts of the Work as divided 
according to sections of the Specifications, and shall be further subdivided into labor and materials. 

 
.02 Equipment, Materials, and Work Covered by Partial Payments - All equipment, materials, and work 

covered by progress payments shall, upon payment thereof, become the sole property of the City, 
but this provision shall not be construed as relieving the Contractor from the sole responsibility for 
the care and protection of equipment, materials, and work upon which payments have been made, 
or the restoration of any damaged work. 

 
37 SCHEDULES, REPORTS, AND RECORDS 

 

.01 The Contractor shall submit to the Engineer such schedule of quantities and costs, progress 
schedules, payrolls, reports, estimates, records, and other data as the Engineer may request 
concerning work performed or to be performed. 

 
.02 Prior to the first partial payment estimate, the Contractor shall submit schedules showing the order 

in which he proposes to carry on the Work, including dates at which he will start the various parts 
of the Work, estimated date of completion of each part; and, as applicable, the dates at which 
special detail drawings will be required, and respective dates for submission of Shop Drawings, 
the beginning of manufacture, the testing and the installation of materials, supplies and equipment. 

 
.03 The Contractor shall also submit a schedule of payments that he anticipates he will earn during 

the course of the Work. 
 

.04 In the event Implementation Manager determines that the performance of the Work, or a Milestone 
Date, has not progressed or reached the level of completion required by the Contract Documents, 
Implementation Manager shall have the right to order the Contractor to take corrective measures 
necessary to expedite the progress of construction, including, but not limited to: (1) working 
additional shifts or overtime; (2) supplying additional manpower, equipment and/or facilities; and 
(3) other similar measures (hereinafter referred to collectively as “Extraordinary Measures”). Such 
Extraordinary Measures must continue until the progress of the Work complies with the stage of 
completion required by the Contract Documents. The Implementation Manager’s right to require 
Extraordinary Measures is solely for the purpose of ensuring the Contractor’s compliance with the 



Section 00690 
General Conditions Buckhead CID 

Page 22 of 23 

 

 

construction schedule. The Contractor is not entitled to an adjustment in the Contract Sum for 
additional work, equipment or facilities supplied in connection with Extraordinary Measures 
required by the Implementation Manager. Implementation Manager may exercise its rights 
pursuant to this Paragraph as frequently as Implementation Manager deems necessary to ensure 
that the Contractor’s performance of the Work will comply with any Milestone Date or completion 
date set forth in the Contract Documents. 

 

38 IMPLEMENTATION MANAGER’S RIGHT TO SUSPEND OR TERMINATE WORK 
 

.01 If the Contractor is adjudged bankrupt or insolvent, or  if  he makes a  general assignment for  the 
benefit of his creditors, or if a trustee or receiver is appointed for the Contractor or for any    of his 
property, or if he files a petition to take advantage of any debtor’s act or to reorganize under the 
bankruptcy or applicable laws, or if he repeatedly fails to supply sufficient skilled workers or 
suitable materials or equipment, payments to Subcontractors or for  labor, materials or equipment, 
or if he disregards laws, ordinances, rules, regulations or orders of any public body having 
jurisdiction of the Work, or if he otherwise violates any provision of the Contract Documents, then 
Implementation Manager may, without prejudice to any other right or remedy and after giving the 
Contractor and his surety a maximum of seven (7) days from delivery of a written notice, declare 
the Contract in default, take possession of the Project and of all materials, equipment, tools, 
construction equipment and machinery thereon owned by the Contractor, and call upon the surety 
to finish the Work by whatever method deemed expedient. 

 
.02 Where Contractor’s services have been so terminated by Implementation Manager, the 

termination will not affect any rights or remedies of Implementation Manager against Contractor 
then existing or which may therefore accrue. Any retention or payment of moneys due Contractor 
by Implementation Manager will not release Contractor from liability. If the Contractor can establish 
or it is otherwise determined that the Contractor was not in default or that the failure to perform is 
excusable, a termination for default will be considered to have been a termination for the 
convenience of the Implementation Manager and the rights and obligations of the parties governed 
accordingly. 

 
.03 Upon seven (7) days’ written notice to Contractor, Implementation Manager may, for its own 

convenience and at its sole option, without cause and without prejudice to any other right or 
remedy of Implementation Manager, elect to terminate the Contract. In such case, Contractor shall 
be paid (without duplication of any items): 

 
A. For completed and acceptable work executed in accordance with the Contract Documents 

prior to the effective date of termination, including fair and reasonable sums for overhead and 
profit on such work; 

 
B. For expenses sustained in performing services and furnishing labor, materials, or equipment 

as required by the Contract Documents in connection with Uncompleted Work; 
 

C. For amounts paid in settlement of terminated contracts with Subcontractors and Suppliers; 
 

D. Reasonable expenses directly attributable to termination including, but not limited to, fees and 
charges of engineers, Engineers, attorneys and other professionals, and court costs; 

 
E. Contractor shall not be paid on account of anticipatory profits or overhead or consequential 

damages. 
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39 ACCEPTANCE OF WORK AND FINAL PAYMENT 
 

.01 Before final acceptance of the Work and payment to the Contractor of the percentage retained by 
Implementation Manager, the following requirements shall be complied with: 

 
A. Final Inspection: Upon notice from the Contractor that his work is completed, the 

Engineer shall make a final inspection of the Work, and shall notify the Contractor of 
all instances where his work fails to comply with the Drawings and Specifications, as 
well as any defects he may discover. The Contractor shall immediately make such 
alterations as are necessary to make the Work comply with the Drawings and 
Specifications. 

 
B. Final Payment: When the Work under this Contract is completed, a final payment 

request shall be submitted representing the original Contract Price and Change Orders 
to the Contract. The final payment shall not be due until the Contractor shall have 
completed all work necessary and reasonably incidental to the Contract, including final 
clean-up. 

 
.02 Acceptance of the Work and the making of final payment shall not constitute a waiver of any claims 

by Implementation Manager. Payments otherwise due the Contractor may be withheld by 
Implementation Manager because of defective work not remedied and unadjusted damage to 
others by the Contractor or Subcontractors, vendors, or laborers. 

 
.03 All claims for final payment must be submitted within sixty (60) days after the Work has been 

completed and accepted by Implementation Manager. Failure to present said claims within that 
period shall constitute a waiver of the claim by the Contractor. All claims are subject to final 
approval and audit by Implementation Manager. 

 
40 VENUE 

 

The law of the State of Georgia shall govern the construction of this Contract. The courts of Fulton County, 
Georgia shall have exclusive jurisdiction to try disputes arising under or by virtue of this Contract. 

 
END OF SECTION 
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SUPPLEMENTAL GENERAL CONDITIONS 

 
 

1. SUPPLEMENTS AND CONFLICTING PROVISIONS 
 

The supplements contained in these Supplemental General Conditions modify, change, delete from, or add to 
the General Conditions of these Contract Documents. In all cases in which the provisions of the General 
Conditions conflict with the provisions of the Supplemental General Conditions, the provisions of the 
Supplemental General Conditions shall prevail. Where any article of the General Conditions is modified or any 
paragraph, subparagraph, or clause thereof is modified by these supplements, the unaltered provisions of that 
article, paragraph, subparagraph, or cause shall remain in effect. 

 
 

2. GENERAL CONDITIONS 
 

The General Conditions are general in scope and may refer to conditions not encountered on the work covered 
by these Contract Documents. Any provision of the General Conditions which pertains to a non- existent 
condition and is not applicable to the work to be performed hereunder, or which conflicts with any provision of 
the Supplemental General Conditions or Specifications, shall have no meaning in these  Contract Documents 
and shall be disregarded. 

 
 

3. DEFINITIONS 
 

A. DEPARTMENT – Shall refer to the Department of Transportation. 
 

B. PROJECT MANAGER – Shall refer to the entity named by the Implementation Manager. 
 

C. SPONSOR – Shall refer to the City of Atlanta, Georgia. 

 

 
4. INTENT OF CONTRACT DOCUMENTS 

 
It is the intent of these Contract Documents to prescribe a complete work program and that the Contractor shall 
(a) furnish all labor, materials, products, supplies, tools, equipment, transportation, and all incidental work 
necessary for the successful execution and completion of the work in accordance with these Contract 
Documents and to complete the project in an acceptable manner, ready for use by the City of Atlanta within 
the time specified herein; and (b) carry out all duties and obligations imposed by these Contract Documents. 

 

The Contractor shall provide all work and materials not shown in detail but necessary for completion of the 
project as indicated or specified including a proper and suitable foundation preparation, base,  or  support and 
a reasonable finish consistent with adjacent work that is shown or specified. The Contractor shall make plural 
and complete all work which, to avoid needless repetition or for the sake of brevity, has been shown singly or 
partially indicated. 

 

All of the work shall be done and all materials furnished according to the provisions of the Specifications and 
in conformity with the dimensions, cross-sections, alignment, grades, tolerances and all other details and 
notations shown on the plans and approved shop and working drawings, except that deviations from the plans, 
approved shop and working drawings, and specifications may be permitted by the Engineer when in his opinion 
such deviations are immaterial and are not detrimental to the overall quality of the Work. The 
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decision of the Engineer, in these respects, shall be final and conclusive; nor shall the  Contractor claim  extra 
compensation. 

 
Allowable deviations, other than specified tolerances from the plans and working drawings, as may be required 
by the exigencies of construction, will in all cases be determined by the Engineer. The dimensions shown on 
the plans shall be attained within the limits of precision that good  construction practices will permit. 

 
The applicable provisions of the Contract Documents shall apply with equal force to all work, including extra 
work, performed under these Contract Documents, whether performed either directly by the Contractor or by 
any Subcontractor. 

 
It is understood and agreed that the work shall be performed according to the intent of these Contract 
Documents. 

 

 
5. SUBSTITUTE EQUIPMENT, "OR EQUAL" CLAUSE 

 
Whenever a material, article or piece of equipment is identified on the plans or in the specifications by reference 
to manufacturers' or vendors' names, trade names, catalogue; numbers, etc., and is accompanied by the 
phrase "or equal," or "or approved equal," it Is intended to establish a standard; and, materials, articles, or 
equipment of other manufacturers and vendors which will perform adequately the duties imposed by the 
general design will be: considered equally acceptable provided the material, article, or equipment so proposed, 
is, in the opinion of the Engineer, of equal substance and function. It shall not be purchased or installed by the 
Contractor without the Engineer ‘s written approval. 

 
Whenever a material, article or piece of equipment is identified on the plans or in the specifications by reference 
to manufacturer's name, trade name, catalogue number, etc. and is accompanied by the phrase "or equal," "or 
approved equal," or the like, it is intended for, the specified material, article, or piece of equipment to be 
furnished as specified. If after Contract award, the Contractor wants to substitute an alternate material, or piece 
of equipment for that specified when no "or equal" has been allowed, the Engineer may approve its use, if in 
the opinion of the Engineer, such material, article, or piece of equipment is of equal function to that specified. 
Any cost savings for use of the substitute will be deductible from the Contract Price and the use of the substitute 
will be approved by a Change Order to the Contract Documents. 

 
 

6. ERRORS AND OMISSIONS 

 
The Contractor shall take no advantage of any apparent error or omission in the plans or specifications but if 
such error or omission does occur, the Engineer shall have the authority to make corrections and 
interpretations deemed necessary to fulfill the intent of the plans and specifications; nor shall such corrections 
or interpretations, if any, be construed as a waiver of any Contract provision. 

 
 

7. AUTHORITY OF THE IMPLEMENTATION MANAGER 

 
The inspection of the performance and execution of the work under these Contract Documents is vested wholly 
in the Implementation Manager or in his authorized representative or agent, acting in any and all capacities 
assigned to him in these Contract Documents. The Implementation Manager may authorize a person to act as 
the Implementation Manager’s authorized representative or agent in carrying out the duties 
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specified in these Contract Documents. The instructions of the Implementation Manager, or authorized 
representative, shall decide any and all questions which may arise as to the quality or acceptability of materials 
furnished and work performed and as to the manner of performance of the Contract and rate of progress of the 
work; all questions which may arise as to the interpretation of the Drawings, Specifications, and other Contract 
Documents; all questions as to the intent of these Contract Documents; all questions as to the acceptable 
completion of the work covered by these Contract Documents; and all questions as to compensation. Upon 
written request from the Contractor, written instructions will be furnished on any important item. 

 
The decision of the Implementation Manager, or authorized representative, shall be final and binding on all 
questions concerning the execution of the work and interpretation of the Drawings, Specifications, and other 
Contract Documents, and he shall have the authority to enforce and make effective such decisions and orders 
which the Contractor fails to carry out promptly. 

 
The Implementation Manager, or authorized representative, shall have authority to suspend operations at any 
time, without additional cost to the Implementation Manager, when the work, in the Implementation Manager’s 
opinion, is not being carried out in conformity with the Drawings, Specifications, and other Contract Documents. 

 
The Implementation Manager, or authorized representative, shall have the authority to make, without prior 
notice to the Surety, from time to time, such alterations in the Drawings or in the character of the work as he 
may consider necessary or desirable to complete the proposed work to his satisfaction and consistent with the 
general intention of the Contract Documents. Notice of every such alteration or change shall be given in writing 
to the Contractor, and no such alteration or change shall be considered as constituting a waiver of any of the 
provisions of the Contract Documents, or as nullifying or invalidating any of such provisions. 

 
The Implementation Manager, or authorized representative, may appoint Inspectors as are necessary to 
observe the performance of the work under these Contract Documents and the amount, character, and quality 
of materials supplied. 

 

 
8. AUTHORITY AND DUTIES OF PROJECT MANAGER 

 
The Project Manager is authorized to observe all work done and materials furnished under these Contract 
Documents. Such observation will extend to all or to any part of the work and to the preparation, fabrication, 
or manufacture of the materials, or products to be incorporated in the work. 

 
The authority and duties of the Project Manager, under authorization from the Implementation Manager, are to 
examine the materials and products furnished; observe the work done; call to the attention of the Contractor 
any deviation from these Contract Documents and; report the results of the examinations and observations to 
the Engineer. 

 
The Project Manager will not be authorized to revoke, alter, enlarge, or relax any requirements of these 
Contract Documents, nor to approve or accept any portion of the work, nor will they be authorized to issue 
instructions contrary to these Contract Documents. They will in no case act as foremen nor  will  they interfere 
with management of the work. 
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9. EMERGENCY PROTECTION 

 
Whenever, in the opinion of the Implementation Manager, the Contractor has not taken sufficient precaution 
for the safety of the public or the protection of the work to be constructed under these Contract Documents  or 
of adjacent structures or property, and whenever, in the opinion of the Implementation Manager, an emergency 
has arisen and immediate action is considered necessary, then the Implementation Manager, with or without 
notice to the Contractor, may provide suitable protection by causing work to be done and material to be 
furnished and placed. The cost of such work and material shall be borne by the Contractor, and, if the same is 
not paid on presentation of the bills therefore, such costs may be deducted from any amounts due or to become 
due the Contractor. The performance of such emergency work shall not relieve the Contractor of responsibility 
for any damage that may occur. 

 

 
10. INSURANCE & BONDING REQUIREMENTS 

 
The following requirements apply to any and all work under this Agreement and/ or any agreement between 

the Implementation Manager and any Contractor. Compliance is required by Contractor and/or 

subcontractor(s) of any tier. Insurance and bonding requirements are based on information received as of  the 

date of execution of this Agreement. The Implementation Manager reserves the right to adjust or waive any or 

all requirements based on receipt of additional information pertinent to this Agreement. 

 
A. Contractor shall follow and meet all City requirements described in Appendix B – Insurance & 

Bonding Requirements, attached hereto and made a part hereof. 

 
B. Construction services are excluded from the Professional Liability Insurance requirement of 

Appendix B. 

 
C. Evidence of Insurance Required Before Work Begins 

 
Contractor and subcontractor(s) of any tier may commence any services of any kind under this 
Agreement or any agreement with the Implementation Manager until all insurance and bonding 
requirements of this Agreement have been complied with and until evidence of compliance 
satisfactory to the Implementation Manager as to form and content has been filed with the 
Implementation Manager. Prior to starting work, all Contractor(s) and subcontractor(s) of any tier 
shall deliver to the Implementation Manager, a certificate of insurance as evidence that policies 
providing such coverage and limits of insurance are in full force and effect. Certificates shall be in 
the form provided by the Implementation Manager or if none is provided in a form acceptable to the 
Implementation Manager. The policy will provide that advance written notice will be given to the 
Sponsor and Implementation Manager thirty (30) days prior to cancellation for other than 
nonpayment; termination; or material alteration, of said policies of insurance. Termination for non- 
payment shall require ten (10) days’ notice. Certificates shall identify on their face the project name, 
any applicable contract number, notice of termination requirements and additional insured. The 
Acord Certificate of Insurance or a pre-approved substitute is the required form in all cases where 
reference is made to a Certificate of Insurance or an approved substitute. 

 
D. Minimum Financial Security Requirements 

All bonding and insurance companies providing insurance or bonds required by this Agreement or 
any agreement between the Implementation Manager and any Contractor must meet certain 
minimum financial security requirements. These requirements conform to the rating published by 
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A.M. Best & Co. and a current Best's Key Rating Guide-Property-Casualty. All companies providing 
bonds or insurance under this Agreement or any agreement between the Implementation Manager 
and any Contractor must meet the requirements per Appendix B. 

 

E. Failure to Meet Minimum Financial Security Requirements. 
 

If the issuing company does not meet these minimal requirements, or for any other reason is 

unsatisfactory to the Implementation Manager, the Contractor or subcontractor of any tier covered 

under said policy or bond must promptly obtain a new policy or, bond issued by an insurer / surety 

acceptable to the Implementation Manager and to submit evidence of that satisfaction to the 

Implementation Manager. Upon failure of Contractor or subcontractor of any tier to furnish, deliver 

and maintain such insurance and bonds as provided in this Agreement, the Implementation Manager 

may at its election declare this Agreement suspended, or terminated. Failure of any Contractor or 

subcontractor of any tier to obtain and keep in force any required insurance or bonding shall not 

relieve the Contractor  or  subcontractor of  any  tier  from  any  liability  under the terms of this 

Agreement or any agreement with the Implementation Manager, nor shall these requirements be 

construed to conflict with or supersede any obligation relating to indemnification. 

 
F. Insurance and Bonding Required for Duration of Contract 

 
Any and all bonds and insurance required by this Agreement or any agreement between the 

Implementation Manager and any Contractor shall be maintained during the entire length of the 

Agreement, including any extension thereto and until all work has been completed to the satisfaction 

of the Implementation Manager. The Implementation Manager shall have the right to inquire into the 

adequacy of the insurance coverages and bonds set forth in this Agreement or any agreement 

between any Contractor and to negotiate such adjustments as reasonable and necessary. 

 
G. Duty to Investigate and Report All Claims 

 
Contractor and subcontractors must promptly investigate all accidents and claims for damages 
relating to the subject matter of  this  Agreement  or  any  agreement  between  the  Implementation 
Manager and any Contractor, and must file a full and timely written report to the appropriate 
insurance company (with a copy to the Implementation Manager) All reports must be timely filed with 
the appropriate insurance company under the terms of the applicable insurance policy. 

H. Others as Additional Insured 

 
The Sponsor, Project Manager and the Buckhead Community Improvement District must be covered 
as additional insured under all insurance required by this Agreement or any agreement between the 
Implementation Manager and the Contractor, and that insurance must be primary with respect to the 
additional insured, insuring the Implementation Manager for its own actions  and  the  actions of the 
Implementation Manager as well as all Contractor or subcontractor(s) of any tier under this 
Agreement or any agreement between the Implementation Manager and any Contractor and not 
simply vicariously through the actions of the Contractor or subcontractor(s) of any tier. Confirmation 
of this must appear on the Accord Certificate of Insurance and on all applicable insurance policies. 
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I. Mandatory Notices of Cancellation or Material Change 

 
The Sponsor and the Implementation Manager must, without exception, be given not less than thirty 
(30) days prior written notice of cancellation for other than non-payment of premium or for material 
changes of any insurance or bond required by the Agreement or any agreement -between the 
Implementation Manager and any Contractor. Non-payment of premium must require 10 Days prior 
written notice of cancellation. Confirmation of these mandatory notices of cancellation requirements 
must appear on the Accord Certificate of Insurance and all insurance policies required by this 
Agreement. 

 
J. Insurance Policies 

 
Contractor must cause to be placed and kept in force all forms of insurance required by law or 
needed to adequately protect the Sponsor and the Implementation Manager with respect to the this 
Agreement or any agreement between the Implementation Manager and Contractor, including, but 
not limited to the amounts per Appendix B. 

 
K. Bonding Requirements 

 
Bonds furnished shall meet the requirements of the law of the State of Georgia including, but not 
limited to, O.C.G.A. § 13-10-1 and § 36-91-21 et seq. The surety on each Bond shall be a surety 
company satisfactory to Implementation Manager and listed in the Federal Register and licensed to 
write surety insurance in the State of Georgia. 

 

1. Performance Bond. General Contractor who enters into an agreement with the 
Implementation Manager to perform work under this Agreement must furnish a 
Performance Bond to the Implementation Manager and City in an amount of at least 
100% of the total amount payable under said agreement. 

 
2. Payment Bond. General Contractor who enters into an agreement with Implementation 

Manager to perform work under this Agreement must furnish a Payment Bond to the 
Implementation Manager and City in an amount of at least 110% of the total amount 
payable under said agreement and shall be for the use and protection of all 
subcontractors of any tier and all persons supplying labor, materials, machinery and 
equipment in the prosecution of the work provided for in said agreement. 

 
3. Bond Forms; Power of Attorney; Financial Security. General Contractor must furnish the 

Performance and Payment Bond required in a form acceptable to the Implementation 
Manager. The individual executing the bonds on behalf of the surety must file with the 
bonds a general power of attorney unlimited as to amount and type  of bonds covered 
by such power of attorney and certified by an official of the surety. Each surety shall 
meet the minimum financial security requirements set forth in this Agreement. 
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11. LABOR 

 
The Contractor shall employ only workmen who are competent to perform the work assigned to them and, in 
the case of skilled labor, who are adequately trained and experienced in their respective trades and who do 
satisfactory work. 

 
If any person employed by the Contractor on the work appears to the Engineer to be incompetent or to act   in 
a disorderly or improper manner, the person shall be discharged immediately on the request of the Engineer, 
and such person shall not again be employed on the work. 

 
All labor described in these Contract Documents or indicated on the Drawings and the work specified or 
indicated, shall be executed in a thoroughly professional workmanlike manner and by persons skilled in the 
applicable trade. All materials, fixtures, and apparatus shall be installed in an undamaged condition. 

 
The Contractor shall, at all times, enforce strict discipline and good order among his employees. No intoxicating 
liquor will be allowed on the project. 

 
The Contractor and all Subcontractors shall comply with all ordinances, laws, and regulations applicable to the 
work regarding labor and mechanics. 

 

 
12. IMPLEMENTATION MANAGER’S RIGHT TO WITHHOLD CERTAIN AMOUNTS AND MAKE 

APPLICATION 

 
The Contractor shall, at the Implementation Manager’s request, furnish satisfactory evidence that all 
obligations of the nature hereinabove designated have been paid, discharged, or waived. 

 
If the Contractor fails to do so, then the Implementation Manager may, after having served written notice on 
the said Contractor, either pay unpaid bills, of which the Implementation Manager has written notice, direct, or 
withhold from the Contractor's unpaid compensation a sum of money deemed reasonably sufficient to pay any 
and all such lawful claims until satisfactory evidence is furnished that all liabilities have been fully discharged 
whereupon payment to the Contractor shall be resumed, in accordance with the terms of this contract, but in 
no event shall the provisions of this paragraph be construed to impose any obligations upon the Implementation 
Manager to either the Contractor or his Surety. In paying any unpaid bills of the Contractor, the Implementation 
Manager shall be deemed the agent of the Contractor, and any payment so made by the Implementation 
Manager shall be considered as a payment made under the contract by the Implementation Manager to the 
Contractor, and the Implementation Manager shall not be liable to the Contractor for any such payments made 
in good faith. 

 

 
13. FINAL PAYMENT AND RETAINAGE 

 
Upon Final Completion of the Work in accordance with the Contract Documents, the Contractor will be 
authorized to prepare a final estimate of the work and a  Final Payment request. The Engineer will review  the 
final payment request and will, if all items are satisfactory, recommend approval to the Implementation 
Manager. The Engineer will submit to the Implementation Manager the final estimate and the final payment 
request, together with a certification stating that the work is complete and in substantial conformance with 
these Contract Documents. The entire balance found to be due the Contractor, except such sums as  may  be 
lawfully withheld by the Implementation Manager, will be paid to the Contractor. 
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14. SUBSTANTIAL COMPLETION OF THE WORK 

 
Upon receipt of written notice from the Contractor that the work, or acceptable portion thereof,  is substantially 
complete in conformance with these Contract Documents and submission of a list  of items to be completed or 
corrected, the Engineer, in company with the Implementation Manager’s authorized representative, will 
promptly make an inspection for substantial completion of the work, including any tests   of operation, 
performance tests, material tests, and such other tests as specified or as the Engineer deems necessary, 
desirable, or proper. After completion of the inspection and tests and preparation of a detailed   list of items to 
be completed or corrected, as determined by the inspection, the Engineer, if in his professional judgment and 
opinion the Contractor's statement appears correct, will inform the Implementation Manager’s in writing that he 
has examined the work, that it is substantially in conformance with these Contract Documents, and that he 
recommends the work be accepted as substantially complete. The written recommendation of acceptance of 
the work as substantially complete from the Engineer shall be accompanied by the list of minor items to be 
completed or corrected. It is understood and agreed that such notice from the Engineer does not in any way 
relieve the Contractor from any duties, responsibilities, and obligations of these Contract Documents. 

 
Should the Engineer consider that the work is not substantially complete, he will immediately notify the 
Contractor, in writing, stating the reasons for his determination. The Contractor shall complete the work and 
send another written notice to the Engineer certifying that the work or designated portion thereof is substantially 
complete. The Engineer, in company with the Implementation Manager’s authorized representative, will re-
inspect the work. 

 
The Implementation Manager may withhold an amount equal to 200 percent (200%) of the value of any 
remaining incomplete work until final payment. 

 
If the Engineer’s recommendation is acceptable to the Implementation Manager, the Implementation Manager 
will notify the Contractor in writing that the work is accepted as substantially complete and will establish the 
date of substantial completion after which time any liquidated damage charges shall cease. This date so 
established shall be construed as completion of the contract time. It is understood and agreed that said notice 
from the Implementation Manager shall not in any way be construed to relieve the Contractor from any duties, 
responsibilities, or obligations of the Contract Documents or from his responsibility to deliver a complete work 
in accordance with the intent of these Contract Documents. Prior to or immediately after the substantial 
completion date, the Contractor shall submit the following: 

 
a. Any remaining Operation and Maintenance data or manuals. 
b. Project Record Documents. 
c. Contractor's Affidavit of Payment of Debts and Claims. 
d. Contractor's Affidavit of Release of Liens. 
e. Consent of Surety Company to Final Payment. 
f. All required warranties 

 
15. FINAL COMPLETION 

 
Upon receipt of written notice from the Contractor that all items listed for completion or correction during the 
inspection for substantial completion have been performed and that the work has been completed in conformity 
with the Contract Documents, the Engineer shall schedule the final inspection. The Engineer will examine the 
work, in company with the Implementation Manager authorized representative, making 
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additional tests and investigations as he may deem proper and using all of the care and judgment normally 
exercised in the examination of the completed work by a properly qualified and experienced professional 
Engineer and shall satisfy himself that the Contractor's statement appears to be correct. 

 

Should the Engineer determine that the work is not finally complete; he will notify the Contractor in writing 
stating reasons for his determination. The Contractor shall take immediate steps to remedy the stated 
deficiencies and/or conditions and, after correction of the deficiencies and/or conditions, send  another written 
notice to the Engineer certifying that the work is complete. The Engineer, in company with the Implementation 
Manager’s authorized representative, will re-inspect the work. 

 
After a satisfactory final inspection, the Engineer shall notify the Implementation Manager in writing that he has 
examined the work and that, in his opinion, it appears to conform to these Contract Documents and therefore 
recommends the work be accepted for final completion. It is understood and agreed that such statement by 
the Engineer does not in any way relieve the Contractor or his Sureties from any duties, responsibilities, and 
obligations under these Contract Documents. 

 
After the Engineer recommends the work for final completion, the Implementation Manager will, if  he concurs 
in the Engineer’s recommendation, promptly notify the Contractor in writing. If the Implementation Manager 
does not concur in the Engineer’s recommendation, the Implementation Manager will promptly notify the 
Contractor in writing that he does not accept the work as complete and stating the deficiencies and/or 
conditions that shall be corrected or resolved before final completion will be issued. After the deficiencies 
and/or conditions are corrected or resolved and the Implementation Manager is satisfied that  the work is 
complete, the Implementation Manager will issue to the Contractor notice of  final completion.  The guarantee 
period(s), as specified, shall begin on the date the Contractor is notified by the Implementation Manager of 
final completion. 

 
It is understood and agreed that said notice of final completion or final payment by the Implementation Manager 
shall not in any way be construed to relieve the Contractor, or his Sureties from any duties, responsibilities or 
obligations under or in connection with these Contract Documents. 

 
 

16. GEORGIA SALES TAX 

 
The Contractor shall furnish the Implementation Manager with certified copies of paid invoices (or other proof) 
indicating Georgia Sales Tax paid on items for which the Implementation Manager is eligible for tax refunds. 
Tax refunded will be to the Implementation Manager, with none credited to the Contractor. 

 
 

17. MAINTENANCE OF CONTRACT COST RECORDS 

 
The Contractor shall maintain, and shall cause by contract it’s sub-contractors to maintain all books, 
documents, papers, accounting records and other evidence pertaining to costs incurred on the project and 
used in support of its bid, shall make such material available at all reasonable times during the period of the 
Agreement between the Implementation Manager and the Department and for three years from the date of 
final payment under the Agreement between the Implementation Manager and the Department, for inspection 
by the Department, FHWA or the Sponsor and any reviewing agencies, and copies thereof shall be furnished 
upon request. 
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18. WORK STOPPAGE 

 
In the event of the discovery of significant archaeological remains, construction shall be stopped and the 
SPONSOR shall notify the Georgia Department of Natural Resources of the discovery. In this context, to be 
"significant,” such remains would have to be able to provide important and non-redundant information that 
could not be obtained from other sources. The Sponsor shall notify the Georgia Department of Natural 
Resources of the discovery of intact cultural features such as, but not limited to, foundations and wells. The 
construction shall remain stopped until the Georgia Department of Natural Resources has completed their 
evaluation of the remains. 

 

 
19. AMERICANS WITH DISABILITIES ACT 

 
Contractor will comply with all applicable requirements of the Americans with Disabilities Act of 1990 (ADA), 
42 U.S.C. 12101 et.seq. And 49 U.S.C. 322; Section 504 of the Rehabilitation Act of 1973, as amended, 29 
U.S.C. 791; and regulations and amendments thereto. 

 

 
20. DAVIS-BACON ACT OF 1931 

 
Contractor(s) and subcontractor(s) will comply with all applicable requirements of the Davis-Bacon Act of 1931, 
40 U. S. C. 276(a) as prescribed by 23 U. S. C. 113, for Federal-aid highway projects per the wage 
determination rates in this Project Manual. Contractor(s) and subcontractor(s) will also comply with 29 CFR 
part 5 “Labor Standards Provisions Applicable to Contracts Governing Federally Financed and Assisted 
Construction.” Contractor(s) and subcontractor(s) will use Optional Form WH-347 that includes the required 
statement for compliance (OMB No.1215-0149). This form can be found at the following web site: 
http://www.dol.gov/esa/forms/whd/wh347.pdf. 

 
 

END OF SECTION 
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APPENDIX B 

INSURANCE & BONDING REQUIREMENTS 
 
 

A. Preamble 
 

The following requirements apply to all work under the agreement. Compliance  is 
required by all Contractors/Consultants. To the extent permitted by applicable law, the 
City of Atlanta (ñCityò) reserves the right to adjust or waive any insurance or 
bonding requirements contained in this Appendix B and applicable to the 
agreement. 

 
1. Evidence of Insurance Required Before Work Begins 

 

No work under the agreement may be commenced until  all insurance 
and bonding requirements contained in this Appendix B, or required by 
applicable law, have been complied with and evidence of such compliance 
satisfactory to City as to form and content has been filed with City. 
Contractor/Consultant must provide City with a Certificate of Insurance that clearly 
and unconditionally indicates that Contractor/Consultant has complied with all 
insurance and bonding requirements set forth in this Appendix B and applicable to 
the agreement. If the Contractor/Consultant is a joint venture, the insurance 
certificate should name the joint venture, rather than the joint venture partners 
individually, as the primary insured. In accordance with the solicitation documents 
applicable to the agreement at the time Contractor/Consultant submits to City its 
executed agreement, Contractor/Consultant must satisfy all insurance and 
bonding requirements required by this Appendix B and applicable by law, and 
provide the required written documentation to City evidencing such compliance. In 
the event that Contractor/Consultant does not comply with such submittal 
requirements within the time period established by the solicitation documents 
applicable to the agreement, City may, in addition to any other rights City may have 
under the solicitation documents applicable to the agreement or under applicable 
law, make a claim against any bid security provided by Contractor/Consultant. 

 
2. Higher Limits to Apply 

 

If the contractor maintains broader coverage and/or higher limits than the 

minimums requested in this document, the City of Atlanta requires and shall be 

entitled to the broader coverage and/or higher limits maintained by the  contractor. 

Any available insurance proceeds in excess of the  specified  minimum limits of 

insurance and coverage shall be available to the City of Atlanta. 

 
3. Minimum Financial Security Requirements 

 

All companies providing insurance required by this Appendix B must meet 
certain minimum financial security requirements. These requirements must 
conform to the ratings published by A.M. Best & Co. in the current Best's Key 
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Rating Guide - Property-Casualty. The ratings for each company must be indicated 
on the documentation provided by Contractor/Consultant to City certifying that all 
insurance and bonding requirements set forth in this Appendix B and applicable to 
the agreement have been unconditionally satisfied. 

 
For all agreements, regardless of size, companies providing insurance or 

bonds under the agreement must meet the following requirements: 
 

i) Best's rating not less than A-, 
ii) Best's Financial Size Category not less than Class VII, and 

iii) Companies must be authorized to conduct and transact insurance 
contracts by the Insurance Commissioner, State of Georgia. 

iv) All bid, performance and payment bonds must be underwritten by 
a U.S. Treasury Circular 570 listed company. 

 

If the issuing company does not meet these minimum requirements, or for 
any other reason is or becomes unsatisfactory to City, City will notify 
Contractor/Consultant in writing. Contractor/Consultant must promptly obtain a 
new policy or bond issued by an insurer acceptable to City and submits to City 
evidence of its compliance with these conditions. 

 
Contractor/Consultantôs failure to comply with all insurance and bonding 

requirements set forth in this Appendix B and applicable to the agreement will not 
relieve Contractor/Consultant from any liability under the agreement. 
Contractor/Consultantôs obligations to comply with all insurance and bonding 
requirements set forth in Appendix B and applicable to the agreement will not be 
construed to conflict with or limit Contractor/Consultantôs/Consultantôs 
indemnification obligations under the agreement. 

 

3. Insurance Required for Duration of Contract 
 

All insurance and bonds required by this Appendix B must be maintained 
during the entire term of the agreement, including any renewal or extension terms, 
and until all work has been completed to the satisfaction of City. 

 

4. Notices of Cancellation & Renewal 
 

Contractor/Consultant must, notify the City of Atlanta by email or in writing 
at the address listed below by mail within 2 days of any notices received from 
any insurance carriers providing insurance coverage under this Agreement and 
Appendix B that concern the proposed cancellation, or termination of coverage. 

 

Email: RiskCOI@AtlantaGa.Gov 
Enterprise Risk Management 
68 Mitchell St. Suite 9100 
Atlanta, GA 30303 

 

Confirmation of any mailed notices must be evidenced by return receipts of 
registered or certified mail. 

mailto:RiskCOI@AtlantaGa.Gov
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Contractor/Consultant shall provide the City with evidence of required 
insurance prior to the commencement of this agreement, and, thereafter, with a 
certificate evidencing renewals or changes to required policies of insurance at least 
fifteen (15) days prior to the expiration of previously provided certificates. 

 

5. Electronic Submission of Proof of Insurance Required Upon Renewal Proof 

of current insurance coverage is required upon each insurance 
renewal term. Sixty days prior to your Certificate of Insurance expiration, you will 
receive an automated email (to the contact email you provided to the City of Atlanta 
Department of Procurement) from notifications@origamirisk.com which contains a 
personalized link that will be used to upload your proof of insurance documents. 
Per your contract, it is required that you upload your proof of insurance prior to the 
expiration date of your insurance coverage. Please contact your contract specialist 
with the Department of Procurement should you have any questions or need any 
further assistance regarding this requirement. 

 
 

6. Agent Acting as Authorized Representative 
 

Each and every agent acting as Authorized Representative on behalf of a 
company affording coverage under this contract shall warrant when signing the 
Accord Certificate of Insurance that specific authorization has been granted by the 
Companies for the Agent to    bind coverage as required and to execute     the 
Acord Certificates of Insurance as evidence of such coverage. City  of  Atlanta 
coverage requirements may be broader than the original policies; these 
requirements have been conveyed to the Companies for these terms and 
conditions. 

 

In addition, each and every agent shall warrant when signing the Acord 
Certificate of Insurance that the Agent is licensed to do business in the State of 
Georgia and that the Company or Companies are currently in good standing in the 
State of Georgia. 

 
7. Certificate Holder 

 

The City of Atlanta Office of Enterprise Risk Management at 68 
Mitchell Street, Suite 9100, Atlanta, Georgia 30303 must be named as certificate 
holder. All notices must be emailed to: RiskCOI@AtlantaGa.Gov. 

 

8. Project Number & Name 
 

The project number and name must be referenced in the description 
section of the insurance certificate. 

 
 

9. Additional Insured Endorsements Form CG 20 26 07 04 or equivalent 
 

The City must be covered as Additional Insured under all insurance 
(except workerôs compensation and professional liability) required by this 

mailto:notifications@origamirisk.com
mailto:RiskCOI@AtlantaGa.Gov
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Appendix B and such insurance must be primary with respect to the Additional 
Insured. Contractor/Consultant must submit to City an Additional Insured 
Endorsement evidencing Cityôs rights as an Additional Insured for each 
policy of insurance under which it is required to be an additional insured 
pursuant to this Appendix B. Endorsement must not exclude the Additional 
Insured from Products - Completed Operations coverage. The City shall not 
have liability for any premiums charged for such coverage. 

 

10. Mandatory Sub-Contractor/Consultant Compliance 
 

Contractor/Consultant must require and ensure that all 
subContractor/Consultants/subconsultants at all tiers to be sufficiently 
insured/bonded based on the scope of work performed under this agreement. 

 
11. Self Insured Retentions, Deductibles or Similar Obligations 

 

Any self-insured retention, deductible or similar obligation will be the sole 
responsibility of the contractor. 

 
 

B. Workers' Compensation and Employer's Liability Insurance 
 

Contractor/Consultant must procure and maintain Workers' Compensation and 
Employer's Liability Insurance in the following limits to cover each employee who is or may 
be engaged in work under the agreement. 

 

Workers' Compensation. .............. Statutory 
Employer's Liability: 
Bodily Injury by Accident/Disease $1,000,000 each accident 
Bodily Injury by Accident/Disease $1,000,000 each employee 
Bodily Injury by Accident/Disease $1,000,000 policy limit 

 

C. Commercial General Liability Insurance 
 

Contractor/Consultant must procure and maintain Commercial General Liability 
Insurance on form (CG 00 00 01 or equivalent) in an amount not less than $1,000,000 per 
occurrence subject to a $2,000,000 aggregate. The following indicated  extensions of 
coverage must be provided: 

 
 

Contractual Liability 

Broad Form Property Damage 

Premises Operations 

Personal Injury 

Advertising Injury 

Fire Legal Liability 

Medical Expense 

Independent Contractor/Consultants/SubContractor/Consultants 

Products ï Completed Operations 
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Pesticide or Herbicide Applicator Coverage 

Explosion, Collapse and Underground (XCU) Liability 

Additional Insured Endorsement* (primary& non-contributing in favor of 

the City of Atlanta) 
          Waiver of Subrogation in favor of the City of Atlanta 

 
 

D. Commercial Automobile Liability Insurance 
 

Contractor/Consultant must procure and maintain Automobile Liability Insurance 
in an amount not less than $1,000,000 Bodily Injury and Property Damage combined 
single limit. The following indicated extensions of coverage must be provided: 

 

Owned, Non-owned & Hired Vehicles 
Waiver of Subrogation in favor of the City of Atlanta 

 
If Contractor/Consultant does not own any automobiles in the corporate name, 

non-owned vehicle coverage will apply and must be endorsed on either 
Contractor/Consultantôs personal automobile policy or the Commercial General Liability 
coverage required under this Appendix B. 

 
 

E. Property Coverage/Inland Marine 
 

Contractor/Consultant shall procure and maintain all risk property coverage in an 
amount equal to replacement value for all equipment, furniture, fixtures, machinery and/ 
or personal property. 

 
 

F. Professional Liability Insurance 
 

Contractor/Consultant shall procure and maintain during the life of this contract 
Professional Liability Insurance in an amount of $1,000,000 per occurrence and annual 
aggregate. The policy will fully address the Contractor/Consultantôs professional  services 
associated with the scope of work contained in this document. The policy will include at 
least a three-year Extended Reporting Provision. 

 
 

G. Performance Bond and Payment Bond 
 

Contractor/Consultant shall furnish a Payment Bond and a Performance Bond to 
the City in an amount equal to 100 percent of the total contract value and for the 
duration of the entire term. 

 
The person executing the Bonds on behalf of the surety shall file with the Bonds a 

general power of attorney unlimited as to amount and type of bonds covered by such 

power of attorney and certified by an official of said surety. Be a U.S. Treasury Circular 

570 listed company. 



Buckhead CID 
Appendix B 

Section 00710 
Insurance & Bonding 

 

 

 

 

H. Railroad Liability Insurance (If project work takes place within 50 feet of 
Railroad) 

 
Contractor/Consultant must procure and maintain Railroad Liability Insurance in 

an amount not less than $5,000,000 per occurrence subject to a $10,000,000 
aggregate with an SIR of no larger than $100,000. 

 
 

I. Primary and Non-Contributory 
 

Contractor/Consultant coverage shall be Primary and Non-Contributory where 
permissible. 

 

J. Higher Limits to Apply 
 

If the contractor maintains broader coverage and/or higher limits than the 

minimums requested in this document, the City of Atlanta requires and shall be entitled to 

the broader coverage and/or higher limits maintained by the contractor. Any available 

insurance proceeds in excess of the specified minimum limits of insurance and coverage 

shall be available to the City of Atlanta. 

 

END OF DOCUMENT 
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SPECIAL CONDITIONS 
 

1.0 GENERAL 

 
1.0 DESCRIPTION OF WORK 

 

A. The project generally includes resurfacing and safety improvements. 
 

B. The limits of work are along West Paces Ferry Road from I-75 to Peachtree Road.  Work 
shall be staged a maximum of 300 linear feet of roadway at a time. 

 
C. The contractor shall utilize minimally invasive excavation techniques when installing Signal 

Pole foundations. 
 

D. It is the intent of these Specifications that the Contractor shall perform all incidental items of 
Work and furnish all items of incidental material and equipment required to construct  the 
completed Project even though such items are not covered in detail in the Contract 
Documents. 

 

E. Each section of type of work is described separately in the General Requirements and 
Technical Specifications. However, should any item of material, equipment, work or 
combinations of such be required in one section and not be described in that section  and a 
similar item is described in  another  section, that  description shall apply regardless of the 
section under which it is described. 

 

1.02 SITE OF THE WORK 
 

A. The site of the proposed Work is located in the City of Atlanta, GA within the public right- of-
way. 

 

B. Work Schedule - Furnish to the  Implementation Manager and  the  Engineer, for  review,  a 
construction progress schedule as specified in Section 01326 of these Specifications. 

 

1.03 MATERIALS 
 

A. All materials, unless otherwise specified shall be listed has approved materials on the Georgia 
Department of Transportation (GDOT) Qualified Product List (QPL) and be furnished new 
and installed by the Contractor. The following materials will be either salvaged or supplied 
by the Implementation Manager and installed by the Contractor: 

 

1. None. 
 

B. Except as otherwise specified as indicated on the Drawings all materials to be removed shall 
be the property of the Contractor and shall be  removed from the site and disposed  by the 
Contractor. 

 
1.04 OBSTRUCTIONS 

 
A. All known obstructions are shown on the Drawings. However, the Contractor shall verify 
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these on the ground and provide for all obstructions encountered and shall use utmost 
caution in all operations to avoid damage to existing pipes, sewers, conduits, cables, pole 
lines, structures, etc., whether or not shown on the Drawings. Any damage  to  any  existing 
structures or utilities shall be repaired or made good by the Contractor at no expense to the 
Implementation Manager. 

 
B. The Implementation Manager will obtain the necessary easements for construction across 

public and private property, streets, railroads, telephone lines, power lines, etc. The 
Contractor shall abide by all rules, regulations, and requirements of the Owner of such 
property in regard to the construction under this Contract, including the giving of notices, 
provisions for inspections, and employment of such methods of construction as may be 
required. Wherever additional costs are incurred due to such requirements, all such costs 
shall be included in the prices bid. No additional compensation will be allowed for such costs 
after award of the Contract. 

 
1.05 ENVIRONMENTAL PROTECTION 

 

A. During construction the Contractor shall provide rows of hay bales, silt fences, and/or  other 
preventive measures as may be required by governing laws or ordinances  to  prevent 
siltation and soil erosion.  All such work shall be done without additional cost to  the 
Implementation Manager. 

 
1. Contractor is responsible for the installation and maintenance of all temporary erosion 

and sediment control measures throughout the extent of the contract period. All such 
measures will comply with the Manual for Erosion and Sediment Control in Georgia, 
2016 Edition, published by the Georgia Soil and Water Conservation Commission. 

 

2. Silt fence shall meet the requirements of Section 171- Silt Fence, of the Department  of 
Transportation, State of Georgia Standard Specifications Construction of Transportation 
Systems 2021 Edition. 

 

3. Erosion control measures will be inspected at least weekly and after each rain and 
repaired by the Contractor. Additional erosion and sediment control measures will be 
installed by the Contractor if deemed necessary by on-site inspection. 

 
B. The Contractor will restore all disturbed areas to their present or better condition upon 

completion of the construction. 

 
C. The Contractor shall obtain such permits as required in accordance with the Georgia 

Erosion and Sedimentation Control Act, and other applicable laws and ordinances. 

 
1.06 NATIONAL SAFETY CODE PROVISIONS 

 

A. The Contractor shall be responsible for keeping the Engineer advised of any conflicts due to 
any provisions or changes in the Safety Code that affect the Work as shown on the Drawings, 
and as described in the Specifications. It shall be the Contractor’s responsibility to observe 
all provisions of the National Safety Code, keeping current with changing requirements, in 
all phases of the Work at all times. 
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1.07 CONTRACTOR’S RESPONSIBILITY FOR WORK 
 

A. All work under this Contract shall be under the care of the Contractor and  he/she shall take 
every necessary precaution against injury or damage to the same, until final written 
acceptance is received. The Contractor shall rebuild, repair, restore and make good, at 
his/her own expense, all damage or injury occasioned by the action of the elements, or  any 
other cause whatsoever, before its final completion or acceptance. 

 

1.08 OTHER CONTRACTS 
 

A. The Implementation Manager may award other contracts for additional work and the 
Contractor shall fully cooperate with other contractors and carefully fit his/her own work to 
that provided under other contracts as may be directed by the Implementation Manager. The 
Contractor shall not commit or permit any act that will  interfere with the performance of work 
by any other contractor. 

 

1.09 USE OF CHEMICALS 
 

A. All chemicals used during the Project construction or furnished for Project operation, whether, 
pesticide, herbicide, disinfectant polymer, reactant or of other classification, must show 
approval of either the EPA or USDA. Use of all such chemicals and disposal of residues 
shall be in conformance with instructions. 

 
1.10 SUBSTITUTIONS 

 

A. Contractor may offer substitution to the above-named manufacturers by written request only. 
 

B. The Implementation Manager reserves the right to accept or reject any and all substitutions 
that may be offered. 

 
C. The item proposed for substitution shall be equal to or superior to the specified item or items, 

in construction, efficiency, and utility in the opinion of the Engineer. 
 

1.12 DRAWINGS AND DETAILS 
 

A. By reference the project documents includes Department of Transportation, State of 
Georgia Standard Specifications Construction of Transportation Systems, 2021 Edition. 

 

B. Following in Section 00850 is a list of Drawings, which accompany and form part of these 
Contract Documents. These Drawings have been prepared by Jacobs Engineering Group, 
Inc. 

 
C. Additional details will be supplied if necessary during the progress of the work for further 

clarification of the Plans. Such additional drawings shall be as binding upon the Contractor 
as the Original Drawings. 

 
1.13 NOTICE OF COMMENCEMENT 

 
A. The contractor shall post on the public works construction site and file with the clerk of the 
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Superior Court in the county in which the site is located a notice of commencement no  later 
than 15 days after the Contractor physically commences work on the project and supply a 
copy of the notice to any subcontractor, materialman, or person who makes written request 
of the Contractor. Failure to supply a copy of the notice of commencement within ten (10) 
calendar days of receipt of the written request from the subcontractor, materialman, or 
person shall render the provisions of paragraph (1) of subsection (a) of Georgia Code 
Section 36-91-73 inapplicable to the subcontractor, materialman, or person making the 
request. The notice of commencement shall include: 

 
1. The name, address, and telephone number of the Contractor. 
2. The name and location of the public work being constructed or a general description 

of the improvement. 
3. The name and address of the governmental entity that is contracting for the public 

works construction. 
4. The name and address of the surety for the performance and payment bonds, if any. 
5. The name and address of the holder of the security deposit provided, if any. 

 
B. Failure to file a notice of commencement shall render the notice to contractor requirements 

of paragraph (1) of subsection (a) of Georgia Code Section 36-91-73 inapplicable. 
 

END OF SECTION 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Notice of Award 



Buckhead CID Section 810 

Page 1 of 1 

 

 

Notice of Award 
 

NOTICE OF AWARD 

 
To:    

 

Project:    

 

The IMPLEMENTATION MANAGER has considered the BID submitted by you for the above described WORK 

in response to its Notice to Bid dated  , 20  , and Information for Bidders. 
 

You are hereby notified that your BID has been accepted in the amount of $   
 

You are required by the Information for Bidders to execute the Agreement and furnish the required 

CONTRACTOR'S Performance BOND, Payment BOND, and certificates of insurance within ten (10) calendar 

days from the date of this Notice to you. 

 
If you fail to execute said Agreement and to furnish said BONDS within ten (10) days from, the date of this 

notice, said IMPLEMENTATION MANAGER will be entitled to consider all your rights arising out of the 

IMPLEMENTATION MANAGER’S acceptance of your BID, as abandoned and as a forfeiture of your BID 

BOND, the IMPLEMENTATION MANAGER will be entitled to such other rights as may be granted by law. 

 
You are required to return an acknowledged copy of this NOTICE OF AWARD to the IMPLEMENTATION 

MANAGER, 

 
Dated this  day of  , 20  . 

 

 
By (signature)    

 

Printed Name    
 

Title    
 
 

 
ACCEPTANCE OF NOTICE 

 
Receipt of the above NOTICE OF AWARD is hereby acknowledged by    

this  day of  , 20  . 

 

By (signature)    
 

Title    
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Notice to Proceed 
 

NOTICE TO PROCEED 

 

To:    
 

Project:    

 

You are hereby notified to commence WORK in accordance with the Agreement dated  , 

20        , on or before  , 20          .   You are to complete  the WORK within     

consecutive calendar days thereafter. The date of completion of all WORK is therefore    

  . 
 

 

Dated this  day of  , 20  . 
 

 
By (signature)    

 

Printed Name    
 

Title    
 
 
 
 
 

 

ACCEPTANCE OF NOTICE 

 
Receipt of the above NOTICE TO PROCEED is hereby acknowledged and agreed to by 

 
   this  day of  20  . 

 
 

By (signature)    
 

Title    
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END OF SECTION 
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SUMMARY OF WORK 
 

PART 1 GENERAL 
 

1.01 SCOPE: 
 

A. The intent and meaning of these Contract Documents is that the Contractor, under the terms of 
the Contract, shall take all actions necessary and require to provide all labor, materials, supplies, 
equipment, transportation, permits, facilities, and items which are indicated or implied by each 
drawing and each section of the specifications, all of which are collectively necessary and 
required for the construction of the described Project.  

 

B. Definitions: Specific definitions related to terminology of this section include, but  are  not limited 
to the following: 

 
1. Work: Refers to the General Conditions of Implementation Manager / Contractor 

Agreement. 
2. Project: Refers to the General Conditions: the terms "Work" and "Project" have 

substantially the same meaning in these Contract Documents; because, substantially, the 
Work of the Contract is recognized to be the complete project. 

3. Project Description: The name of the project is as listed on the title page of the drawings 
and project manual. 

 
C. Summary: The Project includes the resurfacing and safety improvements along West Paces Ferry 

Road from I-75 to Peachtree Road. 

 
 

1.02 SUMMARY BY REFERENCE: 
 

A. The Work can be summarized by reference to the requirements of the various Contract 
Documents, which in turn make references to the requirements of other applicable provisions 
which control or influence the Work and these references can be summarized but are not 
necessarily limited to the following: 

 
1. Unexecuted Implementation Manager/Contractor Agreement (included). 
2. General and Supplementary Conditions (included). 
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3. Drawings as listed in the "Index of Drawings" located in the Implementation 
Manager/Contractor Agreement. 

4. Addenda and modifications to the Contract Documents (distributed by transmittal 
subsequent to the binding thereof). 

5. Governing regulations which have a bearing on the performance of Work. Copies can be 
obtained from or reviewed at the Local, State or Federal Agencies responsible for the 
regulation in each case. 

6. Submittals: Copies shall be retained by the Contractor at the Site. 
7. Miscellaneous elements: Information having a bearing on the performance of the Work, such 

as weather forecasts and reports of general trade union negotiations; copies must  be 
obtained by the Contractor through normal channels of information. 

 

PART 2 - EXCLUDED 

PART 3 - EXCLUDED 

END OF SECTION 
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APPLICATION FOR PAYMENT 
 

PART 1 - GENERAL 
 

1.01 SCOPE: 
 

A. This Section covers procedures for the Contractor to follow to apply for progress payment and 
final payment under the Contract. 

 
B. Related Work: 

 
1. Documents affecting work of this Section include, but are not limited to, General Conditions, 

Supplementary Conditions, and Sections in Division 1 of these Specifications. 
2. The Contract Sum and the Schedule of Values are described in the Implementation 

Manager/Contractor Agreement. 
3. The Schedule of Values shall mirror the Detailed Cost Estimate line items as  shown on the 

drawings including number of units and price per unit. 
3. The Implementation Manager’s approval of applications for progress payment and final 

payment may be contingent upon the Implementation Manager’s and Engineer's approval 
of the Project Record Documents as described in Section 01720 of these Specifications. 

 

1.02 SUBMITTAL 
 

A. Formal submittal: Unless otherwise directed by the Implementation Manager, the Contractor 
shall perform the following. 

 

1. Make formal submittal of request for payment by filling in the agreed data, by typewriter or 
neat hand lettering in ink, on AIA Document G702, "Application and Certificate for Payment," 
plus continuation sheet or sheets. 

2. Sign and notarize the Application and Certificate for Payment. 

3. Submit the original of the Application and Certificate for Payment, plus two (2) copies of  the 
Application for Certificate for Payment to the Implementation Manager for review. 

4. The Implementation Manager shall, upon approval, sign the Application and Certificate for 
Payment, and will distribute: 
a. One copy to Contractor. 
b. One copy to Implementation Manager. 
c. Other copies as required by the Implementation Manager. 

d. The Implementation Manager will disburse payments to the Contractor. 
 

PART 2 -  EXCLUDED 
 

PART 3 -  EXCLUDED 
END OF SECTION 
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PROJECT COORDINATION 
 

PART 1 - GENERAL 
 

1.01 SCOPE: 
 

A.  This section specifies administrative and supervisory requirements necessary for Project 
coordination including, but not necessarily limited to: 

 
1. Drawings and Project Manuals to be supplied by Implementation Manager 
2. Documentation of existing conditions. 
3. Tasks and Contractor Coordination. 
4. Administrative and supervisory personnel. 
5. General installation provisions. 
6. Cleaning and protection. 

 
1.02 RELATED DOCUMENTS: 

 
A. Drawings and general provisions of Contract, including General and Supplemental Conditions 
and other Division 1 Specification sections, apply to this section. 

 
1.03 COORDINATION: 

 
A. The Implementation Manager shall supply to the Contractor five (5) sets of the drawings and 

Project Manual free of charge. Should the Contractor wish  additional sets,  the  Contractor must 
purchase them from the printer. 

 
B. Coordinate construction activities included under various Sections of these Specifications in 

order to assure efficient and orderly installation of each part of the Work. Coordinate construction 
operations included under different sections of the Specifications with all other Contractors 
involved with the Project who are dependent upon those operations to assure proper installation, 
connection and operation. 

 

C. Communicate effectively with all other Contractors in order to ensure smooth completion of the 
work so as to avoid damaging previously installed work done by another Contractor. Contractor 
shall bear all costs associated with correcting any damage or other such rejected work, including 
compensation for the  Implementation Manager, Project Manager and Engineer, due to failure to 
properly coordinate or install work under this Contract. 

 
D. Protect completed or partially installed work so as not to impede the work of the other 

Contractors or Subcontractors. 
 

E. Where installation of one part of the work is dependent on installation of other components or 
other Contractors, either before or after its own installation, schedule construction activities in the 
sequence required to obtain the best results. 

 
F. Communicate effectively with all other Subcontractors in order to ensure that work coincides and 

does not interfere with the scheduling needs of the other Subcontractors. Contractor shall bear 
all cost of delay and damage claims by other Prime or Subcontractors, including compensation 
for the Implementation Manager, caused by a failure to perform the work under this Contract. 
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G. Confirm with General Contractor when specific work to be done by another Prime or 
Subcontractor has been satisfactorily completed before work under this Contract is started. 

 
H. Where availability of space is limited, coordinate installation of different components to assure 

maximum accessibility for required maintenance, service and repair. 
 

I. Make adequate provisions to accommodate items scheduled for later installation. 
 

J. Where necessary, prepare memoranda for distribution to each party involved outlining special 
procedures required for coordination. Include such items as required notices, reports, and 
attendance at meetings. 

 

K. Prepare similar memoranda for the Implementation Manager, Project Manager, Engineer, and 
separate Contractors where coordination of their Work is required. 

 
L. Inform General Contractor's Site Representative, Implementation Manager, Project Manager, 

and Engineer when other Contractor's work is in non-compliance or incomplete and prohibits 
efficient and orderly completion of work under this Contract. 

 

M. Administrative procedures: 
 

1. Coordinate scheduling and timing of required administrative procedures with other 
construction activities to avoid conflicts and ensure orderly progress of the Work. Such 
administrative activities include, but are not limited to, the following: 

 
a. Preparation of schedules. 
b. Installation and removal of temporary facilities. 
c. Delivery and processing of submittals. 
d. Progress meetings. 
e. Project Close-out activities. 

 
N. Documentation of existing conditions. 

a. Before the Contractor mobilizes the Contractor shall take digital photographs (still and 
moving) of all existing conditions and label them by station number and physical 
address. 

b. It is required that detailed photographs be taken of all areas where new material will 
about existing material. 

c. Detailed pictures of every building, structure, or parking lot that is within 10-feet of the 
work zone be taken. Identify the subject in the photographs by station number and 
address. 

d. Detailed pictures are required of any item that may be damaged during construction. 
e. Supply a copy of the labeled digital photographs to the Implementation Manager within 

five (5) calendar days of mobilizing. 
 

PART 2 - PRODUCTS (not applicable) 

PART 3 - EXECUTION 

3.01 GENERAL INSTALLATION PROVISIONS: 
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A. Inspection of Conditions: Require the Installer of each major component to inspect both the 
substrate and conditions under which work is to be performed. Do not proceed until unsatisfactory 
conditions have been corrected in an acceptable manner. 

 
B. Manufacturer's Instructions: Comply with manufacturer's installation instructions and 

recommendations, to the extent that those instructions and recommendations are more explicit 
or stringent than requirements contained in Contract Documents. 

 
C. Provide attachment and connection devices and methods necessary for securing work. 

Secure work true to line and level. Allow for pavement expansion and building movement. 
 

D. Visual Effects: Provide uniform plant spacing and joint widths  in  exposed  work.  Arrange plants 
and joints in exposed work. 

 
E. Coordinate temporary enclosures with required inspections and tests, to minimize the necessity 

of uncovering completed construction for that purpose. Enclosures around holes shall be well 
marked, surrounded with a 4' barrier, or safely capped until permanent backfill. 

 

F. Mounting Heights: Where mounting heights are not indicated, refer to the Engineer for final 
decision. 

 

G. Installation: When possible, perform Work and install materials to prevent conflict with other 
Subcontractors. When materials are damaged by other Subcontractors after installation, notify 
the General Contractor, Implementation Manager, and Engineer immediately. The Subcontractor 
takes full responsibility for all repairs and replacement of materials, at no additional cost to the 
Implementation Manager. 

 

END OF SECTION 
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FIELD ENGINEERING 
 

PART 1 - GENERAL 

 
1.01 REQUIREMENTS INCLUDED 

A. Surveying services. 
B. The Contractor shall identify control points, property line corner stakes, and construction stakes. 

 
1.02 RELATED REQUIREMENTS 

A. Information Available to Bidder: Construction Plans 

 
1.03 SUBMITTALS 

A. On request, submit documentation verifying accuracy of survey work, or a duplicate copy of 
surveyor’s field notes. 

B. Submit certificate signed by Surveyor, certifying that locations of improvements are in 
conformance with Contract Documents. 

 
1.04 PROJECT RECORD DOCUMENTS 

A. Maintain complete, accurate log of control and survey work as it progresses. 

 
PART 2 - PRODUCTS - Not Used. 

PART 3 - EXECUTION 

3.01 INSPECTION 

A. Verify locations of existing utilities prior to starting work. Promptly notify Implementation Manager 
and Engineer of any discrepancies discovered. 

B. Any work performed by the Contractor before Contractor’s field engineering has been  performed 
and/or before any discrepancies are reported to the Engineer, will be at the Contractor’s risk. 

 
3.02 CONSTRUCTION STAKING 

A. Perform construction staking as required by the Contractor. The Bid Documents contain all 
information available to the Implementation Manager concerning the project. The Contactor must 
develop whatever additional information they feel necessary to properly conduct construction 
staking. 

B. Contact Implementation Manager and Engineer to verify location of stakes for curbs and storm 
drain inlets prior to starting construction of relocation. 

 
3.03 AS-BUILT PLANS 

A. Perform survey necessary to provide as-built drawings of storm  sewer  line  location (horizontally 
and vertically), any site walls installed, and any other information that may be required for the 
record set of drawings. 

B. Two (2) sets of redline mark-up construction plans may be used as as-built submittal. 
 

END OF SECTION 
Page 1 of 1 
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REFERENCE STANDARDS AND DEFINITIONS 
 

PART 1 - GENERAL 
 

1.01 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

 
1.02 DEFINITIONS 

 
A. General: Basic Contract definitions are included in the Conditions of the Contract. 

 
B. Approved: The term approved, when used in conjunction with the Engineer's action on the 

Contractor's submittals, applications, and requests, is limited to the Engineer's duties and 
responsibilities as stated in the Conditions of the Contract. 

 

C.  Engineer, Engineer, Engineer/Engineer: Wherever the terms "Engineer", "Engineer", or 
"Engineer/Engineer" are used, it shall refer to the design professional that holds the prime 
contract with the Implementation Manager for the applicable portion of the work being described. 
In general, these terms are used interchangeably in the context that the design professional is to 
be consulted at various times for submittal reviews, approvals, pre- construction reviews, work 
progress reviews, and other functions as defined in the contract documents. 

 

D. Assigning Specialists: Certain Sections of the Specifications require that specific construction 
activities shall be performed by specialists who are recognized experts in those  operations. The 
specialists must be engaged for those activities, and their assignments are requirements over 
which the Contractor has no choice or option. However, the ultimate responsibility for fulfilling 
Contract requirements remains with the Contractor. 

 

This requirement shall not be interpreted to conflict with enforcing building codes and similar 
regulations governing the Work. It is also not intended to interfere with local trade union 
jurisdictional settlements and similar conventions. 

 
E. Day: A day is a calendar day beginning and ending at 12:00 midnight. 

 

F. Directed: Terms such as directed, requested, authorized, selected, approved, required, and 
permitted mean directed by the Engineer, requested by the Engineer, and similar phrases. 

 
G. Furnish: The term furnish means supply and deliver to the Project Site, ready for unloading, 

unpacking, assembly, installation, and similar operations. 
 

H. Indicated: The term indicated refers to graphic representations, notes, or schedules on the 
Drawings, Paragraphs or Schedules in the Specifications, and similar requirements in the 
Contract Documents. Terms such as shown, noted, scheduled, and specified are used to help 
the reader locate the reference. There is no limitation on location. 
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I. Install: The term install describes operations at the Project Site including the actual unloading, 
unpacking, assembly, erecting, placing, anchoring, applying, working to dimension, finishing, 
curing, protecting, cleaning, and similar operations. 

 
J. Installer: An installer is the Contractor or another entity  engaged by the Contractor, either  as an 

employee, subcontractor, or contractor of lower tier, to perform a particular construction activity, 
including installation, erection, application, and similar operations. Installers are required to be 
experienced in the operations they are engaged to perform. 

 

The term experienced, when used with the term Installer, means having a minimum of 5 previous 
projects similar in size and scope to this Project, being familiar with the special requirements 
indicated, and having complied with requirements of the authority having jurisdiction. 

 

K. Not-In-Contract: Not-in-contract (NIC) indicates work not included in this contract. 
 

L. Project site is the space available to the Contractor for performing construction activities either 
exclusively or in conjunction with others performing other work as part of the Project. The extent 
of the Project site is shown on the Drawings and may or may not be identical with the description 
of the land on which the Project is to be built. 

 
M. Provide: The term provide means to furnish and install, complete and ready for the intended use. 

 
N. Regulations: The term regulations includes laws, ordinances, statutes, and lawful  orders issued 

by authorities having jurisdiction, as well as rules, conventions, and agreements within the 
construction industry that control performance of the Work. 

 

O. Testing Agencies: A testing agency is an independent entity engaged to perform specific 
inspections or tests, either at the Project site or elsewhere, and to report on and, if required, to 
interpret results of those inspections or tests. 

 

P. Trades: Using terms such as carpentry is not intended to imply that certain construction activities 
must be performed by accredited or unionized individuals of a corresponding generic name, such 
as carpenter. It also does not imply that requirements specified apply exclusively  to 
tradespersons of the corresponding generic name. 

 
1.03 OVERLAPPING AND CONFLICTING ASSIGNMENTS 

 

A. Specifications and Drawings: Where there appear to be overlapping or  conflicting requirements 
in the drawings and specifications, the specifications shall govern. 

 

B.  Industry Standards: Where compliance with 2 or more industry standards or sets of 
requirements are specified, and overlapping of those different standards or requirements 
establishes different or conflicting minimums or levels of quality, most stringent requirement shall 
govern. 

 
C. Contractor's Options: Except for overlapping or conflicting requirements, where more than one 

set of requirements are specified for a particular unit of work, option is intended to be Contractor's 
regardless of whether or not it is specifically indicated as such. 
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1.04 SPECIFICATION FORMAT AND CONTENT EXPLANATION 
 

A. Specification Format: These Specifications are organized into Divisions and Sections based  on 
GDOT Specifications, Special Provisions, Supplemental Specifications and Shelf Special 
Provisions. 

 

B.  Specification Content: This Specification uses certain conventions regarding the style of 
language and the intended meaning of certain terms, words, and phrases when used in particular 
situations or circumstances. These conventions are explained below. 

 

C. Abbreviated Language: Language used in Specifications and other Contract Documents is 
abbreviated. Words and meanings shall be interpreted as appropriate.  Words  that  are implied, 
but not stated, shall be interpolated, as the sense requires. Singular words will be interpreted as 
plural and plural words interpreted as singular where applicable as the context  of the Contract 
Documents indicates. 

 

D. Imperative and streamlined language is used generally in the Specifications. Requirements 
expressed in the imperative mood are to be performed by the Contractor. At certain locations  in 
the Text, subjective language is used for clarity to describe responsibilities that must be fulfilled 
indirectly by the Contractor, or by others when so noted. 

 
E. The words "shall be" are implied wherever a colon (:) is used within a sentence or phrase. 

 
1.05 MINIMUM QUALITY/QUANTITY: 

 

A. In every instance, the quality level or quantity shown or specified is intended to be  the minimum 
for the work to be performed or provided. Except as otherwise specifically indicated, the actual 
work may either comply exactly with that minimum (within specified tolerances), or may exceed 
that minimum within reasonable limits. In complying with requirements, indicated numeric values 
are either minimums or maximums as noted or as appropriate for context of requirements. Refer 
instances of uncertainty to the Engineer for decision before proceeding. 

 
1.07 INDUSTRY STANDARDS 

 
A. Applicability of Standards: Except where the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced. Such standards 
are made a part of the Contract Documents by reference. 

 

B. Publication Dates: Comply with the standards in effect as of the date of the Contract 
Documents, unless otherwise indicated. 

 
C. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the 

minimum provided or performed. The actual installation may comply exactly with the minimum 
quantity or quality specified, or it may exceed the minimum within reasonable limits. To comply 
with these requirements, indicated numeric values are minimum or maximum, as appropriate, for 
the context of the requirements. Refer uncertainties to the Engineer for a decision before 
proceeding. 
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D. Copies of Standards: Each entity engaged in construction on the Project is required to be familiar 
with industry standards applicable to its construction activity. Copies of applicable standards are 
not bound with the Contract Documents. 

 
E. Where copies of standards are needed to perform a required construction activity, the 

Contractor shall obtain copies directly from the publication source. 

 
F. Abbreviations and Names: Trade association names and titles of general standards are 

frequently abbreviated. Where such acronyms or abbreviations are used in the Specifications or 
other Contract Documents, they mean the recognized name of the trade association, standards-
generating organization, authority having jurisdiction, or other entity  applicable to the context of 
the text provision. Refer to the "Encyclopedia of Associations," published by  Gale Research Co., 
available in most libraries. 

 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

 
END OF SECTION 
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INCORPORATON OF GEORGIA DEPARTMENT OF TRANSPORTATION 
STANDARD SPECIFICATIONS 

 

PART 1 - GENERAL 
 

1.01 GENERAL SCOPE: 
 

A. Georgia Department of Transportation specifications as published in the Department of 
Transportation, State of Georgia Standard Specifications Construction of Transportation 
Systems, 2021 Edition are incorporated by reference into the Project Manual and contract 
documents. 

 
B. It is the responsibility of the Contractor to become familiar with these specifications before bidding 

and to  adhere to them during construction.  A copy of the manual can be obtained  from GDOT. 

 
 
 
 

END OF SECTION 
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PROJECT MEETINGS 
 

PART 1 - GENERAL 
 

1.01 DESCRIPTION: 
 

A. Work described in this Section defines the requirements for project meetings as related to the 
Intersection Improvements. 

 
B.  Related Work: Pre-construction conferences relating to a specific trade or specific  construction 

process or sequence are specified in the applicable Specification Sections. 
 

1.02 CONTRACTOR'S DUTIES: 
 

A. Scheduling and notification: 
 

1. Notify all invited parties of meeting time and place at least 36 hours prior to meeting. 
2. Coordinate timing of weekly progress meetings with the Implementation Manager, 

Engineer, DOT, and the Implementation Manager. 
 

B. Administration: 
 

1. Prepare and distribute minutes for each meeting within 72 hours of any project meeting. 
2. Prepare and distribute copies of construction progress schedules as originally issued or 

subsequently approved, marked to show current progress. 
3. Update construction schedule after each progress meeting where revisions to the 

schedule have been made or recognized. Issue a revised schedule concurrently with 
minutes of each meeting. 

 

1.03 PRE-CONSTRUCTION CONFERENCE: 
 

A. Scheduling: A pre-construction conference shall be held prior to commencement of Work at a 
location to be announced. Additionally, a pre-construction conference for  the  pavement striping 
shall also be held prior to commencement of Work. 

 
B. Attendance: 

 
1. The Implementation Manager 
2. The City of Atlanta 
3. Project Manager 
4. The Engineer and invited Consultants 
5. The Contractor 
6. Major subcontractors as requested by the Implementation Manager 
7. Representatives of separate Contractors, when applicable 

 
C. Minimum agenda: 

 
1. List of major Subcontractors and material suppliers to be distributed and discussed. 
2. Insurance submittals to be distributed and reviewed 
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3. Tentative construction progress schedule and submittals schedule to be distributed, with 
discussion of critical work sequencing. 

4. Identification and designation of responsible personnel. 

5. Processing and distribution of field decisions, change orders and other contract 
documents. 

6. Processing of required submittals, including shop drawings, samples, and product data. 
7. Procedures for maintaining required Project Record Documents and Maintenance 

Manuals. 
8. Use of Site, including temporary offices, storage areas, erosion control and Site use 

limitations or restrictions. 
9. Material and equipment deliveries, storage, protection and priorities. 
10. Safety and first-aid procedures and responsibilities. 
11. Security procedures and methods. 
12. Introduction of Company Quality Control and Safety Manager. 
13. Housekeeping procedures and methods. 
14. Construction Schedule. 

 

1.04 PROGRESS AND COORDINATION MEETINGS: 
 

A. Scheduling: Unless otherwise requested by the Implementation Manager, a progress and 
coordination meeting shall be held weekly on the job site. 

 
B. Attendance: 

 
1. The Implementation Manager. 
2. City of Atlanta. 
3. Project Manager. 
4. The Contractor, represented by the Project Manager or Principal. 

5. The Sub-contractors and material suppliers contributing to or affected by construction 
progress delays, including those potentially involved in regaining anticipated schedules and 
others as requested by the Implementation Manager as applicable to the progress of the 
work. 

6. The Engineer and invited consultants. 
7. Representatives of separate Contractors, when applicable. 
8. Georgia Department of Transportation. 

 

C. Minimum agenda: 
 

1. Review minutes of previous meeting with review of follow-up and Work progress since 
previous meeting. 

2. Review field observations, problems and decisions. 

3. Identify problems and potential problems affecting project construction or anticipated 
progress. 

4. Review problems of materials delivery, off-site fabrication and Subcontractor scheduling. 
5. Develop corrective measures and procedures to regain planned schedule. 
6. Revise construction progress and submittals schedule to reflect actual progress. 
7. Review details of anticipated construction progress prior to next meeting. 
8. Review workmanship and maintenance of quality standards. 
9. Review proposed changes, including effect on construction progress schedule and 

completion date. 
 

END OF SECTION 
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SUBMITTALS 
 

PART 1 - GENERAL 
 

1.01 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 

 
A. This Section includes administrative and procedural requirements for submittals required for 

performance of the Work, including the following 
 

1. Submittal schedule 
2. Shop Drawings 
3. Product Data 
4. Samples 
5. Certifications 
6. Quality assurance submittals 

7. Miscellaneous submittals 
 

B. Administrative Submittals: Refer to other Division 1 Sections and  other Contract Documents for 
requirements for administrative submittals. Such submittals include, but are not limited to, the 
following: 

 
1. Permits 
2. Applications for Payment 
3. Performance and payment bonds 
4. Insurance certificates 
5. List of subcontractors 
6. GDOT QPL Materials & Products: Note: While GDOT retains records of Materials & 

Products previously approved through the GDOT QPL program, submittals showing 
GDOT approval of GDOT QPL Materials & Products must be submitted as described 
in this section for this project’s file 

 
1.03 RE 

 
A. 

LATED SECTIONS: The following Sections contain requirements that relate to this Section: 

 
Division 1 Section "Project Meetings" specifies requirements for submittal and 

  distribution of meeting and conference minutes. 

 
B. Division 1 Section "Materials and Equipment" specifies requirements for listing of principle 

products to be submitted with the Submittal Schedule. 

 
C. Division 1 Section "Product Substitutions" specifies requirements for administrative and 

procedural requirements for product substitutions. 

 
D. Division 1 Section "Contract Closeout", and "Project Record Documents" specifies requirements 

for submittal of Project Record Documents, maintenance manuals  and warranties at project 
closeout. 
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1.04 DEFINITIONS 
 

A. Field samples are full-size physical examples erected on-site to illustrate finishes, coatings, or 
finish materials. Field samples are used to establish the standard by which the Work will be 
judged. 

 

B. Mockups are full-size assemblies for review of construction, coordination, testing, or operation; 
they are not Samples. 

 

C. Certified test (or inspection) reports are documents attesting that a product meets a specified 
level of performance or quality when a specimen is tested or inspected in accordance with a 
specified procedure, and consist of a certified statement by the product supplier or Contractor 
accompanied by a complete report of the inspection or test. These types of reports do not require 
and Engineer’s approval. 

 

D. Miscellaneous submittals related directly to the work (non-administrative)  include, maintenance 
agreements, workmanship bonds, project photographs, survey data and reports, physical work 
records, copies of industry standards, record drawings, quality testing and certifying reports, field 
measurement data, operating and maintenance materials,  overrun stock, and similar 
information, devices and materials applicable to the work and not processed as shop drawings, 
product data samples, certificates of conformance or compliance, or  certified test reports, and 
similar information, devices and materials applicable shall be submitted solely for informational 
purposes. Providing these types of submittals are sufficient and adequate; they will not be 
responded to. 

 
1.05 SUBMITTAL PROCEDURES 

 
A.  Coordination: Coordinate preparation and processing of submittals with performance of 

construction activities. Transmit each submittal sufficiently in advance of performance  of related 
construction activities to avoid delay. 

 

1. Coordinate each submittal with fabrication, purchasing, testing, required visual and 
performance mock-ups, delivery, other submittals and related activities that require 
sequential activity. 

 
2. Coordinate transmittal of different types of submittals for related elements of the Work so 

processing will not be delayed by the need to review submittals concurrently for coordination. 

 
3. Package submittals to cover complete assemblies or systems. Partial or incomplete 

submittals will be returned rejected without review. 
 

4. The Implementation Manager reserves the right to withhold action on a submittal requiring 
coordination with other submittals until all related submittals are received. 

 

B. Processing: To avoid the need to delay installation as a result of the time required to process 
submittals, allow sufficient time for submittal review, including time for re-submittals. 

 
1. Allow a minimum of ten (10) working days for initial review. 
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2. Allow additional time if processing must be delayed to permit coordination with subsequent 
submittals. 

 
3. The Implementation Manager will promptly advise the Contractor when a submittal being 

processed must be delayed for coordination. 
 

C. Shop Drawings: Ten (10) consecutive working days will be required for the review of any shop 
drawings and other submittals requiring review by the Engineer if received in quantity equal to or 
less than fifty (50) sheets during five (5) consecutive working days. For each sheet or other item 
in excess of over fifty (50) sheets received in five (5) consecutive working days, additional time 
will be required for review time. The Engineer will advise the Contractor of additional time 
required. 

 
D. Re-submittals: Allow ten (10) consecutive working days for reprocessing each submittal. 

 
1. No extension of Contract Time will be authorized because of: 

 

a. Failure to comply with approved Submittal Schedule. 
 

b. Failure to transmit submittals to the Implementation Manager and Engineer 
sufficiently in advance of the Work to permit processing. 

 
E. The Engineer will review the submittals of shop drawings, product data and samples and one 

(1) re-submittal. 
 

1. For submittals in excess of the one (1) re-submittal, the Contractor shall reimburse the 
Implementation Manager, Engineer, and Engineer’s consultants for additional services 
required of the Implementation Manager, Engineer, and Engineer’s consultant by these 
additional re-submittals. 

 

2. No additional time will be allowed the Contractor for delays caused by excess number of re-
submittals. 

 

F. Submittal Preparation: 
 

1. Submittals shall be neat and legible, of uniform scale, responsive to requirements, with all 
sheets of similar information of same size. 

 
2. Place a permanent label or title block on each submittal for identification. Indicate the  name 

of the entity that prepared each submittal on the label or title block. 
 

3. Provide 2 spaces approximately 4 by 5 inches (100 by 125 mm) on the label or beside the 
title block on Shop Drawings to record the Engineer’s and Contractor's review stamp and 
approval markings and the action taken. Include the following information on the label for 
processing and recording action taken. 

 
a. Project name. 
b. Date. 
c. Name and address of the Implementation Manager. 
d. Name and address of the Engineer. 
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e. Name and address of the Contractor. 
f. Name and address of the subcontractor. 
g. Name and address of the supplier. 
h. Name of the manufacturer. 
i. Number and title of appropriate Specification Section. 
j. Contractor's submittal number. 
k. Drawing number and detail references, as appropriate. 

 
4. Acceptance Criteria: 

 
a. Submittal item conforms to approved Submittal Schedule. 
b. Submittal package is complete. 
c. Submittal does not include Substitution Request. 

d. Deviations from the Documents or revisions from previous submissions are clearly 
indicated. 

 
5. Submittal Transmittal: Package each submittal appropriately for transmittal and handling. 

Transmit each submittal from the Contractor to the Implementation Manager and Engineer 
using Project Transmittal Form. Submittals received from sources other than the 
Contractor will be returned without action. Information on Submittal Sheets: 

 
a. Record relevant information and requests for data. 
b. Record deviations from Contract Document requirements, including minor variations 

and limitations. 
c. Include Contractor's certification that information complies with Contract Document 

requirements. 
 

6. Transmittal Form: Prepare a draft of transmittal form for project and submit to the 
Implementation Manager and Engineer for acceptance. Include the following: 

 

a. List submittal number on each submittal as part of Contractor's review stamp and on 
transmittal. 

b. Send submittals separately based on Specification Division and Section  numbers, with 
transmittal form for each submittal. 

c. Do not include more than a single Specification section on a submittal transmittal form. 
Each specification section is required to have its own transmittal from the Contractor. 

d. Identify each proper Section number followed by sequential submittal number. 

 
7. Establish and maintain a Submittal Log.  Place submittal number on  each shop drawing  as 

part of Contractor's stamp and at top of Submittal Form.  Submittal  number shall consist of 
applicable Specification Section number followed by the sequential Submittal number, for 
example: 

 

Example: 05500-1, 05500-2, 05500-3, etc. 
 

8. Resubmission Requirements: Number resubmissions using original  submittal  number plus 
a suffix, for example: 

 

05500 - 2 for original submittal. 
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05500 - 2A for first re-submittal. 
05500 - 2B for second re-submittal. 

 
9. Re-submittals: After the Engineer’s review of submittal, revise and resubmit as required. 

Identify changes made since previous submittal by clouding changes. 
 

G. Submittal Schedule 
 

1. Prepare a complete schedule of submittals. Unless otherwise required in the 
Summary of Work, submit the schedule within 10 days of the date required for 
submittal of the Contractor's Construction Schedule. 

 
2. Coordinate the Submittal Schedule with the list of subcontracts, Schedule of 

Values and the list of products as well as the Contractor's Construction Schedule. 
 

3. Coordinate the Submittal Schedule with the Contractor's Construction Schedule. 
Submit the Submittal Schedule with the Products List Schedule specified 
elsewhere in Division 1. 

 
4. Prepare the schedule in chronological order. Provide the following information: 

 
a. Scheduled date for the first submittal. 
b. Related Section number. 
c. Submittal category (Shop Drawings, Product Data, or Samples). 

d. Name of the subcontractor. 
e. Description of the part of the Work covered. 
f. Scheduled date for re-submittal. 
g. Scheduled date for the Engineer’s final release or approval is needed. 

 
5. Lead time. 

 
a. Submittals submitted out of sequence with Submittal Schedule requires additional 

review time; the Engineer will inform the Contractor when this will occur. 
b. Review of sample submittals will require that all samples of adjacent materials will 

also have been submitted and received. 
 

H. Engineer’s Action: The Engineer will advise the Contractor when additional time will be required 
to review a submittal and which sample submittals will be required to be submitted simultaneously 
for proper review and approval. 

 

I. Distribution: Following responses to the submittal, print and distribute copies to the 
Implementation Manager, Engineer, subcontractors, and other parties required to comply with 
submittal dates indicated. Post copies in the Project meeting room and field office. 

 
1. When revisions are made, distribute to the same parties and post in the same locations. 

Delete parties from distribution when they have completed their assigned portion of the 
Work and are no longer involved in construction activities. 

 
J. Submittal Schedule Updating: Revise the schedule after each meeting or activity where revisions 

have been recognized or made. Issue the updated schedule concurrently with the report of each 
meeting. 
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1. Do not schedule submittals out of sequence with the schedule for work except as required 
for products requiring long lead times between order and delivery.  Submittals for  long lead 
time items shall be accompanied by verification of the required lead time from the supplier. 

 
1.06 DAILY CONSTRUCTION REPORTS 

 
A. Prepare a daily construction report recording the following information concerning events at 

the site and submit duplicate copies to the Implementation Manager at weekly intervals. 
 

1. The daily report shall contain the following: 
 

a. List of subcontractors at the site. 
b. Approximate count of each contractors and subcontractors personnel at the site. 
c. High and low temperatures, general weather conditions. 
d. Accidents and unusual events. 
e. Meetings and significant decisions. 
f. Stoppages, delays, shortages, and losses. 
g. Emergency procedures. 
h. Orders and requests of governing authorities. 
i. Change Orders received, implemented. 
j. Services connected, disconnected. 

k. Equipment or system tests and startups. 
l. Partial Completions, occupancies. 
m. Substantial Completions authorized. 
n. List of deliveries received at site. 
o. Work performed by contractor and subcontractor this day. 
p. Building department or other regulatory inspectors at site. 
q. Other visitors at site. 

 
1.07 SHOP DRAWINGS 

 

A. Submittals 
 

A. Submit newly prepared information drawn to accurate scale. Highlight, encircle, or otherwise 
indicate deviations from the Contract Documents. Do not reproduce Contract Documents or 
copy standard information as the basis of Shop Drawings. Standard information prepared 
without specific reference to the Project is not a Shop Drawing. 

 
B. Shop Drawings include fabrication and installation Drawings, setting diagrams, schedules, 

patterns, templates and similar Drawings. Include the following information: 
 

1. Dimensions. 
2. Identification of products and materials included by sheet and detail number. 
3. Compliance with specified standards. 
4. Notation of coordination requirements. 
5. Notation of dimensions established by field measurement. 
6. Copy of Engineer’s letter indicating acceptance of deviations indicated on the submittal. 
7. All deviations, from the Contract Documents, clearly indicated. 



Submittals 
Section 01300 Buckhead CID 

Page 7 of 12 

 

 

 

8. When detailing shop drawings, reference shop drawings details with correct document 
details. If applicable, provide manufacturers system detail number. 

 
C. Sheet Size: Except for templates, patterns and similar full- size Drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches but no larger than 36 by 48 inches. 
 

D. If the Contractor prepares shop drawings, the System Manufacturer must approve them. The 
shop drawings shall include reference to contract documents and to manufacturer details 
and require a letter from the manufacturer certifying that the shop drawing details are 
consistent with manufacturer's detailing practice. 

 
E. Submittal: Submit one correctable translucent reproducible copy and three blue- or black- 

line prints for the Engineer’s review; only the reproducible copy will be returned. For all layout 
submittals required as part of Division 16, submit CAD files. 

 
F. Do not use Shop Drawings without an appropriate final stamp from the Contractor and 

Engineer indicating action taken in connection with construction. 
 

G. Deviations from Contract Documents require specific written acceptance by the 
Implementation Manager and Engineer of the noted deviation and clear indication on the 
submittal. 

 

1.08 PRODUCT DATA AND NON-REPRODUCIBLE SHOP DRAWINGS 
 

A. Collect Product Data into a single submittal for each element of construction  or system. 
Product Data includes printed information, such as manufacturer's installation instructions, 
catalog cuts, standard charts, roughing-in diagrams and templates, standard wiring diagrams, 
and performance curves. Where Product Data must be specially prepared because standard 
printed data is not suitable for use, submit as "Shop Drawings." 

 

1. Mark each copy to show applicable choices and options. Where printed Product Data 
includes information on several products, that are not required, mark copies to indicate   the 
applicable information. Include the following information: 

 
a. Manufacturer's printed recommendations. 
b. Compliance with trade association standards. 

c. Compliance with recognized testing agency standards. 
d. Application of testing agency labels and seals. 
e. Notation of dimensions verified by field measurement. 

f. Notation of coordination requirements. 
 

2. Modify Product Data sheets to delete information which is not applicable to the Work. Edit 
all material to conform to job requirements and to clearly show model number, type or size 
proposed. Provide additional information if necessary to  supplement  standard information. 
Product data sheets that are submitted with extraneous information not deleted and/or 
modified will be returned to the Contractor without review. 

 
3. Do not submit Product Data until compliance with requirements of the Contract 

Documents has been confirmed by the Contractor. 
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B. Submittals: Submit seven (7) copies of each required submittal. The Engineer will retain one and 
will return the others marked with action taken and corrections or modifications required. 

 
1. Unless noncompliance with Contract Document provisions is observed, the submittal may 

serve as the final submittal. 
 

C. Distribution: Furnish copies of final submittal to installers, subcontractors, suppliers, 
manufacturers, fabricators, and others required for performance of construction  activities. Show 
distribution on transmittal forms. 

 

1. Do not proceed with installation until a copy of Product Data applicable is in the Installer's 
possession. 

 
 2. Do not permit use of unmarked copies of Product Data in connection with construction. 

1.09 SAMPLES 

A. Limits of Samples: Samples are required only for substitutions (alternate manufacturers) and 
for custom fabricated items, unless specifically required by the individual Section. 

 

1. Where a specified item is being provided, samples will not be required or reviewed. 
 

2. Where a specified  item  is  no  longer  available,  manufacturer's  current  catalog  numbers 
vary from those specified, named manufacturer's product data differs from requirements, or 
where custom colors require evaluation, samples are required. 

 

3. Submit full-size, fully fabricated Samples cured and finished as specified and physically 
identical with the material or product proposed. Samples include partial sections of 
manufactured or fabricated components, cuts or containers of materials, color  range  sets, 
and swatches showing color, texture, and pattern. 

 

4. Mount, or display, Samples in the manner to facilitate review of qualities  indicated. Prepare 
Samples to match the Implementation Manager’s sample. Include the following: 

 

a. Specification Section number and Submittal Number 
b. Generic description of the Sample 
c. Sample source 
d. Product name or name of the manufacturer 
e. Compliance with recognized standards 
f. Availability and delivery time 

 
5. Submit Samples for review of size, kind, color, pattern, and texture. Submit Samples for a 

final check of these characteristics with other elements, and comparison of these 
characteristics between the final submittal and the actual component as delivered and 
installed. 

 

6. Where variation in color, pattern, texture, or other characteristic is inherent in the material or 
product represented, submit at least three (3) sets that show approximate limits of the 
variations. Refer to other Specification Sections for requirements for Samples that  illustrate 
workmanship, fabrication techniques, and details of assembly, connections, operation, and 
similar construction characteristics. 
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7. Refer to other Sections for Samples to be returned to the Contractor for incorporation in the 
Work. Such Samples must be undamaged at time of use. On the transmittal, indicate special 
requests regarding disposition of Sample submittals. 

 

8. Samples not incorporated into the Work, or otherwise designated as the Implementation 
Manager's property, are the property of the Contractor and shall be removed from the site 
prior to Substantial Completion. 

 

9. Preliminary submittals: When individual Sections call for initial selection samples to allow 
selection of color, pattern, texture or similar characteristics from a complete range of 
manufacturer's available offerings, submit a full set of choices for the material or product. 

 
10. Preliminary submittals will be reviewed and returned with the Engineer’s mark indicating 

selection and other action. 
 

B. Sample Submittals: When required by individual Specification Section: 
 

1. Submit one (1) sample of standard manufactured items and for initial selection of colors and 
finishes. 

 
2. Submit two (2) samples for custom fabricated items. 

 
3. When color/finish sample is approved, furnish one (1) additional sample of approved 

color/finish for Engineer’s use. 
 

4. One of the custom fabricated samples will be returned with the Engineer’s comments. 
 

5. For single samples retained by the Engineer, photographs of problem areas will be returned 
with the Engineer’s comments for Contractor's action. 

 
6. Maintain sets of Samples for custom fabricated items, as returned, at the Project site, for 

quality comparisons throughout the course of construction. 
 

7. Unless noncompliance with Contract Document provisions is observed, the submittal may 
serve as the final submittal. 

 
8. Sample sets may be used to obtain final acceptance of the construction associated with each 

set. 
 

C. Distribution of Samples: When necessary for Contractor's convenience, prepare and distribute 
additional sets to subcontractors, manufacturers, fabricators, suppliers, installers, and  others as 
required for performance of the Work. Show distribution on transmittal forms. 

 

1. Field Samples are full-size examples erected on-site to illustrate finishes, coatings, or  finish 
materials and to establish the Project standard. 
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2. Comply with submittal requirements to the fullest extent possible. Process transmittal forms 
to provide a record of activity. 

 
3. Miscellaneous submittals (as defined under paragraph "DEFINITIONS" herein) will not be 

processed as shop drawings, product data, or samples. These types of miscellaneous 
submittals are submitted solely for informational purposes. Provided they are  sufficient and 
adequate, they will not be responded to. 

 
1.10 QUALITY ASSURANCE SUBMITTALS 

 
A. Submit quality-control submittals, including design data, certifications, manufacturer's 

instructions, manufacturer's field reports, and other quality-control submittals as required under 
other Sections of the Specifications. 

 

B. Certifications: Where other Sections of the Specifications require certification that a product, 
material, or installation complies with specified requirements, submit a notarized certification from 
the manufacturer certifying compliance with specified requirements. 

 
1. Certifications shall be dated, identified to the project, work category listed and carry 

Contractor's signature. 
 

C. Signature: Certification shall be signed by an officer of the manufacturer or other individual 
authorized to sign documents on behalf of the company. 

 
1. When professional certification of performance characteristics of materials, systems, or 

equipment is required by the Contract Documents, the Engineer shall be entitled to rely upon 
such certification to establish that the materials, systems or equipment will meet the 
performance criteria required by the Contract Documents. 

 

D. Inspection and Test Reports: Requirements for submittal of inspection and test reports from 
independent testing agencies are specified in Division 1 Section "Contractor’s Quality Control 
and Safety Program." 

 

1.11 ENGINEER’S ACTIONS: 
 

A. General 

 
1. Except for submittals for the record or information where action and return is required, the 

Engineer will review each submittal, mark to indicate action taken, and return promptly. 

 
2. Compliance with specified characteristics is the Contractor's responsibility. 

 
3. Submittals will be reviewed by the Engineer for design conformity and general conformance 

with the Contract Documents only. The Contractor is responsible for confirming and 
correlating dimensions at job sites for tolerances, clearances, quantities, fabrication 
processes and techniques of construction, coordination of their Work with other trades and 
full compliance with the Contract Documents. 

 

4. Review of submittals is not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and quantities or for substantiating 
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instructions for installation or performance of equipment or systems designed by the 
Contractor, all of which remain the responsibility of the Contractor to the extent required  by 
the Contract Documents. Review by the Engineer shall not constitute approval of  safety 
precautions or, unless otherwise specifically stated, of construction means, methods, 
techniques, sequences of procedures. 

 
5. The Engineer’s approval of a specific item shall not indicate approval of an assembly of 

which the item is a component. 
 

B. Action Stamp: The Engineer will stamp each submittal with a uniform, action stamp. The 
Engineer will mark the stamp appropriately to indicate the action taken, as follows: 

 
1. Approved: The Work covered by the submittal may proceed provided it complies with 

requirements of Contract Documents. Final payment depends on that compliance. 
 

2. Approved as Noted: The Work covered by the submittal may proceed  provided  it complies 
with notations or corrections on the submittal and requirements of the Contract Documents. 
Final payment depends on that compliance. 

 
3. Revise as Noted and Resubmit: Do not proceed with Work covered by the submittal, 

including purchasing, fabrication, delivery, or other activity. Revise or prepare a new 
submittal according to the notations; resubmit without delay. Repeat if  necessary to  obtain 
different action mark. 

 
4. Rejected/Resubmit as Specified: Do not proceed with Work covered by the 

submittal, including purchasing, fabrication, delivery, or other activity. The work 
covered by the submittal does not conform     to  the  design  concept  or  meet the 
contract document requirement. 

 

5. Do not use, or allow others to use, submittals marked "Revised as Noted and 
Resubmit" or "Rejected/Resubmit as Specified" at the Project Site or elsewhere 
where Work is in progress. 

 
6. Reviewed: Where a submittal is the responsibility of a consultant to the Engineer, the 

Engineer’s stamp will indicate that the submittal has been reviewed by the Engineer for 
design intent. The Engineer’s consultant shall stamp the submittal with an appropriate action 
stamp that will define the action to be taken by the Contractor. 

 
7. No Action Required: Submittal is for information or record purposes or special processing or 

other activity. The submittal will not be returned and the Contractor will be so notified. 
 

C. Unsolicited Submittals: The Implementation Manager and Engineer will not take action on 
unsolicited submittals and will inform Contractor of its disposition 

 

D. Other Action: Where a submittal is primarily for information or record purposes, special 
processing, quality assurance or other activity, the submittal will not be returned, and Contractor 
will be so notified. 
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1.12 SUBMITTALS FOR IMPLEMENTATION MANAGER RECORDS 

 
A. Permits, Licenses, and Certificates: For the Implementation Manager's records, submit copies of 

permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 
receipts for fee payments, judgments, correspondence, records, and similar documents, 
established in conjunction with compliance with standards and regulations bearing upon 
performance of the Work. 

 

PART 2 – PRODUCTS (Not Applicable) 

PART 3 – EXECUTION (Not Applicable) 

 
END OF SECTION 
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CONSTRUCTION SCHEDULING AND TRAFFIC CONTROL 
 

PART 1 - GENERAL 
 

1.01 GENERAL SCOPE: 
 

A. This section covers the minimum standards of traffic control. 
 

B. This section covers the minimum standards of creating a working Construction Schedule for 
Contract Work using the standard bar chart method. 

 
C. This section covers the minimum standards for working with the public right-of-way. 

 
 

1.02 PROJECT SCHEDULING 
 

A. The contractor shall comply with all City of Atlanta Ordinances concerning working hours. One 
specific ordinance is the “Noise” Ordnance 03-0-0119 concerning it to be unlawful to operate 
power tools or construction equipment between certain hours without a variance. A second 
specific ordinance is Sec. 150-293 concerning the construction or repairs on streets during peak 
traffic hours. 

 

B. The Contractor shall not disturb more than 300 linear feet of the construction limits at any time. 
Thus, the Contractor shall be required to complete the project using a 300-foot Sequence of 
Operations. The Contractor shall also sequence the work in accordance with Technical 
Special Provision section 150.6. 

 
C. The Contractor shall not schedule the work such that all street accesses to a single property are 

within the same 300-foot section. 
 

D. The Contractor shall work on all drive access aprons during off hours of the establishment. 
Should the closing of an access be scheduled for more than 12 hours, temporary measures 
must be taken to maintain vehicular access after the 12-hour period. 

 
E. Intentionally left blank 

 

F. It is the responsibility of the Contractor to coordinate the temporary “closing” of bus stops with 
MARTA. If this includes the temporary re-location of bus stops or other work, this  work shall  be 
the responsibility of the contractor. 

 
G. The Contractor is to keep ADA public access to at least one door of every establishment at all 

times. 
 

H. The Contractor shall work on only one ADA ramp per intersection at a time. Thus only one 
quadrant of an intersection can be closed to pedestrian traffic simultaneously. 

 
I. For day work the Contractor shall barricade the sidewalk such that the  public can safely use the 

concrete section of the sidewalk while the paver section is being constructed and vice versa. 
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J. For night work the Contractor will be allowed full sidewalk closure (pre-approved by the City of 
Atlanta) providing at least a 4-foot section of the sidewalk is available for safe public passage by 
6:00 AM the following morning and there is ADA public access to all establishments. 

 

K. The Contractor will be allowed (if pre-approved by the City of Atlanta) to saw-cut and pave during 
night hours providing all City of Atlanta ordnances are followed. 

 
L. Saw cutting and paving operations do not have to follow the 300-foot Sequence of Operations 

providing they are accomplished at night and providing the work plan is pre-approved by the 
Project Manager and the City of Atlanta. 

 
M. It is anticipated that the traffic control plan for night work will be less demanding that a traffic plan 

for day work. 
 

N. There are several business establishments and residences that are affected by this work and 
disruption to these must be kept to a minimum. The Contractor shall take this into account when 
formulating the schedule. 

 
O. To help facilitate the schedule, the Implementation Manager will be the main contact between 

the Contractor and the local community. 
 

1.03 SPECIAL CONSTRUCTION CONSIDERATION FOR CERTAIN PUBLIC EVENTS 
 

There are certain public events that will occur within the project limits and construction period that the 
Contractor should become aware of by contacting the City of Atlanta. The Contractor is to schedule 
and perform the work so that during these events: 

¶ All sidewalks are to be either the final product or the existing condition. 

¶ All curbing is to be either the final product or the existing condition. 

¶ All pavement shall be the final product or the existing condition. Except that the final 
asphalt “patch” between the curb and existing pavement does not need to  be 
installed. 

¶ The Contractor shall cooperate with the event organizers and public authorities 
concerning public safety for these events. This would include the removal, relocation, 
and/or securing of any construction materials, equipment, temporary fencing, or any 
other public safety issues in the control of the Contactor. 

 
1.04 TRAFFIC CONTROL AND WORKING WITHIN THE PUBLIC RIGHT-OF-WAY 

 

A. Incorporated into this specification by reference is a document prepared by the City of Atlanta 
titled “City of Atlanta Department of Public Works, Public Right-of-Way Field Manual” dated 
December 2019. The contractor is to adhere to the conditions in this document and any other 
conditions enforced by the City of Atlanta or any other governmental authority. A copy of this 
manual can be obtained from the Department of Public Works. 

 

B. Right to Restrict Construction - The Project Manager and the City of Atlanta reserves the right to 
restrict construction operations when, in their opinion, the continuance of the Work would 
seriously hinder traffic flow, be needlessly disruptive or unnecessarily inconvenience the traveling 
public. The Contractor shall suspend and/or reschedule any work when the Project Manager 
and/or City of Atlanta deems that conditions are unfavorable for continuing the Work. 
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C. Advanced notification requirements to the Contractor to suspend work will be according to the 
events and the time restrictions outlined below: 

 

Incident management No advance notice required 

Threatening/inclement weather 24 hours 

Holidays, sporting events, 
unfavorable conditions Three (3) calendar days 

 

D. If the work is suspended, the Contractor may submit a request for additional contract time as 
allowed under the contract. The Project Manager will review the request and may grant additional 
contract time as justified by the impact to the Contractor's schedule. Compensation for loss of 
productivity, rescheduling of crews, overhead, profit, remobilization, and rental of equipment or 
delays to the Contractor's schedule will not be considered for payment.  Additional contract time 
will be the only consideration granted to the Contractor. 

 

E. In addition to the other provisions contained herein, work zone traffic control shall be 
accomplished using the following means and materials: 

 
1. Portable Advance Warning Signs - Portable advance warning signs shall be utilized as 

per the requirements of the traffic control plans. All signs shall meet the requirements of 
the MUTCD. 

 

2. Arrow Panels Portable sequential or flashing arrow panels for use for all lane closures, 
shall be a minimum size of 30" high by 60" wide with not less than 15 lamps used for 
the arrow. The arrow shall occupy virtually the entire size of the arrow panel. Arrow 
panels shall be equipped with automatic dimming features for use during hours of 
darkness. The arrow panels shall also meet the requirements for a Type B panel as 
shown in the MUTCD. The sequential or flashing arrow panels shall be placed on the 
shoulder at or near the point where the lane closing transition begins. The  panels shall 
be mounted on a vehicle, trailer, or other suitable support. Vehicle mounted panels shall 
be provided with remote controls.  Minimum mounting height for all type  of arrow panels 
shall be seven feet above the roadway to the bottom of the panel, except on vehicle 
mounted panels which should be as high as practical. The Contractor shall notify the 
Project Manager, in writing, when any non-specification arrow display panel(s) is being 
used in the work. 

 

1.05 DIRECTIONAL BORING PERMIT SUBMITTALS 
 

A. The City of Atlanta has published the following requirement as of November 10, 2003. 

Permit Submittals 

DEPARTMENT OF PUBLIC WORKS David E. Scott, P.E Commissioner 

In order to expedite the review and subsequent approval of permit requests, you should submit four copies 

your company letterhead specifying your intended construction method. If directional boring is used forward 

CAD drawings to us showing the horizontal and vertical locations of all utility mains and laterals in the 

immediate area of the proposed running line. Delineate the running line as a thick bold line on the plans and 

the profiles. 

If open trenching will be your method of construction, a horizontal plan showing all the utility mains and 

laterals will be sufficient for review and approval. A profile will not be necessary if the utilities will be exposed. 
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Open trenching will require additional restoration including milling and resurfacing of the road surface to a 

satisfactory condition. Regardless of the chosen method of operation, all sewer mains and laterals are to be 

shown with your CAD drawings. Cable pulls should be requested separately from excavation permits, after 

construction aspects of a job are completed. 

The excavation permit entitles you to: 1] Pull duct 2] Place all man holes/hand holes 3] Proof duct 4] 

Restoration. 

We will facilitate vertical locates of existing utilities by issuing your contractors a "Qualified Contractor Permit.” 

This permit requires each contractor provide us a copy of their Certificate of Liability Insurance with a 

minimum of $3,000,000 in general liability coverage and name the City of Atlanta as certificate holder. 

If I can be of further assistance, please give me a call at 404-330-6087. 

Respectfully, Larry Carter 

Construction Inspector, Principal Street Operations Division Department of Public Works 

 
1.06 TRAFFIC CONTROL PLANS: 

 

A. The Contractor shall develop detailed staging and traffic control plans for performing each 300–
foot Sequence of Operations of the Work including but not limited to all traffic shifts, detours, 
paces, lane closures or other activities that disrupt traffic flow. These plans shall be submitted 
for approval at least two weeks prior to the scheduled date of the activity to the Project 
Manager and City of Atlanta. Activities that have not been approved by the Project Manager 
and the City of Atlanta at least seven (7) days prior to the scheduled date shall be rescheduled. 

 
B. Where traffic is permitted through the work area under stage construction, the Contractor may 

choose to construct, at no additional expense to the Implementation Manager, temporary on- 
site bypasses or detours in order to expedite the work. Plans for such temporary bypasses or 
detours shall be submitted to the Project Manager and the City of Atlanta for review and 
approval 30 calendar days prior to the proposed construction. Such bypasses or detours shall 
be removed promptly when in the opinion of the Project Manager and/or City of Atlanta, they 
are no longer necessary for the satisfactory progress of the Work. 

 

C. As an option to the 300-foot Sequence of Operations in Section 01326 Part 1.02.B of the 
Project Manual, the Contractor may submit an alternative Sequence of Operations for review 
and approval. A twenty-calendar day lead-time for the Project Manager's review shall be given 
to this submission so that a decision on its acceptability can be made. However,  if  the 
alternate plan is not approved, the Contractor shall be required to construct per the 300-foot 
Sequence of Operations outlined in Section 01326 Part 1.02 B. of the Project Manual. 

 
D. The Implementation Manager will not pay, or in any way reimburse the Contractor for claims 

arising from the Contractor's inability to perform the Work in accordance with the Sequence of 
Operations provided in the Project Manual or from an approved Contractor alternate. 

 

E. The Contractor shall secure the Project Manager and/or City of Atlanta's approval of the 
Contractor's proposed plan of operation, sequence of work and methods of providing for the 
safe passage of vehicular and pedestrian traffic before it is placed in operation. The proposed 
plan of operation shall supplement the approved traffic control plan. Any major changes to the 
approved traffic control plan, proposed by the Contractor, shall be submitted to the Project 
Manager for approval. 

 

F. Concerning the Traffic Control Plan some additional traffic control details will be required prior 
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to any shifts or changes in traffic. The traffic control details shall include, but not be limited to, the 
following: 

1. A detailed drawing showing traffic locations and laneage for each step of the change. 
2. The location, size, and message of all signs required by the MUTCD, Plan, Special 

Provisions, and other signs as required to fit conditions. Any portable changeable 
message signs used shall be Included in the details. 

3. The method to be used in, and the limits of, the obliteration of conflicting lines and 
markings. 

4. Type, location, and extent of new lines and markings. 
5. Drainage details for temporary and permanent alignments. 
6. Location, length, and/or spacing of channelization and protective devices (temporary 

barrier, guardrail, barricades, etc. 
7. Starting time, duration and date of planned change. 
8. For each traffic shift, a paving plan, erection plan, or work site plan, as appropriate, 

detailing workforce, materials, and equipment necessary to accomplish the proposed 
work. This will be the minimum resource allocation required in order to start the work. 

 

F. A minimum of three (3) copies of the above details shall be submitted to the Project Manager  and 
the  City of  Atlanta for  approval not  more than 14  days but  at  least 10  days prior to   the 
anticipated traffic shift. The Contractor shall have traffic control details for a traffic shift which has 
been approved by the Project Manager and/or City of Atlanta and all necessary permits from the 
City of Atlanta  prior  to  commencement  of  the  physical  shift.  All preparatory work relative to 
the traffic shift, which does not interfere with traffic, shall be accomplished prior to the designated 
starting time.  The  Project  Manager  and  the Contractor's representative will verify that all 
conditions have  been  met  prior  to  the Contractor obtaining materials for the actual traffic shift. 

 

H. The Contractor shall obtain from the City of Atlanta a lane closure permit for each 300-foot 
Sequence of Operations if a lane closure is needed. 

 
I. The Contractor shall obtain from the City of Atlanta all other  necessary permits required to work 

in the public right-of-way. 
 

1.07 PROJECT SCHEDULING: 
 

A. Submit initial construction schedule minimum five calendar days prior to preconstruction meeting. 
Monthly, resubmit revised and updated schedules accurately depicting progress to first day of 
each month. 

1. Submit one reproducible transparency for the Implementation Manager’s 
Representative’s information. 

2. Distribute reviewed schedules to: 
a. Implementation Manager and Project Manager 
b. Engineer 
c. Subcontractors 

 
B. Prepare complete and comprehensive computer generated "Critical Path  Method"  schedule for 

all portions of Work using the Microsoft Project format. 
 

C. Provide separate horizontal breakdown of each trade or operation in chronological order of 
beginning of each item of Work. 
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D. Identify each item of Work by specification section number and by logically grouped activities. 

 
E. The Contractor shall have a person on staff that is fluent with the construction scheduling 

computer program. 
 

F. Identify first workday of each week on horizontal time scale. Provide adequate spacing on 
schedule for updating. 

 
G. Provide complete sequence of construction by activity: 

1. Shop Drawings, Product Data and Samples submittal data and status of each 
submittal relative to Contractor's submittal schedule. 

2. Decision dates for selection of finishes. 
3. Product procurement and delivery dates, including products furnished by the 

Implementation Manager. 
4. Dates for beginning and completion of each element of construction. 
5. Indicate project percentage of completion for each item of Work. 
6. Provide sub-schedules to define critical portions of Work. 

 
1.08 SCHEDULE UPDATING: 

 
A. Show all changes since previous submittal of updated schedule. 

 
B. Indicate progress of each activity, show completion dates. Include: 

1. Major changes in scope and activities modified since previous updating. 
2. Revised projections due to changes, and other identifiable changes. 

 
C. Provide narrative report, including: 

1. Discussion of problem areas, including current and anticipated delay factors and their 
impact. 

2. Corrective actions taken, or proposed, and its effect. 
3. Description of revisions: 

a. Effect on schedule to change of scope. 
b. Revisions in duration of activities and other changes that may  affect 

schedule. 

 
1.09 DISCREPENCY WITH DOCUMENTS: 

 

A. If section 01326 Construction Scheduling and Traffic Control conflicts with section 150 Traffic 
Control, Section 150 Traffic Control shall govern. 

 

END OF SECTION 
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CONTRACTOR'S QUALITY CONTROL AND SAFETY PROGRAM 
 

PART 1 - GENERAL 
 

1.01 RELATED DOCUMENTS 
 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and other Division-1 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 

 
A. This Section describes the requirements for implementation of a Quality Control and Safety 

Program by the Contractor to assure performance of the Work in conformance with the 
requirements of the Contract Documents. 

 
1.03 QUALITY CONTROL AND SAFETY PROGRAM 

 
A. The Contractor shall prepare and submit within ten (10) days after the issuance of Notice to 

Proceed, the Quality Control, and Safety Program he intends to implement for the Work for 
approval by the Implementation Manager. This Program shall be tailored to the specific 
requirements of the Work and shall become an active part of the construction procedures.    The 
Quality Control and Safety Program shall include the procedures, instructions, reports,  and forms 
to be used throughout the performance of the Work. The Implementation Manager reserves the 
right to review and reject all or part of the Quality Control and Safety Program as proposed by 
the Contractor. The Contractor shall revise and resubmit as appropriate until satisfactory to the 
Implementation Manager. The basic objectives of the Quality Control and Safety Program are as 
follows: 

 
1. To ensure that all Work adheres strictly to all requirements of the Contract Documents  

and governing agencies. 
2. To produce first class workmanship. 
3. To prevent deficiencies through pre-construction and safety coordination 
4. To detect and correct deficiencies in a timely manner. 

5. To provide an auditable record of all tests, inspections, procedures, non-compliance and 
corrections, and any other pertinent data as required by the Implementation Manager. 

6. To ensure all work is performed under the OSHA guidelines, and local and state public 
health and safety regulations. 

7. To confirm that the Contractor is in compliance with the state of Georgia Department of 
Transportation relative to qualifying to bid the job; being certified through GDOT for traffic 
control management and acknowledging that it is understood that the Contractor shall 
maintain such a certified person on the construction site at all times. 

8. The Contractor shall notify the Implementation Manager’s Representative in writing of any 
proposed change to his inspection system and changes shall not be permitted if they 
would, in the opinion of the Implementation Manager’s Representative, result in 
nonconformance with the Contract requirements. 

9. The Contractor may select either an outside "agency" or in-house personnel to administer 
the program. In either case, the quality control and safety staff on-site shall  be  responsible 
only for quality control and safety and the quality control and safety manager shall report 
directly to the Contractor's highest ranking Corporate Officer involved in the Work. The 
management and/or control of the construction process. Quality control and 
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safety staff members shall interface with the Implementation Manager, its Inspectors, and 
Consultants, as required and appropriate. 

10. Failure to comply with the Quality Control and Safety Program requirements stated herein 
may result in the withholding of monthly progress payments and/or termination of the 
Contractor for cause by the Implementation Manager in accordance with the General 
Conditions. 

 
1.04 REQUIREMENTS OF THE PROGRAM 

 

A. The Quality Control and Safety Program submittal shall include, as a minimum, the following: 
 

1. The quality control and safety organization chart, beginning with the quality control and 
safety Manager, shall include quality control and safety personnel as may be necessary to 
accomplish complete and adequate inspection of the Work. 

2. Names and qualifications of personnel and firms selected to implement the Quality 
Control and Safety Program on-site and off-site. 

3. Authority and responsibility of the quality control and safety Staff. 
4. Methods of quality control and safety inspection including subcontractor's work and 

describing name of qualified testing laboratory to be used, if applicable. 
5. Documents to be used to record inspections and tests, including those specified in the 

Contract. 
 

B. Formats for documentation and reports. 
 

1. A letter signed by the Responsible Managing Officer of the Contractor's firm outlining the 
authority of the quality control and safety Manager to include, among other things, the 
authority as described herein. Clerical personnel sufficient to accomplish timely submittal of 
quality control and safety Reports and other required documentation shall be provided. 

 
1.05 QUALIFICATION OF QUALITY CONTROL AND SAFETY MANAGER AND STAFF. 

 
A. The qualifications required of the quality control and safety Manager and staff are as follows: 

 

1. The Manager must have recent 10-years construction experience in projects of similar  
size and nature. 

2. The Manager must have a minimum of ten (10) years construction-related quality control 
and safety experience. 

3. There must be a quality control and safety staff person on site at all times that is a 
Certified OSHA Safety Engineer. 

4. There must be a quality control and safety staff person on site at all times identified as the 
Work-site Traffic Control Supervisor (WTCS). The WTCS shall have one year experience 
directly related to work site traffic control in a supervisory or  responsible capacity and  
shall have been certified by the American Traffic Services Association Work Site Traffic 
Supervisor Certification program or an equal approved by the Department. 

 
1.06 Responsibilities and Duties of the Quality Control and Safety Staff: 

 
A. The quality control and safety Manager shall have the authority to stop work, reject work, order 

work removed, initiate remedial work, propose solutions, and reject material not in compliance 
with the Contract. Responsibilities of the Quality control and safety Manager shall include, but 
are not limited to the following: 
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1. Present on-site during all working hours and assigned "full time" to  this  Project. 

Contractor shall designate alternate individual(s) to assume responsibilities in the 
temporary absence of the quality control and safety Manager or when overtime work is 
being performed. 

2. Have complete familiarity with the Contract Drawings and Specifications. 

3. Establish and implement Quality Control and Safety Programs for the Contractor and with 
the various Subcontractors and monitor their conformance. 

4. Present samples, mock-ups and test panels to be used as standards of quality for review 
by the Engineer. 

5. Inspect existing conditions prior to the start of new work segments. 
6. Perform in-progress and follow-up inspections on each work segment to ensure 

compliance with the Contract Documents. Accompany the Engineer and Implementation 
Manager on such inspections. 

7. Coordinate required tests, inspections, and demonstrations with the City of Atlanta's 

Testing Agency, County and State inspectors, and any other authority having jurisdiction. 
8. Inspect all materials and equipment arriving at the job site to ensure conformance to the 

requirements of the Contract Documents. Prepare and submit to the Implementation 
Manager written reports as required by the Contract Documents. 

9. Identify, report and reject defective Work or Work not in conformance with the Contract 
Documents. Monitor the repair or reconstruction of rejected Work. 

10. Develop checklists to be used for the inspection of each Division of the Work. 
11. Retain specialists or outside firms for inspection of Work in areas where additional 

technical knowledge is required (mechanical, electrical, electronics, controls, 
communications, security, welding, structural, security hardware, etc.). Submit 
qualifications of firms and specialists to the Implementation Manager and Engineer for 
approval. 

12. Schedule and accompany the Implementation Manager and Engineer on any Site visits 
when requested. 

13. Schedule additional Site visits where appropriate. 
14. Verify and report that all materials and equipment manufactured off-site are in 

conformance with the Contract Documents. 
15. Prior to the start of each Division, Section and/or major item of Work required by the 

Contract Documents, conduct a preconstruction quality control and safety meeting with 
responsible field and office representative and the Implementation Manager and 
Engineer. Provide the Implementation Manager and Engineer minutes of these meetings 
within forty-eight (48) hours. 

16. Work closely with the Implementation Manager to ensure optimum quality control and safety. 
Attend Implementation Manager/Contractor meetings as required by the Implementation 
Manager. 

17. Monitor, report, and correct all site activities for compliance with OSHA rules and regulations. 
18. Monitor, report, and correct all construction activities that are contrary to local and state 

traffic codes and regulations. 
 

1.07 REPORTING PROCEDURES 
 

A. As a minimum, develop forms, logs and reporting procedures consisting of the following: 
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1. A quality control and safety meeting held every 2 weeks between the Implementation 
Manager and the quality control and safety Manager during which only Quality related topics 
will be reviewed. 

2. A monthly written report published at month end providing an overview of quality control 
and safety activities, problems found and/or solved, status of remedial work, status of 
mock-ups, anticipated problems and planned activities for the coming month, etc. 

3. Deficiency reports: Plan of action by the Contractor for correcting any known contract 
deficiencies including delay in scheduled progress. 

4. Weekly reports (including reports from Contractor and Subcontractors) to the 
Implementation Manager describing: 

 
a. Equipment and material received. 
b. Tests and inspections performed with submittal information. 
c. Deficiencies noted and/or corrected. 
d. Quality control and safety concerns and problems. 

e. Record keeping (as required). 
 

1.08 IMPLEMENTATION 
 

A. The Contractor's inspection shall be adequate to cover all operations, including both on-site and 
off-site and will be keyed to the proposed sequence of work and shall include as a minimum at 
least three (3) phases of inspection for all definable items or segments of work, as follows: 

 
1. Preparatory Inspection shall be performed prior to beginning any work on any definable 

segment of the Work and shall include a review of Contract requirements; verification that 
all materials and/or equipment have been tested, submitted, and  accepted; verification that 
provisions have been made to provide required control testing; examination of the work area 
to ascertain that all preliminary work has been completed; and a physical examination of 
materials and equipment to assure that they conform to accepted shop drawings or submittal 
data and that all material and/or equipment are available. As a part of this preparatory work, 
Contractor’s quality control and safety organization will review  and verify that all documents, 
including but not limited to; shop drawings, submittal data, method of quality control and 
safety, product data sheets, test reports, affidavits, Certification and manufacturer's 
instructions have been submitted and accepted by the Implementation Manager as required 
herein. Each submittal to the Implementation Manager shall bear the date and the signature 
of the Contractor’s quality control  and safety Manager indicating that he has reviewed the 
submittal and certified it to be in compliance with Drawings and Specifications or showing the 
required changes. 

2. Initial Inspection: To be performed as soon as a representative segment of the particular 
item of work has been accomplished and to include examination of the quality or 
workmanship and a review of control testing for compliance with Contract requirements, 
exclusion of defective or damaged materials, omissions, and dimensional requirements. 

3. Follow-up Inspection: To be performed daily or as frequently as necessary to ensure 
continuing compliance with Contract requirements, including control testing, until 
completion. 
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4. The Contractor shall maintain daily current records with information as described 
above, in an appropriate format of all inspections and tests that the required 
inspection or tests have been  performed.  These  records  must  cover  both conforming 
and defective items and must include a statement that all supplies and materials, 
incorporated in the Work, are in full compliance with  the  terms  of  the  Contract. Two legible 
copies must be furnished to the Engineer/  Implementation Manager’s Representative. The 
report will cover all work performed or completed subsequent to the previous report. 

 
 

END OF SECTION 
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CONSTRUCTION  FACILITIES 
 

PART 1 - GENERAL 
 

1.01 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 1 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 

 
A. The Contractor will not install, erect, or place any construction facility within the work area in general 

or connect to any utility without receiving prior approval from the Implementation Manager. The 
Contractor shall submit to the Implementation Manager a listing of all temporary construction facilities 
and utilities the Contractor wishes to place on site or connect to. The listing shall include the following: 

1. Type of construction facility and/or utility. 
2. Exact location of construction facility. 
3. Exact location of point of service for any utility. 
4. Date of installation (or start of service), length of duration, and date of removal (or 

termination of utility). 
Upon receiving the information, the Implementation Manager shall review the request and 
approve the request whenever possible based upon the impact to the immediate neighborhood 
and the work area in general. 

 

However, the Implementation Manager may not be able to approve all or any requests. 
Additionally, the Implementation Manager may grant approval only to have the construction 
facility and/or utility “disallowed” by a public authority. Thusly, the Contractor will be  responsible 
for all and any costs concerning all construction facilities and temporary utilities including the 
installation, removal, and any damage to adjacent property and/or the right-of- way. 

 
B. Should temporary facilities and utilities be installed and/or used this Section includes requirements 

for construction facilities and temporary controls, including temporary utilities, support facilities, and 
security and protection. 

 

C. Temporary utilities include, but are not limited to, the following: 
1. Water service and distribution. 
2. Temporary electric power and light. 
3. Temporary heat. 
4. Ventilation. 
5. Telephone service. 
6. Sanitary facilities, including drinking water. 
7. Storm and sanitary sewer. 

 
E. Support facilities include, but are not limited to, the following: 

1. Field offices and storage sheds. 
2. Dewatering facilities and drains. 
3. Temporary enclosures. 
4. Hoists and temporary elevator use. 
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5. Temporary project identification signs and bulletin boards. 
6. Waste disposal services. 
7. Rodent and pest control. 
8. Construction aids and miscellaneous services and facilities. 

 
F. Security and protection facilities include, but are not limited to, the following: 

1. Temporary fire protection. 
2. Barricades, warning signs, and lights. 
3. Enclosure fence for the site. 

4. Environmental protection. 
 

G. Portable Construction Sign 
 

1. The Contractor shall construct Six (6) portable construction signs with the face of the sign 
as detailed on page six of this section. The face of the sign shall be made from vinyl applied 
over the ¾” plywood. The specifications of  the colors and fonts  will  be  supplied to the 
Contractor by the Implementation Manager. 

2. The Contractor shall move the signs as work progresses. 
 

1.03 QUALITY ASSURANCE 
 

A. Regulations: Comply with industry standards and applicable laws and regulations of authorities 
having jurisdiction including, but not limited to, the following: 
1. Building code requirements. 
2. Health and safety regulations. 
3. Utility company regulations. 
4. Police, fire department, and rescue squad rules. 

5. Environmental protection regulations. 
 

B. Standards: Comply with NFPA 241 "Standard for Safeguarding Construction, Alterations, and 
Demolition Operations," ANSI A10 Series standards for "Safety Requirements for Construction 
and Demolition," and NECA Electrical Design Library "Temporary Electrical Facilities." 

 

C. Electrical Service: Comply with NEMA, NECA, and UL standards and regulations for temporary 
electric service. Install service in compliance with NFPA 70 "National Electric Code." 

 
D. Inspections: Arrange for authorities having jurisdiction to inspect and test each temporary 

utility before use. Obtain required certifications and permits. 
 

1.04 PROJECT CONDITIONS 
 

A. Temporary Utilities: Prepare a schedule indicating dates for implementation and termination of 
each temporary utility. At the earliest feasible time, when acceptable to the Implementation 
Manager, change over from use of temporary service to use of permanent service. 

 

B. Conditions of Use: Keep temporary services and facilities clean and neat in appearance. 
Operate in a safe and efficient manner. Relocate temporary services and facilities as the  Work 
progresses. Do not overload facilities or permit them to interfere with progress. Take 
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necessary fire-prevention measures. Do not allow hazardous, dangerous, or unsanitary 
conditions, or public nuisances to develop or persist on-site. 

 
PART 2 - PRODUCTS 

 
2.01 MATERIALS 

 
A. General: Provide new materials. If acceptable to the Implementation Manager, the Contractor 

may use undamaged, previously used materials in serviceable condition. Provide materials 
suitable for use intended. 

 
B. Lumber and Plywood: 

1. For job-built temporary offices, shops, and sheds within the construction area, provide UL- 
labeled, fire-treated lumber and plywood for framing, sheathing, and siding. 

2. For signs and directory boards, provide exterior-type, Grade B-B high-density concrete 
form overlay plywood of sizes and thickness indicated. 

3. For fences and vision barriers, provide minimum 3/8-inch- (9.5-mm-) thick exterior 
plywood. 

4. For safety barriers, and similar uses, provide minimum 5/8-inch- (16-mm-) thick exterior 
plywood. 

 

C. Gypsum Wallboard: Provide gypsum wallboard on interior walls of temporary offices. 
 

D. Roofing Materials: Provide UL Class A standard-weight asphalt shingles or UL Class C 
mineral-surfaced roll roofing on roofs of job-built temporary offices, shops, and sheds. 

 
E. Paint: 

1. For job-built temporary offices, shops, sheds, fences, and other exposed lumber and 
plywood, provide exterior-grade acrylic-latex emulsion over exterior primer. 

2. For sign panels and applying graphics, provide exterior-grade alkyd gloss enamel over 
exterior primer. 

3. For interior walls of temporary offices, provide 2 coats interior latex-flat wall paint. 
 

F. Tarpaulins: Provide waterproof, fire-resistant, UL-labeled tarpaulins  with  flame-spread rating of 
15 or less. For temporary enclosures, provide translucent, nylon-reinforced, laminated 
polyethylene or polyvinyl chloride, fire-retardant tarpaulins. 

 
G. Water: Provide potable water approved by local health authorities. 

 
H. Open-Mesh Fencing: Provide 0.120-inch- (3-mm-) thick, galvanized 2-inch (50-mm) chainlink 

fabric fencing 6 feet (2 m) high with galvanized barbed-wire top strand and galvanized steel pipe 
posts, 1-1/2 inches (38mm) I.D. for line posts and 2-1/2 inches (64 mm) I.D. for corner posts. 

 
2.02 EQUIPMENT 

 
A. General: Provide equipment suitable for use intended. 

 
B. Electrical Outlets: Provide properly configured, NEMA-polarized outlets to prevent insertion of 

110- to 120-Volt plugs into higher voltage outlets. Provide receptacle outlets equipped with 
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ground-fault circuit interrupters, reset button, and pilot light for connection of power tools and 
equipment. 

 
C. Electrical Power Cords: Provide grounded extension cords. Use hard-service cords where 

exposed to abrasion and traffic. Provide waterproof connectors to connect separate lengths of 
electric cords if single lengths will not reach areas where construction activities are in progress. 
Do not exceed safe length-voltage ratio. 

 
D. Lamps and Light Fixtures:  Provide general service incandescent lamps  of  wattage required for 

adequate illumination. Provide guard cages or tempered-glass enclosures where exposed to 
breakage. Provide exterior fixtures where exposed to moisture. 

 
E. Heating Units: Provide temporary heating units that have been tested and labeled by UL, FM, or 

another recognized trade association related to the type of fuel being consumed. 
 

F. Temporary Offices: Provide mobile units with lockable entrances, operable windows, and 
serviceable finishes. Provide heated and air-conditioned units on foundations adequate for 
normal loading. 

 
G. Temporary Toilet Units: Provide self-contained, single-occupant toilet units of the chemical, or 

aerated recalculation type. Provide units properly vented and fully enclosed with a glass-fiber- 
reinforced polyester shell or similar nonabsorbent material. 

 

H. Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers for 
temporary offices and similar spaces. In other locations, provide hand-carried, portable, UL- 
rated, Class ABC, dry-chemical extinguishers or a combination of extinguishers of NFPA- 
recommended classes for the exposures. Comply with NFPA 10 and NFPA 241 for 
classification, extinguishing agent, and size required by location and class of fire exposure. 

 

PART 3 - EXECUTION 
 

3.01 INSTALLATION 
 

A. Use qualified personnel for installation of temporary facilities. Locate facilities where they will 
serve the Project adequately and result in minimum interference with performance of  the  Work. 
Relocate and modify facilities as required. 

 

B. Provide each facility ready for use when needed to avoid delay. Maintain and modify as required. 
Do not remove until facilities that are no longer needed or are replaced  by  authorized use of 
completed permanent facilities. 

 

3.02 TEMPORARY UTILITY INSTALLATION 
 

A. Engage the appropriate local utility company to install temporary service or connect to existing 
service. Where company provides only part of the service, provide the remainder with matching, 
compatible materials and equipment. Comply with company recommendations. 

 

1. Arrange with company and existing users for a time when service can be interrupted, if 
necessary, to make connections for temporary services. 
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2. Provide  adequate  capacity  at each stage of construction. Prior to temporary utility 
availability, provide trucked-in services. 

3. Obtain easements to bring temporary utilities to the site where the Implementation 
Manager's easements cannot be used for that purpose. 

 
B. Use Charges: Cost or use charges for temporary facilities and utilities are not chargeable to  the 

Implementation Manager. The Implementation Manager will not accept cost or use charges as a 
basis of claims for Change Orders. 

 

3.03 SECURITY AND PROTECTION FACILITIES INSTALLATION 
 

A. Barricades, Warning Signs, and Lights: Comply with standards and code requirements for 
erection of structurally adequate barricades. Paint with appropriate colors, graphics, and warning 
signs to inform personnel and the public of the hazard being  protected  against. Where 
appropriate and needed, provide lighting, including flashing red or amber lights. 

 
B. Construction Site Security: Provide maintenance and cleaning of entire construction site on a 

daily basis. Secure all construction equipment, machinery and vehicles, park and store only 
within fenced area, and render inoperable during non-work hours. Contractor is responsible to 
insure that no construction materials, tools, equipment, machinery or vehicles can be used for 
unauthorized entry or other damage or interference to activities and security of  existing facilities 
adjacent to and in the vicinity of construction site. 

 
C.  Environmental Protection: Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations, and  minimize 
the possibility that air, waterways, and subsoil might be contaminated or polluted or that other 
undesirable effects might result. Avoid use of tools and equipment that produce harmful noise. 
Restrict use of noise-making tools and equipment to hours that will minimize complaints from 
persons or firms near the site. 

 

3.04 OPERATION, TERMINATION, AND REMOVAL 
 

A. Termination and Removal: Unless the Implementation Manager requests that it be maintained 
longer, remove each temporary facility when the need has ended, when replaced  by authorized 
use of a permanent facility, or no later than Substantial Completion. Complete or, if necessary, 
restore permanent construction that may have been delayed because of interference with the 
temporary facility. Repair damaged Work, clean exposed surfaces, and replace construction that 
cannot be satisfactorily repaired. 

 
B. Materials and facilities that constitute temporary facilities are the Contractor's property. The 

Implementation Manager reserves the right to take possession of project identification signs. 

 
END OF SECTION 
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MATERIALS AND EQUIPMENT 
 

PART 1 - GENERAL 
 

1.01 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

 
1.02 SUMMARY 

 
A. All materials supplied by the Contractor and its’ Sub-contractors shall be listed has approved 

materials on the Georgia Department of Transportation (GDOT) Qualified Product List (QPL) or 
as specified by Special Provisions. 

 

B. The Contractor and its’ Sub-contractors cannot provide materials testing. All materials testing 
shall be conducted in accordance with GDOT’s guidelines. 

 
 

END OF SECTION 
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PRODUCTS AND SUBSTITUTIONS 
 

PART 1 - GENERAL 
 

1.01 SCOPE: 
 

A. This Section describes administrative and procedural requirements for substitution requests by 
the Contractor. 

 

1.02 DEFINITION: 
 

A. Products: Items specified by reference standards, manufacturer's designation such as name, 
and model, or number, or proprietary specifications. 

 

B. Substitutions: Products, materials, equipment or construction method changes to the Contract 
Documents as requested by the Contractor, Implementation Manager, Engineer, or Governing 
Agencies after Contract Award. When only one manufacturer or trade name is specified, no 
substitutions will be permitted, except by written authorization from the Implementation Manager 
and Engineer. 

 

C. Options: Several products, materials, equipment or Construction methods listed as being equally 
acceptable in the Contract Documents. The Contractor has the option of choosing among the 
named. 

 

1.03 SUBSTITUTIONS: 
 

A. If products indicated in the Contract Documents are unavailable beyond the control of the 
Contractor or if the particular use of a product is not indicated in the Contract Documents, the 
Contractor shall make a written Substitution Request. 

 

B. The burden of proving the quality of a product rests upon the party making the request for 
substitution. 

 

C. Substitution Requests: Each request shall be made on Contractor's Letterhead and shall include 
the following: 

 

1. Original product items and the proposed substitution identification, including 
manufacturer's name, address, and phone number. 

2. Complete schedule of changes in the Contract Documents or work schedule, which must 
be made to permit use of proposed substitution. 

3. Provide reports, technical data, photos, installation data, warranty information, and 
maintenance requirements for the use and care of the proposed substitution. 

4. Name, address, and reference phone number of similar projects at which the product has 
been installed for a minimum of three years. 

5. Installed and projected maintenance cost differences, if any, between original and 
proposed product. 

6. List local source or distributor if not directly serviced or provided by the Manufacturer. 
7. Provide samples, as applicable, or upon the Implementation Manager and Engineer’s 

request. 
8. Vegetation substitution written requests shall be accompanied by two (2) color photos 

showing scaled height and width, or an actual example of a typical plant representation, 
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the nursery name and phone number, availability requirements. Acceptance of the typical 
plant sample does not alter the Engineer’s right-of-rejection as indicated in Section 02950 
Landscaping. 

 
D.  If a Proposal Substitution is approved by the Implementation Manager and Engineer, an 

Addendum will be issued. Unless substitutions are received and approved as  described  above, 
the successful Bidder shall be responsible for furnishing materials and products in accord with 
Contract Documents. 

 
E. In the event that specified items cannot be delivered to the job site and incorporated into the 

Work at such time and in such quantities as to not cause delay, then the Contractor may request 
a substitution. Materials shall not be ordered until the Implementation Manager and Engineer’s 
written approvals are received by the Contractor. The Contractor shall provide any price increase 
or decrease verification with the submittal. 

 
F. No increase in the contract unit price will be allowed on substitutions made after receipt of  bids. 

If any Substitution provides a cost savings, the Contract price will be adjusted by the Substitution 
Change Order, and the Implementation Manager shall be credited the new savings. 

 

PART 2 - EXCLUDED 

PART 3 - EXCLUDED 

 
END OF SECTION 
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CONTRACT CLOSE-OUT 
 

PART 1 - GENERAL 
 

1.01 SCOPE: 
 

A. This Section specifies administrative and procedural requirements for Project Close-Out, 
including, but not limited to, observation procedures, Project Record Document submittals and 
Maintenance Manual submittals. 

 

B. Close-Out requirements for specific construction activities are included in other specification 
sections and shall be addressed as indicated in those sections. 

 
1.02 DEFINITION: 

 
A. Close-out: The general requirements near the end of the Contract Time, in preparation for Final 

Acceptance, Final Payment, acceptance by the Owner, and similar actions evidencing completion  of 
the work. The time of Close-out is recognized to be directly related to "Substantial Completion,” and 
therefore may be a single time period for the entire Work. The time variation, if any, shall be applicable 
to other provisions of this Section, regardless of whether resulting from "phased completion" originally 
specified by the Contract Documents or subsequently agreed upon by the Implementation Manager, 
Engineer, and the Contractor. 

 
1.03 SUBMITTAL PROCEDURES: 

 
A. After the Contractor receives an executed copy of "A Notice of Substantial Completion" for the 

Project, it shall, in order to insure an orderly and efficient transfer of the Project to the Owner, 
prepare, assemble and transmit the documents, brochures and drawings herein required in  one 
package. Piecemeal delivery of separate elements of the documents will not be accepted. 

 
B. Unless additional quantities are specified elsewhere, submit items in triplicate (3 copies). 

 
1.04 SUBSTANTIAL COMPLETION: 

 
A. The Implementation Manger and Engineer shall observe the Work for substantial completion 

acceptance upon written request by the Contractor at least (10) days before the anticipated date 
of the observation visit. 

 
B. The Implementation Manager and Engineer shall review the Work and prepare a punch list of 

items to be repaired or replaced. This shall be issued to the Owner and Contractor. 
 

C. When the Contractor has stated the Punch List items have been completed, has issued the 
record drawings to the Implementation Manager and Engineer, and has set a date for an 
observation visit, the Implementation Manager and Engineer will repeat the observation visit  for 
final acceptance. The Implementation Manager and Engineer will review the Contractor’s record 
drawings set for approved, marked changes and variations from the original contract drawings. 

 
D.  If items on the punch list have not been completed satisfactorily to the Implementation Manager 

and Engineer, a final punch list will be prepared by the Implementation Manager and Engineer 
and issued to the Contractor. 
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1.05 FINAL ACCEPTANCE: 
 

A.  Prior to requesting the Implementation Manager and Engineer’s final observation visit for 
Certification of Final Acceptance and Final Payment, the Contractor shall complete the following 
and list known exceptions: 

 

1. Submit a copy of the Final Punch List, stating that each item has been completed or 
otherwise resolved for acceptance. The Implementation Manager and Engineer will repeat 
the observation visit when requested by the Contractor to review completion of  Final Punch 
List. If the Contractor requests an observation visit and previously indicated items  to correct 
have not been addressed, the Contractor will be responsible for the incurred expenses of 
the Implementation Manager and Engineer for such observation visits. 

2. Perform final cleaning as specified in the Site Cleaning section. 
3. Submit required Close Out Submittals listed herein. 

4. Submit final payment request with final releases and reports not previously submitted and 
accepted. 

 
B. CLOSE-OUT SUBMITTALS: 

 
1. Statutory Affidavit (Contractor): Before final acceptance of the Work, the Contractor shall 

furnish a Statutory Affidavit in the exact form as attached to this section. 
 

2. Notice of Substantial Completion and Certificate of Completion (Final): A notice of 
Substantial Completion for the Project will be prepared by the Implementation Manager and 
Engineer for the purpose of establishing a date when the Project is sufficiently complete and 
suitable for the use it is intended, including identification of a Punch-List. Submit a Certificate 
of Completion (Final) on final observation of the Project verifying that Punch-List items are 
complete, and that all closing documents are in order, as shown by the accompanying 
Project Close-Out Check-Off List, that all final payments are in order, and establishing a 
Date of Final Acceptance. 

 
3. Record Drawings and Specifications: Submit record drawings and specifications as specified 

in Project Record Documents section. Secure Implementation Manager’s and Engineer’s 
review and acceptance of documents. 

 

4. Maintenance and Operations Manuals: Submit organized and assembled bound loose-  leaf 
maintenance and operations manuals for planting, concrete brick pavers,  and concrete 
interlocking pavers, and as otherwise required in the specifications. Bind in individual heavy-
duty, two-inch, three-ring binders, with pocket folders for folded sheet information and 
dividers with labeled index tabs. Label each manual on front and spine of binding indicating 
name of project, and nature of information. Include in manuals the following: 
a. Name, address and phone numbers of: 

i. Contractor 

ii. Local supplier 
b. Spare parts list 
c. Warranties 
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d. Inspection procedures 
e. Recommended maintenance cycles 
f. Cleaning requirements and instructions 
g. Shop drawings and product data 

 
5. Material and services lists: Submit list of  suppliers who provided materials and services  for 

the project. Indicate company names, addresses, phone numbers and personnel to contact 
in case of problems or for information. List shall be typed in a legible and  organized format. 

 
6. Contract Close Out Forms Provided: At Project completion, complete the following: Contract 

Close Out Check-Off List, Contract Close Out Statutory Affidavit, and Contract Close Out 
Certificate of Completion (Final). 
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CONTRACT CLOSE-OUT 
CHECK-OFF LIST 

 

 

 

DOCUMENTS 
COPIES 
 REQD  

NO. OF 
COPIES 

DATE 
RECEIVED 

Statutory Affidavit   3        

Contract Closeout   3        

Record Drawings and Specifications   3        

Maintenance Instructions & Manual   3        

Punch-List Items Completed   3        

Notice of Substantial Completion   3        

Certificate of Completion (Final)   3        

Certificate of Final Payment to Contractor   3        

Contractor's Affidavit of Payment of 
Debts and Claims, AIA G706 

  3        

GDOT Materials Certification letter   3        

Final DBE form   3        

 

 
I certify that, being familiar with the Contract Documents for this Project, to the best of my knowledge, the 
items checked off hereinabove constitute all that are applicable to this Project. 

 
Date Submitted to the Implementation Manager    

Date Submitted to the Engineer:     

 

Contractor Implementation Manager 
 
 

By By 
 
 

Engineer 

By 
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CONTRACT CLOSE-OUT 
STATUTORY AFFIDAVIT 

 

STATE OF  COUNTY OF     

FROM     
(Contractor) 

TO:    
 

RE:  Contract entered into the  day of  20  , between 
 

the abovementioned parties for the construction of    
 

   at   
 

KNOW ALL BY THESE PRESENTS: 
 

1. The undersigned hereby certifies that all Work required under the above contract has  been performed in 
accordance with the terms thereof, that all material-persons, subcontractors, mechanics,  and  laborers 
have been paid and satisfied in full, and that there are no outstanding claims of any character arising out 
of the performance of the contract which have not been paid and satisfied in full. 

2. The undersigned further certifies that to the best of his or her knowledge and belief there is no 
unsatisfied claims for damages resulting from injury or death to any employees, subcontractors, or the 
public at large arising out of the performance of the contract, or any suits or claims for other damage of 
any kind, nature, or description which might constitute a lien upon the property of the Owner. 

3. The undersigned makes this affidavit as provided by law and for the purpose of receiving final payment 
in full settlement of all claims arising under or by virtue of the contract, and acceptance of such payment 
is acknowledged as a release of the Implementation Manager and Engineer from any and all claims 
under or by virtue of the contract. 

 

IN WITNESS WHEREOF, the undersigned has signed and sealed this instrument this    
day of  , 20  . 

 

By:  

Title:    

Personally appeared before the undersigned,    
who, after being duly sworn, depose(s) and say(s) that the facts stated in the above affidavit are true. 

 

 

Notary Public 
 

This  date of  , 20  . 

My commission expires   . 
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CONTRACT CLOSE-OUT 
CERTIFICATE OF COMPLETION (FINAL) 

 
 
 

PROJECT NAME:    
 

CONTRACTOR:   (Name, Address) 
 
 

 

 
 

TO:   (Implementation Manager) 

Date of Contract:      

Date of This Certificate:    
 

Source of Funds:    
 

 
THIS CERTIFICATE COVERS THE ENTIRE PROJECT UNDER THE    
CONSTRUCTION CONTRACT. 

 
By execution of this document, the Contractor, Implementation Manager, and Engineer each certify that the 
work performed under this Contract has been reviewed at a Final Observation on     
  , and found to be complete as verified by the attached project Close-Out Check-Off list, and the Owner 
accepts the Project as complete on the last date of this Certificate. Final payment to the Contractor is 
authorized. Execution and acceptance of this Certificate by the Owner, shall in no way waive or void any 
conditions of the Contract Documents. 

 

A notice of Substantial Completion has been issued establishing  , as the date of occupancy 
and the commencement of all Warranties and Guarantees required by the Contract Documents. The Owner 
assumed responsibility for insurance, utilities and routine maintenance, as of   . 

 

 

CONTRACTOR  BY  DATE 

IMPLEMENTATION MANAGER  BY  DATE 

ENGINEER  BY 

 
 

END OF SECTION 

 DATE 
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SITE CLEANING 
 

PART 1 - GENERAL 
 

1.01 SCOPE: 
 

A. This Section covers, as a direct result of Intersection Improvement Construction, the minimum 
work standards of site cleanliness, cleanup frequency, equipment, materials, and labor needed 
to maintain site conditions in a neat, tidy, and safe manner. 

 
B.  The Contractor shall refer to other Specification Sections for specific Section cleanup 

requirements, which supplement this Section. 
 

C. The Contractor shall be responsible for the proper disposal and related expenses incurred for 
debris, waste materials, rubbish, and plant trimmings generated by his Work or workers under 
this Contract. 

 

D. If Contractor fails to maintain a Project or to clean up prior to date of Substantial Completion, the 
Implementation Manager may do so after giving written notice to the Contractor and the cost will 
be charged to the Contractor. 

 

1.02 WORK NOT INCLUDED: 
 

A. The Contractor's Work shall not include, unless directly soiled by the Contractor or workers: 
 

1. Building interior or exterior surfaces, including windows, floors, and building finishes. 
2. Pavement power washing. 
3. Debris, rubbish, waste materials, and other trash disposal generated by others. 

 
1.03 DEFINITIONS: 

 
A. Clean: For the purpose of this Section and except as specifically provided otherwise, clean shall 

be interpreted as meaning free from dust, soil, rocks, and other debris material capable   of being 
removed by use of reasonable effort, a backpack blower, shovels, rakes, and hand- held brooms. 

 

1.04 QUALITY ASSURANCE: 
 

A. While Work is being performed, the Contractor shall conduct daily inspections prior to day's end 
to verify cleanliness requirements are being and have been met. 

 
B. The Contractor shall comply with any and all pertinent requirements of governmental agencies 

having jurisdiction, in addition to the requirements of this Section. 
 

C. No site debris, rubbish, rocks, or waste materials shall be buried or burned within the job site. 

 
D. No cleaning materials, equipment, or vehicles will be permitted that will harm or damage 

humans, vegetation, animals, the environment, soil, or the Project finishes. 
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E. Cleaning, blowing, or washing that will cause damage to adjacent or freshly finished surfaces, 
such as wet paint, concrete, or caulking, shall be performed only after surfaces have dried or 
cured. 

 
F. The Contractor shall be responsible for the repair or replacement of items damaged by his 

Work's cleanup operations. 

 
PART 2  - PRODUCTS 

 
2.01 MATERIALS AND EQUIPMENT: 

 
A. The Contractor shall provide brooms, blowers, rakes, shovels, hoses, tools, and all other items 

necessary for proper execution of cleanup operations described in this and other Specification 
Sections. 

 

B. Only cleaning materials, which are compatible with the surface being cleaned, as recommended 
by the product manufacturer, shall be used for cleanup Work. 

 

PART 3  - EXECUTION 
 

3.01 STORED ITEMS: 
 

A. The Contractor shall retain stored items in an orderly arrangement, allowing maximum access, 
not impeding traffic, not altering drainage, and providing required protection of stored items  and 
materials. 

 

B. The Contractor shall be responsible for adequate containers and storage for all items generated 
by this Contract awaiting removal from the job site. 

 

C. No items shall be stored or left uncontained that will cause fire, or harm in any way humans, the 
environment, equipment, other Project Work, or items on or off site. 

 
D. The Contractor shall at least twice a week, or more often if necessary, completely remove all 

dead vegetation, debris, scrap, and waste material from the job site. 
 

3.02 PROGRESS CLEANING: 
 

A. Task-to-Task Cleaning: 
 

1. As required preparatory to installation of succeeding materials or tasks, the Contractor shall 
clean the structures, surfaces, areas, or pertinent portion thereof to the degree of cleanliness 
as not to hinder or harm Work or workers. 

 

B. Daily Cleaning: 
 

1.  During on-site Work, the Contractor shall on a daily basis or more frequently pick-up all 
tools, scrap, equipment, debris, and waste material generated by Work in this Contract. 

 
2. The Contractor shall neatly stack or deposit equipment, materials, and tools that remain on-

site in the area designated by the Implementation Manager for their storage. At the  time of 
bidding this project, there are no provisions for on-site storage. 
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3. Debris and waste materials shall be removed from any area, which prevents or hinders 

pedestrians and the Work of another Contractor. 
 

C. Weekly Cleaning: 
 

1. On a weekly basis, or more frequently if necessary, the Contractor shall inspect materials 
installed or stored on the job site. 

2. The Contractor shall sweep first, then blow by backpack blower, paved surfaces within 
and adjacent to his Work. 

3. The Contractor shall properly dispose off site all debris, dead or damaged plants, and 
scrap material collected during the week, or more frequently if necessary. 

 
3.03 FINAL CLEANING: 

 

A. Prior to completion of Work and Preliminary Project Walk-through, the Contractor shall remove 
from the job site all temporary tags, tools, unnecessary labels, surplus material, equipment, 
scrap, debris, trimmings and waste generated by Intersection Improvement Construction. 

 
B.  Unless otherwise specifically directed by the Implementation Manager and Engineer, the 

Contractor shall broom clean paved areas, blow by backpack blower, and completely remove 
resultant debris resulting from the result of the Intersection Improvement Construction. 

 

C. The Contractor shall schedule final cleaning, as approved by the Implementation Manager, to 
enable the Implementation Manager to accept a completely clean Improvement of sidewalks, 
curbing and street lighting. 

 

D.  Upon completion of the Implementation Manager and Engineer’s Punch List items, the 
Contractor shall repeat Final Cleaning as necessary in areas soiled prior to Implementation 
Manager and Engineer’s Final Site Acceptance. 

 
 

END OF SECTION 
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PROJECT RECORD DOCUMENTS 
 

PART 1  - GENERAL 
 

1.01 SCOPE: 
 

A. This Section includes provisions and requirements for maintaining Field and Final Project 
Record Drawings and specifications for duration of construction. 

 
B. Project Record Documents shall be maintained by the appropriate Contractor for all Project 

Construction as described in Section 01010 of these Specifications. 
 

1.02 SUBMITTALS: 
 

A.  Project Record Drawings: Submit complete undamaged bound set of prints of Contract Drawings 
with recorded modifications and As-Built installations as part of Contract Close-Out Documents. 

 
B. Final Project Record Specifications: Submit complete undamaged bound set Project Manual with 

recorded modifications as part of Contract Close-Out Documents. 
 

C. If Final Project Record Sets of Contract Drawings and the Project Manual are damaged,  soiled, 
illegible and unacceptable in the opinion of the Engineer, a new set of documents will  be provided 
to Contractor upon request. Transfer recorded data onto set provided or another complete, 
undamaged, unsoiled set that Contractor may have in its possession for submittal  as specified. 

 

1.03 QUALITY ASSURANCE: 
 

A. Assign responsibility to one person on Contractor's staff, if not the Contractor, to maintain 
Project Record Documents throughout duration of project. 

 
B. Prior to submittal of Project Record Documents, enter name and dated signature of person 

responsible for maintaining project record documents on title sheet on Contract Drawings and 
cover of Project Manual attesting to the accuracy, completeness and correctness of data 
recorded. 

 
C. Prior to submittal of monthly Application for Payment, request the Implementation Manager to 

review current conditions of Field Record Documents. Failure to maintain Field and Record 
Documents in a current, up-to-date condition may be considered a justifiable reason for 
withholding payment until documents are properly updated as required by this Section. 

 
PART 2 - PRODUCTS 

 

2.01 DOCUMENTS: 
 

A. Field Set: Promptly following receipt of Implementation Manager’s Notice to Proceed, request 
from the Engineer, at no charge to the Contractor, one complete set of all Contract Documents. 
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B. Final Record Documents: At a time nearing the completion of Work, request from the 
Engineer, at no charge to the Contractor, one complete set of electronic files of all Drawings. 

 
PART 3 - EXECUTION 

 
3.01 GENERAL REQUIREMENTS: 

 
A. After Award of Contract, secure from Engineer one complete set of Contract Drawings and 

Project Manual to be established as Field Project Record Documents. Identify documents by 
stamping each sheet of Contract Drawings and cover of Field Project Manual with the title 
"RECORD DOCUMENTS - JOB SET" in red. 

 
B. All changes to the Work shall be duly recorded on a daily or continuous basis to provide accurate 

information relative to the Work as constructed in the field, both visible and  concealed, such as 
actual below grade depths, location descriptions, and material crossings. Field Record 
Documents shall be maintained on the jobsite or with the Prime Contractor for reference review 
at any time by the Implementation Manager and Engineer. 

 
1. The Engineer shall supply one electronic set of the following Project Documents to the 

Prime Contractor to be maintained for the Field Record Documents: 
a. Drawings (Full sized set) 
b. Specifications 
c. Addenda (if any) 

 
C.  Maintain record documents at job site with accurate record of modifications and as-built 

conditions. Coordinate modifications and existing conditions in variance with Contract 
Documents making adequate and proper entries recorded on project record set. 

 

D. Do not use Field Project Record Document set for construction purposes.  Protect  Field Record 
Documents from loss, damage or deterioration in a secure location, safe from potential fire 
hazard. Provide access to record documents to the Implementation Manager  and  Engineer for 
review or reference during normal working hours. 

 

E.  Make entries on Field Record Documents using (a) colored pencil(s) or pen(s). The Contractor 
may use different colors to distinguish variations in changes as required. Describe modifications, 
deviations and as-built conditions by clear, concise notes and graphic representations. Date all 
entries. Make entries as work is being performed or completed throughout duration of 
construction immediately after receipt of information. 

 

F.  Contact the Implementation Manager and Engineer on a current basis, of all changes in the 
Work made during the construction affecting the Intersection Improvement Construction. 

 

3.02 FIELD RECORD DRAWINGS: 
 

A. Maintain complete set of clean, unsoiled and undamaged bound prints of Contract Drawings for 
recording actual project conditions and installations. 

 

B Mark drawings as work progresses to indicate the following: 
 

1. Actual installation of work varying with Contract Documents. 
2. Existing conditions in variance with Contract Documents. 
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3. Construction change directives or written orders issued affecting the Work as related to 
Contract Drawings. 

4. Change Order modifications with corresponding identification number. 
5. Addenda issued affecting Contract Drawings. 

6. Cross-references to supplemental drawings issued marked at corresponding locations on 
Contract Drawings. 

7. Corrections or changes in dimensions or locations of elements in the Project. 
8. Concealed elements that would be difficult to measure and record at a later date. 

 

3.03 PROJECT RECORD SPECIFICATIONS: 
 

A. Maintain complete set of clean, unsoiled and undamaged bound copy of the Field Project Manual, 
including Addenda, Change Orders, Construction Change Directives and written orders issued, 
for recording actual project installations and modifications. 

 

B. Mark in Field Project Manual as work progresses to indicate the following: 
 

1. Variations in actual work performed in comparison with text of Specifications and 
Modifications. 

2. Addenda issued affecting Project Manual. 
3. Change Order modifications as applicable with corresponding identification numbers. 
4. Construction change directives or written orders issued affecting the Work as related to 

the Project Manual. 
5. Actual materials or products installed where selection is required. Enter substitutions if 

selected, where applicable. 
6. Record actual materials or products installed in appropriate paragraphs in specification 

sections where specified by reference standard, performance or description. 
7. Cross-references to supplemental drawings issued where applicable. 

 
3.04 FINAL RECORD DOCUMENTS: 

 

A.  When the Work is nearing completion, the Contractor shall request from the Engineer an 
electronic set (DGN preferred) of Project Drawings to be used to transfer all As-Built changes 
from the Field Record Documents to these Final Record Drawings. 

B. All As-Built changes shall be clearly transferred to the electronic set indicating areas by 
"clouds" and date of change. 

C. If Field Record Specifications have been kept reasonably clean and in order, they shall be  
used as the Final Project Record Specifications. 

D. If the Field Record Specifications are reviewed by the Implementation Manager and Engineer 
and are not in a proper or easily read condition, the Engineer shall issue a clean set of 
specifications to the contractor for transfer of Field changes into the new copy. The Contractor 
shall be responsible for the reproduction cost for the clean set. 

 
3.05 FINAL REVIEW: 

 
A. Upon completion of transfer of As-Built information to Final Record Documents, submit Final 

Drawings (in PDF and DGN format), Specifications, and any other Final Record items, to the 
Engineer for review. The Contractor shall attend any review meetings as may be required to 
correct or clarify submitted information. 

 
B. The Contractor shall make all required corrections and changes to the Final Record 
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Documents and promptly deliver completed Documents for the Engineer’s final review and 
transfer to the Implementation Manager for his or her final records. 

 
END OF SECTION 
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SELECTIVE  DEMOLITION 
 

1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section 

 
1.2 SUMMARY 

 
A. This Section includes the following: 

1. Demolition and removal of selected site elements. 
2. Repair procedures for selective demolition operations 

 
B. Related Sections include the following: 

1. Division 1 Section "Summary" for use of the premises and phasing requirements. 
2. Division 2 Section "Site Clearing" for site clearing and removal of above- and below-grade 

improvements. 
3. Division 16 Sections for demolishing, cutting, patching, or relocating electrical items. 

4. GDOT Standard Specifications for Construction of Transportation Systems (2021 Edition) 
Sections 201, 205, 209, 210, 214, and 215. 

 
1.3 DEFINITIONS 

 

A. Remove: Detach items from existing construction and legally dispose of them off-site, unless 
indicated to be removed and salvaged or removed and reinstalled. 

 

B. Remove and Salvage: Detach items from existing construction and deliver them to Owner. 

 
C. Remove and Reinstall: Detach items from existing construction, prepare them for reuse, and 

reinstall them where indicated. 
 

D. Existing to Remain: Existing items of construction that are not to be removed and that are not 
otherwise indicated to be removed, removed and salvaged, or removed and reinstalled. 

 

1.4 MATERIALS OWNERSHIP 
 

A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to 
remain Owner's property, demolished materials shall become Contractor's property and shall be 
removed from Project site. 

 
1.5 SUBMITTALS 

 

A. Qualification Data: For firms and persons specified in "Quality Assurance" Article to demonstrate 
their capabilities and experience. Include lists of completed projects with project names and 
addresses, names and addresses of Engineers and owners, and other information specified. 
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B. Proposed Dust-Control and Noise-Control Measures: Submit statement or drawing that indicates 
the measures proposed for use, proposed locations, and proposed time frame for their operation. 
Identify options if proposed measures are later determined to be inadequate. 

 
C. Schedule of Selective Demolition Activities: Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending dates for 
each activity. Ensure Owner's building manager's and other tenants' on-site operations are 
uninterrupted. 

2, Interruption of utility services. 

3. Coordination for shutoff, capping, and continuation of utility services. 
4. Locations of temporary partitions and means of egress 
5. Coordination of Owner's continuing occupancy of portions of existing building and of Owner's 

partial occupancy of completed Work. 
 

D. Inventory: After selective demolition is complete, submit a list of items that have been removed and 
salvaged. 

 

E. Predemolition Photographs or Videotape: Show existing conditions of adjoining construction and 
site improvements, including finish surfaces that might be misconstrued as damage caused by 
selective demolition operations. Submit before Work begins. 

 

1.6 QUALITY ASSURANCE 
 

A. Demolition Firm Qualifications: An experienced firm that has specialized in demolition work similar 
in material and extent to that indicated for this Project. 

B. Professional Engineer Qualifications: Comply with Division 1 Section "Quality Requirements." 

C. Regulatory Requirements: Comply with governing EPA notification regulations before beginning 
selective demolition. Comply with hauling and disposal regulations of authorities having 
jurisdiction. 

D. Standards: Comply with ANSI A10.6 and NFPA 241. 
E. Predemolition Conference: Conduct conference at Project site to comply with requirements in 

Division 1 Section "Project Management and Coordination." Review methods and procedures 
related to selective demolition including, but not limited to, the following: 

1. inspect and discuss condition of construction to be selectively demolished. 
2. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 
delays. 

 
1.7 PROJECT CONDITIONS 

 
A. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. 

1. Do not close or obstruct walkways, corridors, or other occupied or used facilities without 
written permission from authorities having jurisdiction. 

 
B. Owner assumes no responsibility for condition of areas to be selectively demolished. 

1. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 
far as practical. 

 

C. Legacy Streetcar tracks may be encountered along the corridor. Refer to the following sections for 
documentation and disposal instruction: 
1. Special Provision Section 609 – HABS/HAER Level II Documentation and Photography of 

Historic Streetcar Tracks 
2. Special Provision Section 610 – Creosote Tie Disposal 
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PART 2 - PRODUCTS 
 

2.1 REPAIR MATERIALS 
 

A. Use repair materials identical to existing materials. 

1. If identical materials are unavailable or cannot be used for exposed surfaces, use materials 

that visually match existing adjacent surfaces to the fullest extent possible. 

2. Use materials whose installed performance equals or surpasses that of existing materials. 

 
B. Comply with material and installation requirements specified in individual Specification Sections. 

 
PART 3 - EXECUTION 

 
3.1 EXAMINATION 

 

A. Survey existing conditions and correlate with requirements indicated to determine extent of selective 
demolition required. 

 

B. Inventory and record the condition of items to be removed and reinstalled and items to be removed 
and salvaged. 

 

3.2 UTILITY SERVICES 
 

A. Existing Utilities: Maintain services indicated to remain and protect them against damage during 
selective demolition operations. 

 

B. Do not interrupt existing utilities serving occupied or operating facilities unless authorized in 
writing by Owner and authorities having jurisdiction. Provide temporary services during 
interruptions to existing utilities, as acceptable to Owner and to authorities having jurisdiction. 

1. Provide at least 72 hours' notice to Owner if shutdown of service is required during 
changeover. 

 

C. Utility Requirements: Locate, identify, disconnect, and seal or cap off indicated utilities serving 
areas to be selectively demolished. 
1. Arrange to shut off indicated utilities with utility companies. 

2. If utility services are required to be removed, relocated, or abandoned, before proceeding with 
selective demolition provide temporary utilities that bypass area of selective demolition and that 
maintain continuity of service to other parts of building. 

3. Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug and seal 
remaining portion of pipe or conduit after bypassing. 

 
3.3 PREPARATION 

 

A. Site Access and Temporary Controls: Conduct selective demolition and debris-removal operations 
to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied 
and used facilities. 
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1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used facilities 
without permission from Owner and authorities having jurisdiction. Provide alternate routes 
around closed or obstructed traffic ways if required by governing regulations. 

2. Erect temporary protection, such as walks, fences, railings, canopies, and covered 
passageways, where required by authorities having jurisdiction. 

3. Protect existing site improvements, appurtenances, and landscaping to remain. 

4. Erect a plainly visible fence around drip line of individual trees or around perimeter drip line of 
groups of trees to remain. 

 
B. Temporary Facilities: Provide temporary barricades and other protection required to prevent injury 

to people and damage to adjacent buildings and facilities to remain. 
1. Provide protection to ensure safe passage of people around selective demolition area and to 

and from occupied portions of building. 
 

3.4 POLLUTION CONTROLS 
 

A. Dust Control: Use water mist, temporary enclosures, and other suitable methods to limit spread of 
dust and dirt. Comply with governing environmental-protection regulations. 
1. Do not use water when it may damage existing construction or create hazardous or 

objectionable conditions, such as ice, flooding, and pollution. 
 

B. Disposal: Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 
and areas. 

 

C. Cleaning: Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. Return adjacent areas to condition existing before selective demolition 
operations began. 

 

3.5 SELECTIVE DEMOLITION 
 

A. General: Demolish and remove existing construction only to the extent required by new 
construction and as indicated. Use methods required to complete the Work within limitations of 
governing regulations and as follows: 
1. Neatly cut openings and holes plumb, square, and true to dimensions required. Use cutting 

methods least likely to damage construction to remain or adjoining construction. Use hand 
tools or small power tools designed for sawing or grinding, not hammering and chopping, to 
minimize disturbance of adjacent surfaces. Temporarily cover openings to remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing 
finished surfaces. 

3. Do not use cutting torches until work area is cleared of flammable materials. At concealed 
spaces, such as pipe interiors, verify condition and contents of hidden space before starting 
flame-cutting operations. Maintain portable fire-suppression devices during flame-cutting 
operations. 

4. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 
promptly dispose of off-site. 

5. Dispose of demolished items and materials promptly. 
6. Return elements of construction and surfaces that are to remain to condition existing before 

selective demolition operations began. 
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B. Existing Facilities: Comply with construction manager's requirements for using and  protecting stairs, 
walkways, loading docks, building entries, and other building facilities during selective demolition 
operations. 

 
C. Removed and Salvaged Items: Comply with the following: 

1. Clean salvaged items. 
2. Pack or crate items after cleaning. Identify contents of containers. 
3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area designated by owner. 
5. Protect items from damage during transport and storage. 

 
D. Removed and Reinstalled Items: Comply with the following: 

1. Clean and repair items to functional condition adequate for intended reuse. 
2. Pack or crate items after cleaning and repairing. Identify contents of containers. 
3. Protect items from damage during transport and storage. 

4. Reinstall items in locations indicated. Comply with installation requirements for new materials 
and equipment. Provide connections, supports, and miscellaneous materials necessary to 
make item functional for use indicated. 

 
E. Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to remain 

and at regular intervals, using power-driven saw, then remove concrete between saw cuts. 
 

F. Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain, using 
power-driven saw, then remove masonry between saw cuts. 

 
3.6 PATCHING AND REPAIRS 

 
A. General: Promptly repair damage to adjacent construction caused by selective demolition 

operations. 
B. Repairs: Where repairs to existing surfaces are required, patch to produce surfaces suitable for 

new materials. 
1. Completely fill holes and depressions in existing masonry walls that are to remain with an 

approved masonry patching material applied according to manufacturer's written 
recommendations. 

C. Finishes: Restore exposed finishes of patched areas and extend restoration into adjoining 
construction in a manner that eliminates evidence of patching and refinishing. 

 

3.7 DISPOSAL OF DEMOLISHED MATERIALS 

 
A. General: Promptly dispose of demolished materials. Do not allow demolished materials to 

accumulate on-site. 
B. Burning: Do not burn demolished materials. 
C. Disposal: Transport demolished materials off Owner's property and legally dispose of them. 

 
 

END OF SECTION 
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